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TOWN OF HILTON HEAD ISLAND – RFP 2016-0025 
FOR THE CONSTRUCTION OF THE 

LEMOYNE AVENUE PROJECT 
 
The Town of Hilton Head Island is soliciting sealed proposals from qualified contractors for the 
construction of transportation infrastructure improvements on Lemoyne Avenue. Construction 
plans and specifications will be used as the primary basis for developing proposals.  
 
Sealed proposals are due by 2:00 PM on August 30, 2016.  Sealed proposals should be hand 
carried or delivered by traceable means to: 

 
Jeff Buckalew, P.E. 
Town Engineer 
Town of Hilton Head Island 
One Town Center Court 
Hilton Head Island, SC 29928 

 
All proposals must be clearly marked on the outside with the following: “RFP 2016-0025 
LEMOYNE AVENUE PROJECT” Only sealed proposals received on or before the time and 
date stated above will be considered.  Proposals will be opened at 2:05 PM. The only information 
that will be made publically available at that time is the formal list of proposals received.   
 
A mandatory pre-proposal conference will be held at the Town of Hilton Head Island, South 
Carolina Town Hall at 1:30 PM on August 17, 2016 in Conference Room 4.  Proposals will not 
be accepted from those contractors who do not attend the mandatory pre-proposal conference.  
Project Contract Documents and Plans will be available for review at this conference.  All 
offerors may submit questions or requests for clarification in writing to Jeff Buckalew no later 
than 4:30 PM, August 19, 2016.  After that date, no more questions or requests will be accepted. 
All questions and answers will be provided to contractors by August 23, 2016. 
 
Each offeror is required to be a licensed general contractor within the State of South Carolina.  
Prior to commencement of work, the selected Contractor and any associated subcontractors will 
be required to obtain a Town of Hilton Head Island business license to operate within Town 
limits.  Proposers shall be licensed to perform the work described herein as required by Section 
40-11-10 et seq., South Carolina Code of Laws, 1976 (as amended) and Section 10-1-10 et seq., 
Code of the Town of Hilton Head Island, South Carolina, 1983 (as amended). 
 
Proposals must be accompanied by a certified check or Bond in an amount equal to at least 5% 
of the amount of the proposal made payable to the Town.  A Contract Performance and Payment 
Bond in the amount of 100% of the contract amount will be required once a contract has been 
awarded and before a notice to proceed is issued. 
 
Proposals must be signed by an official authorized to bind the offeror, and shall contain a 
statement to the effect that the proposal is firm for a period of at least 90 days from the date of 
opening. 
 
The Town reserves the right to accept or reject any or all offers received as a result of this 
request or to negotiate with all qualified offerors or to cancel in part or in its entirety this 
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solicitation if it is in the best interest of the Town to do so.  The Town further reserves the right 
waive any technicalities and formalities and to delete or reduce the quantities of certain items at 
its sole discretion.   
 
This solicitation does not commit the Town to award a contract or to pay for any costs incurred 
in the preparation of your proposal or to procure or contract for any articles of goods or services. 
 
The Town Manager may terminate this contract in whole or part at any time for the convenience 
of the Town. If the contract is terminated for convenience, the Town will pay the contractor for 
costs incurred for services performed at the time of termination. 
 
The Town does not discriminate on the basis of race, color, national origin, sex, religion, age or 
disability in employment or in the provision of goods and services.  
 
The Contractor shall be required to meet all tasks of this contract within 80 calendar days of 
Notice to Proceed.  This deadline may be extended as needed upon demonstrated necessity by 
the Contractor and written approval of the Town.  Liquidated Damages of One Thousand Dollars 
($1000.00) per day shall be assessed for each day exceeding the performance period, until the 
work is completed. 

Any bidder who qualifies for consideration under the Town’s Local Vendor Preference Program 
should include a copy of their certification form with their bid. Should you have any questions 
about this preference, please contact Tom Fultz at 843-341-4600 or log on to the Town’s 
Website at www.hiltonheadislandsc.gov.  
 
For additional information concerning this solicitation, please contact Jeff Buckalew at 
jeffb@hiltonheadislandsc.gov or (843) 341-4772. 
 
Special Instructions: 
Include five references for which your company has completed similar, public sector or 
government construction projects.  Identify a knowledgeable point of contact with phone number 
and e-mail address for each project. 
 

http://www.hiltonheadislandsc.gov/
mailto:jeffb@hiltonheadislandsc.gov
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Schedule: 
For purposes of preparing proposals, it shall be presumed that: 
 
 (i.)   Proposal Opening shall occur on August 30, 2016. 
 (ii.) Execution of Agreement anticipated on or before September 23, 2016. 
 (iii.) Notice to Proceed anticipated on or before September 26, 2016. 

(iv.) Substantial Completion is expected by December 14, 2016, 80 Calendar days 
from Notice to Proceed.   
A penalty of One Thousand Dollars ($1,000.00) per day will be assessed for each 
day required to complete the work past the Substantial Completion deadline. 

 
Construction activity shall only occur from Monday through Saturday from 7:00 AM to sunset 
unless otherwise authorized by the Town.   
 
Contract Documents: 
The Project Contract Documents and Plans shall be used as the primary basis for developing 
proposals.  Reference is made to said documents for full particulars.  Contract Documents and 
Plans may be found on the Town’s website  
http://www.hiltonheadislandsc.gov/government/procurement/.  Copies of the Project Contract 
Documents and Plans may be inspected at the Town of Hilton Head Island Town Hall, One 
Town Center Court, Hilton Head Island, SC 29928, Monday through Friday 8AM to 4:30PM.   
 
 
 
 

http://www.hiltonheadislandsc.gov/government/procurement/
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 INSTRUCTIONS TO OFFERORS 
 
1. INTENTION:  It is intended that the Instructions to Offerors, Special Conditions, General 

Conditions Construction Drawings, and Technical Specifications shall cover the complete 
work to which they relate. 

 
2. PROPOSED FORMS:  All proposals must be made upon the Proposed Forms hereto 

annexed, and shall state the amount proposed for each item as shown, and all proposals 
must be for materials and work called for in the specifications. 

 
3. RIGHT TO REJECT OFFERS:  The Town reserves the right to reject any or all proposals 

and to waive formalities.  No proposals will be received after the time set for opening 
proposals.  Any unauthorized conditions, limitations, or provisions attached to the 
proposal, except as provided herein, will render it informal and may cause its rejection.  
Any Offeror may withdraw their proposal, either personally or by written request at any 
time prior to the scheduled closing time for receipt of proposals. 

 
4. ACCEPTANCE OF PROPOSALS:  Proposals may not be revoked or withdrawn after the 

time set for the opening, but shall remain open for acceptance for a period of ninety (90) 
calendar days following that time. 

 
5. PROPOSALS:  The Proposals are to be enclosed in a sealed envelope addressed as 

follows: 
 

Jeff Buckalew, P.E. 
Town Engineer 

Town of Hilton Head Island 
One Town Center Court 

Hilton Head Island, SC  29928 
 

and clearly marked: 
 

“RFP 2016-0025  LEMOYNE AVENUE PROJECT” 
 

Proposals must be accompanied by a certified check or Bid Bond in an amount equal to at 
least 5% of the amount of the proposal, made payable to the Town, to guarantee that the 
successful Offeror will within 10 days from the date of the Notice of Award of Contract 
enter into a contract with the Town and execute to said in the form set forth in the 
contract bond and specifications referred to in said request for proposals.  A Contract 
Performance and Payment Bond in the amount of 100% of the contract amount will be 
required from the selected Offeror if the proposal exceeds $100,000.00. 
 
Proposals must be signed by an official of your company authorized to bind the Offeror, 
and shall contain a statement that the proposal is good for a period of at least  ninety (90) 
days from the date of proposal opening. 
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PROPOSAL SELECTION CRITERIA:  
The Contract will be awarded, if it is awarded, to the Offeror with the most advantageous 
proposal.  The Town shall determine the most advantageous proposal, based on the 
following criteria: 
 
50% Fee Proposal 
30% Quality of work, experience on projects of similar scope and size, qualifications of 

key personnel 
20% Work Plan 
 
The Contractor shall provide the following information for evaluation: 
 
Fee 
The Contractor shall complete the line item fee schedules as provided in this document.  
All items must include a price.  If the Contractor fails to follow these instructions, the 
proposal may be deemed non-responsive.   

 
Quality of Work, Project Experience, Qualifications of Key Personnel  
The Contractor shall complete the accompanying PROPOSAL QUESTIONNAIRE 
in a manner that provides a detailed, comprehensive history of its work experience 
with similar types of projects, including:   
• All pertinent projects shall be listed (with client, date, and location); 
• Describe the project (dock, pier, marina, etc.); 
• The contact amount for each project;  
• Reference or active contact person (name, title, organization/company, phone 

number, e-mail) for each project (please confirm that reference contact 
information is valid and up to date); 

• Whether the Offeror involved: 
a) Maintains a permanent place of business; 
b) Has adequate plant equipment to do the work properly and expeditiously; 
c) Has suitable financial status to meet obligations incident to the work; and 
d) Has appropriate technical experience. 

 
As part of the PROPOSAL QUESTIONNAIRE, the Contractor shall provide 
resumes and information on the key personnel to be assigned to this project.  
 
Work Plan 
A strong emphasis on traffic control is needed for the work plan on this project.  A 
traffic control plan is included in the construction plans, and access will need to be 
maintained at all times for the intersection. It is imperative that motorists and 
emergency response vehicles are informed of changes in the traffic patterns during 
the course of the project. There is also a large number of bicycle and pedestrian 
traffic that will need to be maintained during construction. The existing mast arm 
foundation on the southern side of the intersection will need to be removed during 
Phase 1 of the traffic control. Innovative techniques to remove the existing mast 
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arms during construction and maintain traffic are critical to the success of the 
project.  The contractor’s proposal shall include a detailed Work Plan that describes 
how he intends to install temporary signals, remove the existing mast arms and 
foundations, while maintaining access to the intersection.   
 

6. INTERPRETATION OF PLANS AND SPECIFICATIONS:  If any person contemplating 
submitting a proposal for the proposed contract is in doubt as to the true meaning of any 
part of the plans, specifications, or other proposed contract documents, he may submit to 
Jeff Buckalew, Town Engineer, a written request no later than 4:30 PM AUGUST 19, 
2016, for an interpretation thereof.  The person submitting the request will be responsible 
for its prompt delivery.  Any interpretation of the proposed documents will be made only 
by Addendum duly issued, and a copy of such Addendum will be mailed or delivered to 
each person receiving a set of such documents. 

 
7. OFFEROR’S UNDERSTANDING:  Offerors should visit the work site(s) to ascertain by 

inspection pertinent local conditions such as location, character and accessibility of the 
site including existing surface and subsurface conditions in the work area, availability of 
facilities, location and character of existing work within or adjacent thereto, labor 
conditions, etc.  The Town shall make available to all prospective Offerors existing site 
information that it may possess.  Such information shall be given as the best factual 
information available without being considered as a representative of the Town. 

 
8. MODIFICATIONS OF QUANTITIES [VALUE ENGINEERING]:  If the selected 

proposal exceeds the money available for the work, the Town may delete enough of the 
work to bring the cost within the available funds.  The Town reserves the right to delete 
whichever items or portions of items it considers to be in the best interest of the Town. 

 
9. CONTRACT COMPLETION TIME:  The time for completion of the work under this 

contract shall be 80 calendar days from the date specified in written notice to the 
Contractor to proceed with the work.  This may be extended by the Town for good cause 
shown. 

 
10. CONTRACT SECURITY:  If the Proposal is greater than $100,000, the successful 

Offeror shall deliver to the Town an executed Performance and Payment Bond in an 
amount equal to at least 100% of the accepted proposal as security for the faithful 
performance of the contract and for payment of all persons performing labor and 
furnishing materials and equipment in connection with this contract. The sureties of all 
bonds shall be such surety company or companies as are approved by the Town, and as 
are authorized to transact business in the State of South Carolina.  The Contractor will be 
required to have a current business license from the Town of Hilton Head.  The Bond 
shall cover the one-year service and guarantee on equipment. 

 
11. GENERAL CONDITIONS:  The Final Contract Documents will include the "Standard 

General Conditions of the Construction Contract" EJCDC C-700 (2007 Edition) prepared 
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by the National Society of Professional Engineers and amended by the Town of Hilton 
Head Island – Exhibit A. 

12. CONTRACTOR'S AND SUB-CONTRACTOR'S INSURANCE:  
The Contractor shall not commence work under this agreement until he has obtained all 
the insurance required under this paragraph and such insurance has been approved by the 
Town, nor shall the Contract allow any Sub-contractor to commence work on his 
subcontract until the insurance required of the Sub-contractor has been so obtained and 
accepted. 
 
a) Employer's Liability Insurance: The Contractor shall take out and maintain during 
the life of the contract the South Carolina statutory Workmen's Compensation and 
Employer's Liability Insurance for all of his employees to be engaged in work on the 
project under the contract and, in case any such work is sublet, the Contractor should 
require the Sub-contractor similarly to provide Workmen's Compensation and Employer's 
Liability Insurance for all the latter's employees to be engaged in such work. 

 
b) General Liability, Bodily Injury and Property Damage Liability Insurance:  The 
Contractor shall take out and maintain during the life of the contract a General Liability 
Insurance policy for an amount not less than One Million dollars ($1,000,000.00.) The 
policy shall include the Bodily Injury Liability and Property Damage Liability Insurance 
to protect him and any Sub-contractor performing work covered by the contract from 
claims for damages for personal injury, including accidental death, as well as from claims 
for property damage, which may arise from operations under the contract, whether such 
operations be by himself or by a Sub-contractor or by anyone directly or indirectly 
employed by either of them and the amount of such insurance should be not less than: 

 
Bodily Injury Liability Insurance, in an amount not less than $1,000,000.00 for injuries, 
including wrongful death to any one person, and subject to the same limit for each person 
in an amount not less than $500,000.00 on account of one accident. 
 
Property Damage Insurance in an amount not less than $350,000.00 for damages on 
account of any one accident, and in an amount not less than $1,000,000.00 for damages 
on account of al accidents.  

 
c)  Builder's Risk Insurance (Fire and Extended Coverage):  The Contractor shall 
have adequate fire and standard extended coverage, with a company or companies 
acceptable to the Town, in force on the project. 

 
The provisions with respect to Builder's Risk Insurance shall in no way relieve the 
Contractor of his obligation of completing the work covered by the Contract. 

 
d) Proof of Carriage of Insurance:  Prior to commencing work hereunder, Contractor, 
at his expense, shall furnish a current insurance certificate showing the certificate holder 
as Town of Hilton Head Island, One Town Center Court, Hilton Head Island, SC  29928, 
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Attention: Jennifer Lyle, and with a special notation naming The Town of Hilton Head 
Island as an additional insured on the liability coverage. The Contractor shall furnish the 
Town with certificates showing the type, amount, class of operations, effective dates and 
date of expiration of policies.  Such certificates shall contain a clause to the effect that the 
policy shall not be canceled or reduced, restricted, or limited until thirty (30) days after 
the Town has received written notice, as evidenced by return receipt of registered or 
certified letter.  Certificates of Insurance shall contain transcript from the proper office of 
the insurer, the location, and the operations to which the insurance applies, the expiration 
date, and the above mentioned notice of cancellation clause. 
 
Contractor shall either: 
 

(a) require each of his sub-contractors to procure and maintain during the life of 
his subcontract, Sub-contractor Comprehensive General Liability, Automobile 
Liability and Property Damage Liability Insurance of the type and in the same 
amounts as specified in this contract; or 

 (b) insure the activities of his sub-contractors in his own policy. 
 
Certificates of Insurance must be filed at time of proposal opening through the Town on 
form provided in specifications or on AIA Document G705, November, 1978 Edition by 
an insurer authorized to do business in the State of South Carolina by the South Carolina 
Insurance Commission.  All blanks and questions on Certification must be filled out 
completely.  Incomplete or inadequate Certificate will be returned to Contractor as 
unsatisfactory and commencement of his work will be delayed until satisfactory 
Certificate is submitted.  Such delay will not warrant extension of contract time. 
 

13. PERFORMANCE AND PAYMENT BONDS 

The Contractor shall furnish the following specified bonds.  These bonds shall be kept 
effective and in full force for one year after completion and acceptance of the work.  
These bonds shall serve as a guarantee of function and workmanship of the work.  These 
bonds shall make the Contractor’s sureties responsible for underwriting the work against 
faulty workmanship or defective materials.  Final acceptance of the work shall not relieve 
the sureties of responsibility for a period of one year after this final acceptance. 
 
It is distinctly agreed and understood that any change made in the drawings and 
specifications for the work, (whether such changes increase or decrease the amount 
thereof) or any change in the manner or the time of payments made by the Town to the 
Contractor, shall in nowise annul, release, or affect the liability of the surety on the bond 
given by the Contractor. 

The successful Contractor shall furnish, within ten (10) days after written notice of 
acceptance of proposal, a Payment Bond for the protection of all persons supplying labor 
and materials to the Contractor and his subcontractors for the performance of work as 
specified in this Agreement.  The Bond shall be in the amount of One Hundred Percent 
(100%) of the amount specified in this Agreement, issued by a Surety Company licensed 
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in South Carolina.  The bond shall be written on EJCDC C-615 Performance Bond, 2007 
Edition. 
 
Every person who has furnished labor or materials to the contractor or its sub-contractors 
for the work provided pursuant to this contract, in respect of which a payment bond is 
furnished under this Article and who has not been paid in full therefore before the 
expiration of a period of ninety (90) days after the day on which the last of the labor was 
performed by such person, shall have the right to sue on the payment bond for the 
amount, or the balance thereof, unpaid at the time of institution of such suit, and to 
prosecute said action for the sum or sums justly due such person; provided, however, that 
any person having a direct contractual relationship with a sub-contractor of the contractor, 
but no contractual relationship expressed or implied with the contractor furnishing said 
payment bond shall have a right of action upon the payment bond upon giving written 
notice to the contractor within ninety (90) days from the date on which such person did or 
performed the last of the labor or furnished or supplied the last of material upon which 
such claim is made, stating with substantial accuracy the amount claimed and the name of 
the party to whom the material was furnished or supplied or for whom the labor was done 
or performed.  Such notice shall be personally served or served by mailing the same by 
registered or certified mail, postage prepaid in an envelope addressed to the Contractor at 
any place the contractor maintains an office or conducts his business. 
 
Every suit instituted upon payment bond shall be brought in a court of competent 
jurisdiction for the town, but no such suit shall be commenced after the expiration of one 
year after the day on which the last of the labor was performed or material was supplied 
by the person bringing suit. The obligee named in the bond need not be joined as a party 
in such suit. 

 
14. LAWS AND REGULATIONS:  The Contractor shall comply with District, County, State 

and Federal laws applicable to the work. 
 
15. SAFETY AND HEALTH REGULATIONS:  The Contractor shall comply with the 

Department of Labor Safety and Health Regulations for Construction promulgated under 
the Occupational Safety and Health Act of 1970 (PL 91-596) and under Section 107 of 
the Contract Work and Safety Standards Act (PL 91-54).  The regulations are 
administered by the Department of Labor and the Contractor shall allow access to project 
to personnel from that Department.  
 

16. TERMINATION OF CONTRACT:  If the Town is made to stop construction of the work 
because of an order from a Court or State Department, the contract may be terminated.  
Payment will be made for work completed and a pro-ration of the work underway, and for 
the overhead and profit of the completed work and work underway.  Payment will not be 
made for anticipated profit and overhead on work not completed or underway. 
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17. PERMITS:  Town and State permits apply to the work and will be made part of the 
Contract.  At the time of proposal solicitation, all permits have been applied for but may 
not have been issued. 
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TOWN OF HILTON HEAD ISLAND 
PROPOSAL for CONSTRUCTION 

 
LEMOYNE AVENUE PROJECT 

 
NOTE:  In order for the Proposal to be considered, it is necessary for an authorized individual of 
the firm, and on behalf of the firm, to furnish the information requested below. 
 
 
Date Prepared:              
 
Submitted To:  Town of Hilton Head Island, ATTN:  Engineering Division, One Town Center 
Court, Hilton Head Island, SC  29928. 
 
Submitted By: 
 
              
(Complete Firm Name: Must be the same as the name that will appear on Proposals) 
              
 (Complete Street Address and Suite Number, if applicable) 
              
 (P. O. Box Number, if applicable) (Zip Code for P. O. Box Number) 
              
 (City) (County) (State) (Zip Code for Street Address) 
 
Telephone Number: (______)       
 
Fax Number: (______)       
 
Web Site Address:                
 
E-mail Address:               
 
Federal Employer Identification Number:          
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PROPOSAL QUESTIONNAIRE 
 

1. Indicate below the marine / bridge construction experience of the Key Personnel* to be 
assigned to this project; these are the Project Manager, the Job Superintendent or 
Construction Manager.  Please specify if one person will fulfill more than one key role.  
Also, please attach resumes of the Key Personnel*.   

 

Position on this Project Individual's Name Years Employed 
By The Firm 

Total Years 
Construction 
Experience 

    
Officer in Charge    
    
*Project Manager    
    
*Superintendent or     
Construction Mgr    
    
*Foreman    
    

 

2. Does your firm have a South Carolina Marine Contractor’s License?  If so, please provide the 
license number:     ______________________________________________________ 
 

3. Provide a list of Sub-Contractors intended to be used on this project.  The Town is aware the 
sub-contractors may change.  Please acknowledge that all sub-contractors used on the project 
must be approved by the Town.   

 
Project Sub-Contractors 

Company Name Trade / 
Specialty Office Location 

Years in 
Business 
under this 

name 

Number of 
Projects 
worked 
together 
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4. List all similar projects (pedestrian bridges, marine construction) the firm has completed, as 

a Prime Contractor only: 
 

Contract Owner - Name, 
Phone Number, and E-

mail 
Contract Amount Date 

Completed 
Type of Construction Work / 

Description of Project 

1.) 
 
 
 
 
 
 

   

2.) 
 
 
 
 
 
 
 

   

3.) 
 
 
 
 
 
 
 

   

4.) 
 
 
 
 
 
 
 

   

 
5.) 
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6.) 
 
 
 
 
 
 

   

 
7.) 
 
 
 
 
 
 
 

   

 
8.) 
 
 
 
 
 
 

   

 
 
9.) 
 
 
 
 
 
 

   

 
10.) 
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5. Provide and attach a WORK PLAN and Critical Path Method schedule depicting a 
detailed construction sequence, with major tasks and time durations for each tasks, showing 
how the job will be completed within the allotted time (120 calendar days total to complete 
the project).  Project tracking software printouts accompanied by detailed description of each 
task are acceptable.   

 
At a minimum, the Work Plan and schedule shall include the following major tasks: 

• Surveying / Staking 
• Utility Location and Coordination 
• Erosion and Sediment Control Installation 
• Traffic Control for Each Phase 
• Pedestrian Traffic Control 
• Temporary Traffic Pole Installation 
• Mast Arm Traffic Signal Installation 
• Demolition 
• Clearing and Grubbing 
• Strom Drainage Installation 
• Grading and Earthwork 
• Concrete Curb Installation 
• Pavement Base Preparation 
• Asphalt Paving 
• Fine Grading 
• Signing and Marking 
• Landscaping  
• Cleanup / Punch List 
• Final Completion 
 

6. How many years has the firm been in business under the present name?      
7. How many years of experience does the firm have in marine construction work?  

__________________ 
8. How many years of experience does the firm have as a Prime Contractor?    
9. How many years of experience does the firm have as a Sub-Contractor?      
10. How is the firm presently organized? (i.e. Corporation, Company, Partnership, Sole  

Proprietorship, etc.             
11. Date of  Organization:            
12. Organized under the Laws of which State?          
13. Date Commenced Business:            
14. If the firm is a corporation, is it registered with the Secretary of State, to do business in South 

Carolina?  _______(Y/N).  If yes, give date of Certificate of Existence or Authority. 
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15. If the firm is a corporation not organized under the laws of South Carolina, provide the 
complete name and address of its Registered Agent in South Carolina. 

              
              
              
 
16. List the present officers of the firm and their titles: 
              
              
              
 
17. Is the firm licensed with South Carolina Licensing Board for Contractors?  If so, what is the 

limitation group and classifications?  ___________________________ 
 
18. Has any officer or partner of the firm ever been an officer or partner of some other firm that 

failed to complete a construction contract?  _______ (Y/N).  If yes, give name of individual, 
other firm, and name of owner of project, location, type of project, and the reason for the 
failure to complete such project.   

              
              
              
 
19. Has the firm, its parent or subsidiary, including owners, corporate officers or stockholders, 

either collectively or individually, ever been suspended, disqualified, or debarred form doing 
business with any Municipality, State or the Federal Government?  ______(Y/N).    If yes, 
provide complete details, including the agency and relevant circumstance - when, where and 
why. 

              
              
              
 
20. Have you or any officer, partner, or employee(s) of the firm been suspended, disqualified, or 

debarred from doing business by South Carolina, or any other State or the Federal 
Government?  __________ (Y/N).   If yes, provide complete details, including the agency 
and relevant circumstance - when, where and why. 
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21. Have you or any of the individuals or entities referred to above, in the past six years, been 
indicted, pled guilty, pled nolo contendere, or been convicted of any antitrust violation for 
any act prohibited by State or Federal law committed in any jurisdiction in the United States 
involving fraud, collusion, conspiracy with respect to bidding on public contracts?  
____________(Y/N).    If yes, give complete details. 

              
              
              
 
22. Have you or any of the individuals or entities referred to above, in the past six years, been 

indicted, pled guilty, pled nolo contendere, or been convicted of embezzlement, theft, 
forgery, bribery, receiving stolen property, or any other offense indicating a lack of business 
integrity, or business honesty which seriously and directly affects the question of present 
responsibility as a contractor in any jurisdiction in the United States?  __________(Y/N).    If 
yes, give complete details. 

              
              
              
 
23. Are you under the protection of any Bankruptcy Court, or does the firm have pending any 

Petition in any Bankruptcy Court, or has there been an assignment for the benefit of any 
creditors?  __________ (Y/N).  If yes, give complete details. 

              
              
              
 
24. Has the firm, its subsidiaries, affiliates or parent companies ever defaulted on a contract with 

any Local, State or Federal Government?  ________ (Y/N).   If yes, give complete details. 
              
              
              
 
25. List any Officers, Directors, Bid Estimators and any other individual(s) and their position, 

which are authorized to submit bids on behalf of the firm. 
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26. List the firm's subsidiaries, affiliates and parent companies. 
              
              
              
 
27. Provide the names of the individuals or companies which have a financial interest of at least 

five (5%) percent in the firm, and reflect the amount of that interest of each.  If another 
company owns the firm, list its officers and directors. 

              
              
              
 

 
28. Name of Surety Company:            
Surety Address:              
Agency Name:              
Agency Address:              
City:          State:      Zip Code:      
Agency Phone Number:  (__________)           
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29. List the projects the firm is currently working on with contracts over $100,000, as of the date 

of the preparation of this Questionnaire. 
 

Contract Amount Type of Construction 
Work 

Projected Completion 
Date 

Contract Owner - Name, 
Phone Number and E-mail 

    

    

    

    

    

    

    

    

    

    

 
30. Provide a list of the operational equipment possessed by the firm (both owned and leased). 
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Lemoyne Avenue Project            Proposal Questionnaire 
11 

31. What type(s) of road, drainage, site construction and mast arm signal installation experience 
does the firm have?  Provide the number of years the firm has engaged in these types of 
projects and the estimated number of similar projects the firm has completed. 

              
              
              
              
              
 
32. The individuals listed below are authorized to approve, sign and/or execute on the firm’s 

behalf, the following documents: 
 
Document Code Nos.: 1 - Organization's Statement of Experience and Equipment. 
 2 - Bid Proposals, Contracts and Bonds. 
 3 - Change Order(s)/Supplemental Agreement(s) 
 4 - Force Account Agreement(s) 
 

 
NAME 

TITLE DOCUMENT 
CODE NO. 

   

   

   

   

   

   

 
If any changes are made to this list after the preparation date of this Proposal Questionnaire, it 
SHALL be the sole responsibility of the Contractor to submit an original Certified document 
advising of such changes to the office to which this Proposal Questionnaire was submitted. 
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AFFIDAVIT 
 
 

______________________________ BEING DULY SWORN DEPOSES AND SAYS 
THAT HE/SHE IS AUTHORIZED TO EXECUTE THIS AFFIDAVIT FOR AND ON 
BEHALF OF THE APPLICANT FIRM, AND THE ANSWERS TO THE FOREGOING 
QUESTIONS AND ALL STATEMENTS HEREIN CONTAINED ARE TRUE AND 
CORRECT TO THE BEST OF HIS/HER KNOWLDEDGE. 
 
 
 
Sworn and subscribed to before   ______________________________ 
me on this ______ day of    (Name of Applicant) 

__________________, ________   ______________________________ 
(Authorized Signature) 

___________________________   ______________________________ 
(Notary Public)     (Print or Type Name) 
(Not an Officer of the firm) 
       ______________________________ 
       (Title) 
 
 
 
 
 
 
        AFFIX 
             CORPORATE 
         SEAL 
        HERE 
 
 
 
 
 
NOTICE: THE TOWN MUST BE NOTIFIED OF ANY SIGNIFCANT CHANGE IN THE 
INFORMATION FURNISHED IN THIS QUESTIONNAIRE WITHIN FIFTEEN (15) DAYS 
OF THE OCCURRENCE OF SUCH CHANGE. 
 
 
 



Lemoyne Avenue   
  

PROPOSAL DOCUMENTS 
 
The Contractor shall complete all of the Proposal Documents included as part of this section.  All 
Proposal Documents shall be part of the Proposal and shall include the following: 

 
• Proposal Transmittal 

 
• Fee Proposal – Exhibit C (Unit Cost Bid Schedule) 

 
• Certificate of License 

 
• Certificate of Insurance 

 
• Collusion Statement and Professional Liability/Performance Statement 

 
• Bid Surety 

 
• Bid Bond 

 
• Payment Bond 

 
• Performance Bond 

 
• References 

 
• Questionnaire 
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PROPOSAL TRANSMITTAL 
 
 
TO:   Town of Hilton Head Island, South Carolina 
 
ATTENTION: Jeff Buckalew, Town Engineer  
 
PROJECT:  LEMOYNE AVENUE PROJECT 
 
DATE:  __________________________________ 
 
FROM:  __________________________________  (Company Name) 
 
   __________________________________  (Address) 
 
   __________________________________ 
 
   __________________________________  (Telephone No.) 
 
 
 Having carefully examined the plans, specifications and documents contained within this 
solicitation, dated ______________________, and also having carefully inspected the work site, the 
undersigned hereby agrees to furnish all necessary materials, equipment and labor required, as well as 
all other things necessary for the complete execution of all work which is issued pursuant to this 
contract.  The sum total of all costs reflected in Fee Proposal, Exhibit C, covered by and in conformity 
with the aforesaid plans, specifications and contract documents is $   . 
 
 
BY:   _________________________ DATE:      
 
TITLE:  _________________________ 
 
WITNESS:  _________________________ 
 
 

         (CORPORATE SEAL) 



Lemoyne Avenue  Certificate of License 

CERTIFICATE OF LICENSE 
 
 This is to certify that            
has complied with the requirements of Section 40-11-10 et seq, of the South Carolina Code of 
Laws, 1976 (as amended) and Section 10-1-10 et seq, of the Code of the Town of Hilton Head 
Island, South Carolina, 1983 (as amended). 
 
 
 
State of S.C. Contractor's License No. (if applicable)      
 
State of S.C. Offeror's License No. (if applicable)       
 
Town of Hilton Head Island Business License No.       
 
By:        Date:     
 
Title:           
 
 
 
Notes:  

1. Contractor is required to be a licensed General Contractor with a Marine classification 
within the State of South Carolina. 

2. Contact the Business Office of the Town of Hilton Head Island, South Carolina to obtain a 
Town Business License. 

 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 
 



Lemoyne Avenue  Certificate of Insurance 

CERTIFICATE OF INSURANCE 
SPECIMEN 

ENDORSEMENT - CASUALTY 
 
Attached to and forming part of the Policy Number      of the  
 
            
    (Name of Insurance Company) 
 
Insurance Company, issues at its         
       (City) 
_________________________________, Agency. 
             (State) 
Date of Endorsement           
 
In consideration of the premium for which the policy is written and proper rate adjustment when 
applicable, the Insurance Company agrees as follows: 
 
Item (1)  This policy shall not be cancelled, changed (which includes renewal), allow to lapse, or 
allowed to expire until thirty days after the Town of Hilton Head Island, SC,  Town Manager, One 
Town Center Court Hilton Head Island, SC  29928 has received written notice thereof as evidenced 
by return receipt of registered letter or until such time as other valid and effective insurance 
coverage acceptable in every respect to the Town of Hilton Head Island, SC, and providing equal 
protection called for in the policy shown below shall have received, accepted, and acknowledged 
by the Town of Hilton Head Island, SC.  It is also agreed that the said notice shall be valid only as 
to such improvements or projects as shall have been designated by number is said notice, and that 
as to any improvement or project not designated by number in said notice, coverage shall be 
continued in full force and effect. 
 
The foregoing insurance provisions have been incorporated into by the reference and are hereby 
made a part of insurance policy number     , this     day of 
    , 2015. 
 
 
_______________________________________________________________ 
    (Name of Company) 
 
 
_______________________________________________________________ 

(Signature of Authorized Representative) 



Lemoyne Avenue Project  Collusion Statement & Professional Liability/ 
  Performance Statement 

COLLUSION STATEMENT 
AND 

PROFESSIONAL LIABILITY/PERFORMANCE STATEMENT 
 
 This proposal is submitted for use in connection with and in response to    
 .                                                       This is to certify to the best of my knowledge and belief 
that the cost and pricing data summarized herein are complete, current and accurate as of   
   and that a financial management capability exists to fully and accurately account 
for the financial transactions under this project.  I further certify that this prposal is made without 
prior understanding, agreement, or connection with any corporation, firm or person submitting a 
proposal for the same materials, supplies or equipment and is in all respects fair and without 
collusion or fraud.  I agree to abide by all conditions of this proposal and certify that I am 
authorized to sign this proposal for the offeror. 
 
 I certify that our company has/has not been involved in any litigation within the past five 
(5) years regarding professional liability or performance.  (If there has been litigation, attach an 
explanation). 
 
 Has a federal agency or a federally certified state or local agency performed any review of 
your accounts, records, or contracts in connection with any grant or contract within any grant or 
contract within the past twelve months?   Yes     No  
 If "yes," give name, address, and telephone number of reviewing office on an attached 
statement. 
 
 
               
Date of Execution    Signature of Proposer 
 

        
Title of Proposer 

 
        
Company Name 

 
         
Address 

 
        
City/State/Zip Code 

 
              

Telephone Number 
 
 
 



Lemoyne Avenue  Bid Surety 
 

 
BID SURETY 

 
 
 

_________________________________________________ (Company Name) agrees to 
execute a contract and provide performance surety within fifteen (15) calendar days of receipt of a 
Notice of Award from the Town of Hilton Head Island, South Carolina. 
 

To secure the obligations of this agreement, the attached Bid Surety in the amount of five (5) 
percent of the total bid price, $_______________________, is provided. 
 

If the undersigned fails to execute a contract as required herein, he shall forfeit the Bid Surety amount 
to the Town of Hilton Head Island, South Carolina, as liquidated damages for such failure. 

 
The attached Bid Surety is in the form of: 

 
      Letter of Credit 

 
      Certified Check 

 
      Bid Bond 

 
 
 
 
 
 
 
BY:  _______________________________________  DATE: ________________________ 
 
TITLE: _____________________________________ 
 
WITNESS: __________________________________ 
 

   CORPORATE SEAL 
 
 
 
 
 



Lemoyne Avenue  References 
 

REFERENCES 
 
 
Name of Firm:             
 
Age of Business:      
 
References should be companies or agencies that have contracted with the Offeror within the last 
five years for similar type construction work.  Five are preferable, but at least three references 
are required.   
 
 

REFERENCE 1 
 
 Name:             
 
 Address:             
 
               
 
 Telephone Number:            
 
 Contract:              
  
 Description of Contract:            
 

             
 
             
 
             

 
 Amount of Contract: $      
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REFERENCE 2 
 
 Name:             
 
 Address:             
 
               
 
 Telephone Number:            
 
 Contract:              
  
 Description of Contract:            
 

             
 
             
 
             

 
 Amount of Contract: $      
 

REFERENCE 3 
 
 Name:             
 
 Address:             
 
               
 
 Telephone Number:            
 
 Contract:              
 
 Description of Contract:            
 

             
 
             
 
             

 
 Amount of Contract: $      
 



Lemoyne Avenue  References 
 

REFERENCE 4 
 
 Name:             
 
 Address:             
 
               
 
 Telephone Number:            
 
 Contract:              
 
 Description of Contract:            
 

             
 
             
 
             

 
 Amount of Contract: $      
 

REFERENCE 5 
 
 Name:             
 
 Address:             
 
               
 
 Telephone Number:            
 
 Contract:              
 
 Description of Contract:            
 

             
 
             
 
             

 
 Amount of Contract: $      
 
 



ITEM NO. SCDOT SPEC or SPEC 
PROV

ITEM DESCRIPTION UNIT EST. QUANT. UNIT PRICE VALUE

1 1031000 MOBILIZATION LS NEC. -$               -$                         

2 1050800 CONSTRUCTION STAKES, LINES & GRADES EA 1 -$               -$                         

3 1071000 TRAFFIC CONTROL LS NEC -$               -$                         

4 2012000 CLEARING & GRUBBING WITHIN ROADWAY LS NEC -$               -$                         

5 2024100 REMOVAL & DISPOSAL OF EXISTING CURB LF 150 -$               -$                         
6 2025000 REMOVAL & DISPOSAL OF EXISTING ASPHALT PAVEMENT SY 520 -$               -$                         

7 2031000 UNCLASSIFIED EXCAVATION (INCLUDES PONDS) CY 7160 -$               -$                         

8 2103000 FLOWABLE FILL CY 15 -$               -$                         

9 3100320 HOT MIX ASPHALT BASE COURSE - TYPE B TON 200 -$               -$                         

10 4011004 LIQUID ASPHALT BINDER PG64-22 TON 80 -$               -$                         
11 4013990 MILLING EXISTING ASPHALT PAVEMENT (VARIABLE) SY 700 -$               -$                         

12 4030340 HOT MIX ASPHALT SURFACE COURSE TYPE C or CM TON 1165 -$               -$                         

13 6020005 PERMANENT CONSTRUCTION SIGNS (GROUND MOUNTED) SF 304 -$               -$                         

14 6271020 12" WHITE SOLID LINES - THERMO. - 125 MIL LF 60 -$               -$                         
15 6271010 4" WHITE SOLID LINES (PVT. EDGE LINES) THERMO.- 90 MIL. LF 2460 -$               -$                         
16 6271025 24" WHITE SOLID LINES (STOP/DIAG LINES)-THERMO.-125 MIL LF 125 -$               -$                         
17 6271030 WHITE SINGLE ARROWS (LT, STRGHT, RT) THERMO.-125 MIL EA 2 -$               -$                         
18 6271050 HANDICAP SYMBOL - THERMOPLASTIC - 125 MIL. EA 1 -$               -$                         
19 6271074 4" YELLOW SOLID LINES(PVT.EDGE LINES) THERMO-90 MIL. LF 2360 -$               -$                         

20 6510105 FLAT SHEET, TYPE III, FIXED SZ. & MSG. SIGN SF 44.00 -$               -$                         
21 6531210 U-SECTION POST FOR SIGN SUPPORTS - 3P LF 100 -$               -$                         

22 7141141 14"X 23" HORIZONTAL ELLIPTICAL(HE) RC PIPE CUL.-CLASS HE-III LF 90 -$               -$                         
23 7141112 15" RC PIPE CUL.-CLASS III LF 670 -$               -$                         
24 7141113 18" RC PIPE CUL.-CLASS III LF 152 -$               -$                         
25 7141114 24" RC PIPE CUL.-CLASS III LF 32 -$               -$                         

26 7191250 CATCH BASIN -TYPE 9 MH (POND OUTLET STRUCTURES) EA 2 -$               -$                         
27 7192020 DROP INLET(24" X 36") EA 5 -$               -$                         
28 7192105 MANHOLE EA 2 -$               -$                         
29 7192260 48" X 48" JUNCTION BOX EA 1 -$               -$                         
30 719228Z JUNCTION BOX (SPECIAL) EA 1 -$               -$                         
31 7197120 ADJUST EXISTING MANHOLE TOPS LS NEC -$               -$                         
32 7197141 ADJUST UTILITY VALVE BOX COVERS LS NEC -$               -$                         
33 7198420 MANHOLE - CONVERT EXISTING DROP INLET 24"X 36" EA 1 -$               -$                         
34 7198530 DROP INLET 24" X 36" - CONVERT EXISTING CATCH BASIN (ROOF/GRAT EA 2 -$               -$                         

35 7207001 CONCRETE FLUME (AT BIO-SWALE) EA 4 -$               -$                         
36 7203110 CONCRETE CURB AND GUTTER(1’-6") VERTICAL FACE LF 280 -$               -$                         
37 7204100 CONCRETE FOR APRONS AT CROSSWALKS (4" UNIFORM) SY 25 -$               -$                         
38 7204900 DETECTABLE WARNING SURFACE SF 45 -$               -$                         

39 8072000 RESET CHAIN LINK FENCE LF 65 -$               -$                         

40 8114011 TREE PROTECTION LS NEC -$               -$                         

41 8151110 TEMP. EROSION CONTROL BLANKET MSY 1.135 -$               -$                         
42 8151101 TURF REINFORCEMENT MATTING (TRM) TYPE 1 MSY 0.113 -$               -$                         
43 8152004 INLET STRUCTURE FILTER - TYPE F (WEIGHTED) LF 150 -$               -$                         
44 8152007 SEDIMENT TUBES FOR DITCH CHECKS LF 40 -$               -$                         
45 8152006 INLET STRUCTURE FILTER- TYPE F (NON-WEIGHTED) LF 150 -$               -$                         
46 8153000 SILT FENCE LF 300 -$               -$                         

47 DETAIL GRAVEL FILTER RING AT OUTLET STRUCTURES EA 2 -$               -$                         
48 DETAIL GRAVEL FILTER UNDER ELLIPTICAL PIPES - #57 STONE TN 48 -$               -$                         
49 DETAIL FILTER FABRIC FOR GRAVEL UNDER ELLIPTICAL PIPES (MIRAFI 140N) SF 1180 -$               -$                         

50 DETAIL FLARED END SECTION (GEORGIA DOT) EA 3 -$               -$                         

51 DETAIL CONCRETE WHEEL STOPS EA 12 -$               -$                         

52 SPECIAL RECONSTR. ASPHALT FOR REPLACEMENT OF EXIST. RCP LS NEC -$               -$                         

53 DETAIL REMOVAL AND RELOCTION OF EXISTING PATHWAY SIGNS LS NEC -$               -$                         

The unit prices given on this document, along with any negotiated changes in quantities, shall become the basis for, and included in, the contract agreement.  Offerors 
are responsible for verifying all quantities and notifying the Owner of any discrepancies greater than 10% of estimate, in writing, prior to the bid opening.  These 
quantities used as the basis for the contract shall superseded the summary of estimated quantites table in the plans.

LEMOYNE AVENUE PROJECT
EXHIBIT C

LIST OF ESTIMATED QUANTITIES / UNIT COST FEE SCHEDULE - RFP 2016-0025



54 SP-1 RELOCATION OF EXISTING RR TIE WALLS LF 100 -$               -$                         

55 SP-2 NEW MORTARLESS BLOCK RETAINING WALLS LF 180 -$               -$                         

56 SP-3 TRAFFIC PATTERN XD IMPRINTED CROSSWALK SF 260 -$               -$                         

LANDSCAPING PLANTS AND MULCH
57 SP-4 Bald Cypress Trees (HT = 10'-12') EA 9 -$               -$                         
58 SP-4 Cabbage Palnm Trees (HT = 15'-16') EA 15 -$               -$                         
59 SP-4 Wax Myrtles (7 GAL) EA 31 -$               -$                         
60 SP-4 Blue Plumbago (3 GAL) EA 436 -$               -$                         
61 SP-4 Spartina/Cordgrass (3 GAL) EA 426 -$               -$                         
62 SP-4 Dwarf Fakahatchee (3 GAL) EA 144 -$               -$                         
63 SP-4 Giant Loriope (1 GAL) EA 288 -$               -$                         
64 SP-4 Pine Straw Mulch (3" Thick) SF 30,800 -$               -$                         

65 SP-5 WATERING OF NEW LANDSCAPED AREAS EA 24 -$               -$                         

66 8132000 SODDING - CENTIPEDE GRASS SF 1772 -$               -$                         

TOTAL -$                
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STATE OF SOUTH CAROLINA ) 
     )           AGREEMENT 
COUNTY OF BEAUFORT  ) 

 

THIS AGREEMENT is made this date, ____________________, 2016 
between____________________.  (Hereinafter called “Contractor") and the Town of Hilton 
Head Island (hereinafter called "Town"), a municipal corporation organized and existing under 
the laws of the State of South Carolina. 

WHEREAS, the Town desires to construct roadway and drainage improvements on 
Lemoyne Avenue, and   

WHEREAS, the Town and the Contractor desire to enter into an Agreement wherein the 
Contractor shall provide such services as set forth herein. 

NOW, THEREFORE, for and in consideration of the mutual promises, undertakings 
and covenants set forth herein, the receipt and sufficiency of which is acknowledged and 
affirmed by the Town and the Contractor, the parties hereto agree as follows: 

1. The Contractor shall perform those services as outlined in Exhibit A, the general 
conditions attached to this contract, Exhibit B, the special conditions and special 
provisions attached to this contract, Exhibit C, the unit costs in the fee schedule for 
contract quantities, and Exhibit D, the construction plans attached to this contract.  
The Town will obtain any permits necessary to perform these services.  

2. The term of this Agreement shall be a period of six months from the date of its 
execution.  The contractor shall be required to satisfactorily complete the work within 
a period of eighty (80) consecutive calendar days from the issue of a written Notice to 
Proceed.    Time is of the essence for the completion of this project.  Liquidated 
damages in the amount of $1,000.00 (One Thousand Dollars and No Cents) will be 
assessed by the Town for each day beyond the 60-day performance period until the 
project is substantially complete.  

 
3. The total amount of this unit cost contract shall not exceed $_____________ (___    

thousand,     hundred and         dollars and      cents). 
 
4. All work performed under this contract shall be warranted for one year, to include all 

parts and labor.  
 
5. The Town Manager may terminate this contract in whole or in part at any time for the 

convenience of the Town. If the contract is terminated for the convenience, the Town 
will pay the contractor for costs incurred to that date of termination. 
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6. Should any part of this Agreement be rendered void, invalid, or unenforceable by any 
court of law, such a determination shall not render void, invalid, or unenforceable any 
other part of this Agreement. 

 
7. This Agreement has been made and entered into in the State of South Carolina, and 

the laws of South Carolina shall govern the validity and interpretation of this 
Agreement in the performance due hereunder. 

 
8. This Agreement may not be modified unless such modification is in writing and 

signed by both parties. 
 
9. The Contractor may not assign this contract without the prior written approval of the 

Town. 
 
10. The Contractor shall defend, indemnify, and hold harmless the Town, its officers, 

directors, agents, and employees from and against any and all actions, costs, claims, 
losses, expenses, and/or damages, including attorney’s fees, whether incurred prior to 
the institution of litigation, during litigation, or on appeal arising out of or resulting 
from the conduct of any activity hereby authorized or the performance of any 
requirement imposed pursuant by this Agreement, however caused or occasioned, 
unless caused by the willful misconduct or gross negligence of the Town. 

 
11. The parties hereto intend that no master/servant, employer/employee, or 

principal/agent relationship will be created by this Agreement. Nothing contained 
herein creates any relationship between the Town and the Contractor other than that 
which is expressly stated herein.  The Town is interested only in the results to be 
achieved under this Agreement, and the conduct and control of the agents and 
employees of the Contractor and the methods utilized by the Contractor in fulfilling 
its obligations hereunder shall lie solely and exclusively with the Contractor and its 
agents and employees shall not be considered agents or employees of the Town for 
any purpose. No person employed by the Contractor shall have any benefits, status, or 
right of employment with the Town. 

 
 

12. The Contractor, by signing this Contract, hereby certifies that Contractor shall 
comply with all applicable requirements of the South Carolina Illegal Immigration 
Reform Act, S.C. Code Ann.  §41-8-10 (2007) et seq., (the "Act"), and that 
Contractor covenants and agrees as follows: 
   
12.1.  Contractor shall not knowingly or intentionally employ any unauthorized 
alien and, unless excluded from coverage of the "Act", shall verify the work 
authorization of newly hired employees performing work under the contract by 
either: 

 
(a)  registering and participating in the Federal Work Authorization Program 
(E-verify) and verifying the work authorization of every new hired 
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employee within five (5) business days after employing employee; or 
 
(b)  employing only workers who, at the time of said employment: 

 
 1.  possess a valid South Carolina driver's license or identification card; or 

 
 2.  are eligible to obtain a South Carolina driver's license or identification 

card by providing proof of name, social security number and date and place of 
birth; or 
 

 3.  possess a valid driver's license or identification card from another state 
deemed by the Executive Director Department of Motor Vehicles to have 
requirements at least as strict as those in South Carolina. 

 
Contractor may choose either option 1 (a) or option 1(b) but acknowledges that 
Contractor cannot use both. 
 
12.2.  Contractor agrees to provide to the Town all documentation requested by it 
to establish either: 
 

(a)  the applicability of the South Carolina Illegal Immigration Reform Act 
to Contractor; or 
 
(b)  compliance with the South Carolina Illegal Immigration Reform Act by 
Contractor. 

 
12.3.  Contractor agrees to include in any contracts with its sub-contractors 
language requiring its sub-contractors to: 
 

(a)  comply with the applicable requirements of Title 8, Chapter 14 of the 
South Carolina Code of Laws; and 
 
(b)  include in their contracts with the sub-subcontractors language requiring 
the sub-subcontractors to comply with the applicable requirements of Title 
8, Chapter 14 of the South Carolina Code of Laws. 
 

12.4.  Contractor acknowledges and agrees that it shall comply with requirements 
of the Immigration Reform and Control Act of 1986 including the non-
discrimination provisions thereof, and shall complete all required I-9 
documentation for all workers employed by it. 
 
12.5.  Contractor certifies it shall comply with all state, federal, and local laws, 
rules, regulations and orders applicable to it in performance of work under the 
contract.  
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IN WITNESS WHEREOF, the parties hereto have affixed their signatures hereto the date 
first written hereinabove. 

WITNESSES: ____________________________________ 
 
___________________________ By: ________________________________ 
             
___________________________ Its:_________________________________  
 
 
WITNESSES:   TOWN OF HILTON HEAD ISLAND 
 
 
___________________________ By:     ____ 
            Stephen G. Riley 
 
                                                       Its:  Town Manager 

 



 
 

EXHIBT A 
 

GENERAL CONDITIONS 
 

LEMOYNE AVENUE 
ROAD AND DRAINAGE MAINTENANCE  

RFP 2016-0025 
 

 
 
 
 

The Town of Hilton Head Island 
Beaufort County, South Carolina 

 
 
 
 
 
 
 



 
EXHIBIT A 

 
This document has important legal consequences; consultation with an attorney is encouraged with respect to its 
use or modification. This document should be adapted to the particular circumstances of the contemplated Project 
and the controlling Laws and Regulations. 

 
 

STANDARD GENERAL CONDITIONS 
OF THE CONSTRUCTION CONTRACT 

 
Prepared by 

 
ENGINEERS JOINT CONTRACT DOCUMENTS COMMITTEE 

 
and 

 
Issued and Published Jointly by 

 

       
 

   
 
 

AMERICAN COUNCIL OF ENGINEERING COMPANIES 
______________________ 

 
ASSOCIATED GENERAL CONTRACTORS OF AMERICA 

______________________ 
 

AMERICAN SOCIETY OF CIVIL ENGINEERS 
_______________________ 

 
PROFESSIONAL ENGINEERS IN PRIVATE PRACTICE 

A Practice Division of the 
NATIONAL SOCIETY OF PROFESSIONAL ENGINEERS 

and 
Amended by the Town of Hilton Head Island 

February, 2013 
 

Endorsed by 

 
CONSTRUCTION SPECIFICATIONS INSTITUTE 

 
 

 



 
 

STANDARD GENERAL CONDITIONS 
OF THE CONSTRUCTION CONTRACT 

 

These General Conditions have been prepared for use with the Suggested Forms of 
Agreement Between Owner and Contractor (EJCDC C-520 or C-525, 2007 Editions). Their 
provisions are interrelated and a change in one may necessitate a change in the other. 
Comments concerning their usage are contained in the Narrative Guide to the EJCDC 
Construction Documents (EJCDC C-001, 2007 Edition). For guidance in the preparation of 
Supplementary Conditions, see Guide to the Preparation of Supplementary Conditions 
(EJCDC C-800, 2007 Edition). 
 
 
 
 
 
 
 

 
Copyright © 2007 National Society of Professional Engineers 

1420 King Street, Alexandria, VA 22314-2794 
(703) 684-2882 
www.nspe.org 

 
American Council of Engineering Companies 

1015 15th Street N.W., Washington, DC 20005 
(202) 347-7474 
www.acec.org 

 
American Society of Civil Engineers 

1801 Alexander Bell Drive, Reston, VA 20191-4400 
(800) 548-2723 
www.asce.org 

 
Associated General Contractors of America 

 2300 Wilson Boulevard, Suite 400, Arlington, VA   22201-3308 
(703) 548-3118 
www.agc.org 

 
 
 

The copyright for this EJCDC document is owned jointly by the four 
EJCDC sponsoring organizations and held in trust for their benefit by NSPE. 
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ARTICLE 1 - DEFINITIONS AND TERMINOLOGY 

1.01 Defined Terms 

Wherever used in the Proposal Requirements or Contract Documents and printed 
with initial capital letters, the terms listed below will have the meanings 
indicated which are applicable to both the singular and plural thereof. In 
addition to terms specifically defined, terms with initial capital letters in the 
Contract Documents include references to identified articles and paragraphs, 
and the titles of other documents or forms. 

1. Addenda—Written or graphic instruments issued prior to the opening of 
Proposal which clarify, correct, or change the Propsal Requirements or the 
proposed Contract Documents. 

2. Agreement—The written instrument which is evidence of the agreement 
between Owner and Contractor covering the Work. 

3. Application for Payment—The form acceptable to Engineer which is to be 
used by Contractor during the course of the Work in requesting progress or 
final payments and which is to be accompanied by such supporting 
documentation as is required by the Contract Documents. 

4. Asbestos—Any material that contains more than one percent asbestos and is 
friable or is releasing asbestos fibers into the air above current action levels 
established by the United States Occupational Safety and Health 
Administration. 

5. Proposal—The offer or proposal of a Proposer submitted on the prescribed 
form setting forth the prices for the Work to be performed. 

6. Proposer—The individual or entity who submits a Proposal directly to 
Owner. 

7. Proposal Documents—The Proposal Requirements and the proposed 
Contract Documents (including all Addenda). 

8. Proposal Requirements—The advertisement or invitation to Proposal, 
Instructions to Proposers, Proposal security of acceptable form, if any, and 
the Proposal Form with any supplements. 

9. Change Order—A document recommended by Engineer which is signed by 
Contractor and Owner and authorizes an addition, deletion, or revision in 
the Work or an adjustment in the Contract Price or the Contract Times, 
issued on or after the Effective Date of the Agreement. 

10. Claim—A demand or assertion by Owner or Contractor seeking an 
adjustment of Contract Price or Contract Times, or both, or other relief with 
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respect to the terms of the Contract. A demand for money or services by a 
third party is not a Claim. 

11. Contract—The entire and integrated written agreement between the Owner 
and Contractor concerning the Work. The Contract supersedes prior 
negotiations, representations, or agreements, whether written or oral. 

 

12. Contract Documents—Those items so designated in the Agreement. Only 
printed or hard copies of the items listed in the Agreement are Contract 
Documents. Approved Shop Drawings, other Contractor submittals, and the 
reports and drawings of subsurface and physical conditions are not Contract 
Documents. 

13. Contract Price—The moneys payable by Owner to Contractor for 
completion of the Work in accordance with the Contract Documents as 
stated in the Agreement (subject to the provisions of Paragraph 11.03 in the 
case of Unit Price Work). 

14. Contract Times—The number of days or the dates stated in the Agreement 
to:  (i) achieve Milestones, if any; (ii) achieve Substantial Completion; and 
(iii) complete the Work so that it is ready for final payment as evidenced by 
Engineer’s written recommendation of final payment. 

15. Contractor—The individual or entity with whom Owner has entered into 
the Agreement. 

16. Cost of the Work—See Paragraph 11.01 for definition. 

17. Drawings—That part of the Contract Documents prepared or approved by 
Engineer which graphically shows the scope, extent, and character of the 
Work to be performed by Contractor. Shop Drawings and other Contractor 
submittals are not Drawings as so defined. 

18. Effective Date of the Agreement—The date indicated in the Agreement on 
which it becomes effective, but if no such date is indicated, it means the 
date on which the Agreement is signed and delivered by the last of the two 
parties to sign and deliver. 

19. Engineer—The individual or entity named as such in the Agreement. 

20. Field Order—A written order issued by Engineer which requires minor 
changes in the Work but which does not involve a change in the Contract 
Price or the Contract Times. 

21. General Requirements—Sections of Division 1 of the Specifications. 
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22. Hazardous Environmental Condition—The presence at the Site of Asbestos, 
PCBs, Petroleum, Hazardous Waste, or Radioactive Material in such 
quantities or circumstances that may present a substantial danger to persons 
or property exposed thereto. 

23. Hazardous Waste—The term Hazardous Waste shall have the meaning 
provided in Section 1004 of the Solid Waste Disposal Act (42 USC Section 
6903) as amended from time to time. 

24. Laws and Regulations; Laws or Regulations—Any and all applicable laws, 
rules, regulations, ordinances, codes, and orders of any and all 
governmental bodies, agencies, authorities, and courts having jurisdiction. 

25. Liens—Charges, security interests, or encumbrances upon Project funds, 
real property, or personal property. 

26. Milestone—A principal event specified in the Contract Documents relating 
to an intermediate completion date or time prior to Substantial Completion 
of all the Work. 

27. Notice of Award—The written notice by Owner to the Successful Proposer 
stating that upon timely compliance by the Successful Proposer with the 
conditions precedent listed therein, Owner will sign and deliver the 
Agreement. 

28. Notice to Proceed—A written notice given by Owner to Contractor fixing 
the date on which the Contract Times will commence to run and on which 
Contractor shall start to perform the Work under the Contract Documents. 

29. Owner—The individual or entity with whom Contractor has entered into the 
Agreement and for whom the Work is to be performed. 

30. PCBs—Polychlorinated biphenyls. 

31. Petroleum—Petroleum, including crude oil or any fraction thereof which is 
liquid at standard conditions of temperature and pressure (60 degrees 
Fahrenheit and 14.7 pounds per square inch absolute), such as oil, 
petroleum, fuel oil, oil sludge, oil refuse, gasoline, kerosene, and oil mixed 
with other non-Hazardous Waste and crude oils. 

32. Progress Schedule—A schedule, prepared and maintained by Contractor, 
describing the sequence and duration of the activities comprising the 
Contractor’s plan to accomplish the Work within the Contract Times. 

33. Project—The total construction of which the Work to be performed under 
the Contract Documents may be the whole, or a part. 
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34. Project Manual—The bound documentary information prepared for Propsal 
and constructing the Work. A listing of the contents of the Project Manual, 
which may be bound in one or more volumes, is contained in the table(s) of 
contents. 

35. Radioactive Material—Source, special nuclear, or byproduct material as 
defined by the Atomic Energy Act of 1954 (42 USC Section 2011 et seq.) 
as amended from time to time. 

36. Resident Project Representative—The authorized representative of Engineer 
who may be assigned to the Site or any part thereof. 

37. Samples—Physical examples of materials, equipment, or workmanship that 
are representative of some portion of the Work and which establish the 
standards by which such portion of the Work will be judged. 

38. Schedule of Submittals—A schedule, prepared and maintained by 
Contractor, of required submittals and the time requirements to support 
scheduled performance of related construction activities. 

39. Schedule of Values—A schedule, prepared and maintained by Contractor, 
allocating portions of the Contract Price to various portions of the Work and 
used as the basis for reviewing Contractor’s Applications for Payment. 

40. Shop Drawings—All drawings, diagrams, illustrations, schedules, and other 
data or information which are specifically prepared or assembled by or for 
Contractor and submitted by Contractor to illustrate some portion of the 
Work. 

41. Site—Lands or areas indicated in the Contract Documents as being 
furnished by Owner upon which the Work is to be performed, including 
rights-of-way and easements for access thereto, and such other lands 
furnished by Owner which are designated for the use of Contractor. 

42. Specifications—That part of the Contract Documents consisting of written 
requirements for materials, equipment, systems, standards and workmanship 
as applied to the Work, and certain administrative requirements and 
procedural matters applicable thereto. 

43. Subcontractor—An individual or entity having a direct contract with 
Contractor or with any other Subcontractor for the performance of a part of 
the Work at the Site. 

44. Substantial Completion—The time at which the Work (or a specified part 
thereof) has progressed to the point where, in the opinion of Engineer, the 
Work (or a specified part thereof) is sufficiently complete, in accordance 
with the Contract Documents, so that the Work (or a specified part thereof) 
can be utilized for the purposes for which it is intended. The terms 
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“substantially complete” and “substantially completed” as applied to all or 
part of the Work refer to Substantial Completion thereof. 

45. Successful Proposer—The Proposer submitting a responsive Proposal to 
whom Owner makes an award. 

46. Supplementary Conditions—That part of the Contract Documents which 
amends or supplements these General Conditions. 

47. Supplier—A manufacturer, fabricator, supplier, distributor, material man, or 
vendor having a direct contract with Contractor or with any Subcontractor 
to furnish materials or equipment to be incorporated in the Work by 
Contractor or Subcontractor. 

48. Underground Facilities—All underground pipelines, conduits, ducts, cables, 
wires, manholes, vaults, tanks, tunnels, or other such facilities or 
attachments, and any encasements containing such facilities, including those 
that convey electricity, gases, steam, liquid petroleum products, telephone 
or other communications, cable television, water, wastewater, storm water, 
other liquids or chemicals, or traffic or other control systems. 

49. Unit Price Work—Work to be paid for on the basis of unit prices. 

50. Work—The entire construction or the various separately identifiable parts 
thereof required to be provided under the Contract Documents. Work 
includes and is the result of performing or providing all labor, services, and 
documentation necessary to produce such construction, and furnishing, 
installing, and incorporating all materials and equipment into such 
construction, all as required by the Contract Documents. 

51. Work Change Directive—A written statement to Contractor issued on or 
after the Effective Date of the Agreement and signed by Owner and 
recommended by Engineer ordering an addition, deletion, or revision in the 
Work, or responding to differing or unforeseen subsurface or physical 
conditions under which the Work is to be performed or to emergencies. A 
Work Change Directive will not change the Contract Price or the Contract 
Times but is evidence that the parties expect that the change ordered or 
documented by a Work Change Directive will be incorporated in a 
subsequently issued Change Order following negotiations by the parties as 
to its effect, if any, on the Contract Price or Contract Times. 

1.02 Terminology 

 A.  The words and terms discussed in Paragraph 1.02.B through F are not defined 
but, when used in the Proposal Requirements or Contract Documents, have 
the indicated meaning. 

    B.   Intent of Certain Terms or Adjectives: 
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1. The Contract Documents include the terms “as allowed,” “as approved,” “as 
ordered,” “as directed” or terms of like effect or import to authorize an 
exercise of professional judgment by Engineer. In addition, the adjectives 
“reasonable,” “suitable,” “acceptable,” “proper,” “satisfactory,” or 
adjectives of like effect or import are used to describe an action or 
determination of Engineer as to the Work. It is intended that such exercise 
of professional judgment, action, or determination will be solely to evaluate, 
in general, the Work for compliance with the information in the Contract 
Documents and with the design concept of the  Project as a functioning 
whole as shown or indicated in the Contract Documents (unless there is a 
specific statement indicating otherwise). The use of any such term or 
adjective is not intended to and shall not be effective to assign to Engineer 
any duty or authority to supervise or direct the performance of the Work, or 
any duty or authority to undertake responsibility contrary to the provisions 
of Paragraph 9.09 or any other provision of the Contract Documents. 

C.  Day: 

1.  The word “day” means a calendar day of 24 hours measured from midnight 
to the next midnight. 

D. Defective: 

1. The word “defective,” when modifying the word “Work,” refers to Work 
that is unsatisfactory, faulty, or deficient in that it: 

a. does not conform to the Contract Documents; or 

b. does not meet the requirements of any applicable inspection, reference 
standard, test, or approval referred to in the Contract Documents; or  

c. has been damaged prior to Engineer’s recommendation of final payment 
(unless responsibility for the protection thereof has been assumed by 
Owner at Substantial Completion in accordance with Paragraph 14.04 or 
14.05). 

E.  Furnish, Install, Perform, Provide: 

1. The word “furnish,” when used in connection with services, materials, or 
equipment, shall mean to supply and deliver said services, materials, or 
equipment to the Site (or some other specified location) ready for use or 
installation and in usable or operable condition. 

2. The word “install,” when used in connection with services, materials, or 
equipment, shall mean to put into use or place in final position said services, 
materials, or equipment complete and ready for intended use. 
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3. The words “perform” or “provide,” when used in connection with services, 
materials, or equipment, shall mean to furnish and install said services, 
materials, or equipment complete and ready for intended use. 

4. When “furnish,” “install,” “perform,” or “provide” is not used in connection 
with services, materials, or equipment in a context clearly requiring an 
obligation of Contractor, “provide” is implied. 

F. Unless stated otherwise in the Contract Documents, words or phrases that have 
a well-known technical or construction industry or trade meaning are used in 
the Contract Documents in accordance with such recognized meaning. 

ARTICLE 2 - PRELIMINARY MATTERS 

2.01      Delivery of Bonds and Evidence of Insurance 

A.  When Contractor delivers the executed counterparts of the Agreement to 
Owner, Contractor shall also deliver to Owner such bonds as Contractor may be 
required to furnish. 

B.   Evidence of Insurance:  Before any Work at the Site is started, Contractor and 
Owner shall each deliver to the other, with copies to each additional insured 
identified in the Supplementary Conditions, certificates of insurance (and other 
evidence of insurance which either of them or any additional insured may 
reasonably request) which Contractor and Owner respectively are required to 
purchase and maintain in accordance with Article 5. 

2.02      Copies of Documents 

A. Owner shall furnish to Contractor up to ten printed or hard copies of the 
Drawings and Project Manual. Additional copies will be furnished upon request 
at the cost of reproduction. 

2.03      Commencement of Contract Times; Notice to Proceed 

A.  The Contract Times will commence to run on the thirtieth day after the 
Effective Date of the Agreement or, if a Notice to Proceed is given, on the day 
indicated in the Notice to Proceed. A Notice to Proceed may be given at any 
time within 30 days after the Effective Date of the Agreement. In no event will 
the Contract Times commence to run later than the sixtieth day after the day of 
Proposal opening or the thirtieth day after the Effective Date of the Agreement, 
whichever date is earlier. 

2.04     Starting the Work 

A.  Contractor shall start to perform the Work on the date when the Contract Times 
commence to run. No Work shall be done at the Site prior to the date on which 
the Contract Times commence to run. 
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2.05     Before Starting Construction 

A. Preliminary Schedules: Within 10 days after the Effective Date of the 
Agreement (unless otherwise specified in the General Requirements), 
Contractor shall submit to Engineer for timely review: 

1. a preliminary Progress Schedule indicating the times (numbers of days or 
dates) for starting and completing the various stages of the Work, including 
any Milestones specified in the Contract Documents; 

2. a preliminary Schedule of Submittals; and 

3. a preliminary Schedule of Values for all of the Work which includes 
quantities and prices of items which when added together equal the Contract 
Price and subdivides the Work into component parts in sufficient detail to 
serve as the basis for progress payments during performance of the Work. 
Such prices will include an appropriate amount of overhead and profit 
applicable to each item of Work. 

2.06     Preconstruction Conference; Designation of Authorized Representatives 

A. Before any Work at the Site is started, a conference attended by Owner, 
Contractor, Engineer, and others as appropriate will be held to establish a 
working understanding among the parties as to the Work and to discuss the 
schedules referred to in Paragraph 2.05.A, procedures for handling Shop 
Drawings and other submittals, processing Applications for Payment, and 
maintaining required records. 

B.  At this conference Owner and Contractor each shall designate, in writing, a 
specific individual to act as its authorized representative with respect to the 
services and responsibilities under the Contract.  Such individuals shall have the 
authority to transmit instructions, receive information, render decisions relative 
to the Contract, and otherwise act on behalf of each respective party. 

2.07     Initial Acceptance of Schedules 

A. At least 10 days before submission of the first Application for Payment a 
conference attended by Contractor, Engineer, and others as appropriate will be 
held to review for acceptability to Engineer as provided below the schedules 
submitted in accordance with Paragraph 2.05.A. Contractor shall have an 
additional 10 days to make corrections and adjustments and to complete and 
resubmit the schedules. No progress payment shall be made to Contractor until 
acceptable schedules are submitted to Engineer. 

1.   The Progress Schedule will be acceptable to Engineer if it provides an 
orderly progression of the Work to completion within the Contract Times. 
Such acceptance will not impose on Engineer responsibility for the 
Progress 
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     Schedule, for sequencing, scheduling, or progress of the Work, nor 
interfere with or relieve Contractor from Contractor’s full responsibility 
therefor. 

 
2. Contractor’s Schedule of Submittals will be acceptable to Engineer if it 

provides a workable arrangement for reviewing and processing the required 
submittals. 

3. Contractor’s Schedule of Values will be acceptable to Engineer as to form 
and substance if it provides a reasonable allocation of the Contract Price to 
component parts of the Work. 

ARTICLE 3 - CONTRACT DOCUMENTS:  INTENT, AMENDING, REUSE 

3.01     Intent 

A.  The Contract Documents are complementary; what is required by one is as 
binding as if required by all. 

B.  It is the intent of the Contract Documents to describe a functionally complete 
project (or part thereof) to be constructed in accordance with the Contract 
Documents. Any labor, documentation, services, materials, or equipment that 
reasonably may be inferred from the Contract Documents or from prevailing 
custom or trade usage as being required to produce the indicated result will be 
provided whether or not specifically called for, at no additional cost to Owner. 

C.  Clarifications and interpretations of the Contract Documents shall be issued by 
Engineer as provided in Article 9. 

3.02     Reference Standards 

A.  Standards, Specifications, Codes, Laws, and Regulations 

1.   Reference to standards, specifications, manuals, or codes of any technical 
society, organization, or association, or to Laws or Regulations, whether 
such reference be specific or by implication, shall mean the standard, 
specification, manual, code, or Laws or Regulations in effect at the time of 
opening of Proposal (or on the Effective Date of the Agreement if there 
were no Proposal), except as may be otherwise specifically stated in the 
Contract Documents. 

2. No provision of any such standard, specification, manual, or code, or any 
instruction of a Supplier, shall be effective to change the duties or 
responsibilities of Owner, Contractor, or Engineer, or any of their 
subcontractors, consultants, agents, or employees, from those set forth in the 
Contract Documents. No such provision or instruction shall be effective to 
assign to Owner, Engineer, or any of their officers, directors, members, 
partners,  employees, agents, consultants, or subcontractors, any duty or 
authority to supervise or direct the performance of the Work or any duty or 



 

 14 

authority to undertake responsibility inconsistent with the provisions of the 
Contract Documents. 

3.03     Reporting and Resolving Discrepancies 

A.  Reporting Discrepancies: 

1.  Contractor’s Review of Contract Documents Before Starting Work:  Before 
undertaking each part of the Work, Contractor shall carefully study and 
compare the Contract Documents and check and verify pertinent figures 
therein and all applicable field measurements. Contractor shall promptly 
report in writing to Engineer any conflict, error, ambiguity, or discrepancy 
which Contractor discovers, or has actual knowledge of, and shall obtain a 
written interpretation or clarification from Engineer before proceeding 
with any Work affected thereby. 

2. Contractor’s Review of Contract Documents During Performance of Work:  
If, during the performance of the Work, Contractor discovers any conflict, 
error, ambiguity, or discrepancy within the Contract Documents, or between 
the Contract Documents and (a) any applicable Law or Regulation , (b) any 
standard, specification, manual, or code, or (c) any instruction of any 
Supplier, then Contractor shall promptly report it to Engineer in writing. 
Contractor shall not proceed with the Work affected thereby (except in an 
emergency as required by Paragraph 6.16.A) until an amendment or 
supplement to the Contract Documents has been issued by one of the 
methods indicated in Paragraph 3.04. 

3. Contractor shall not be liable to Owner or Engineer for failure to report any 
conflict, error, ambiguity, or discrepancy in the Contract Documents unless 
Contractor had actual knowledge thereof. 

B.  Resolving Discrepancies: 

1.   Except as may be otherwise specifically stated in the Contract Documents, 
the provisions of the Contract Documents shall take precedence in 
resolving any conflict, error, ambiguity, or discrepancy between the 
provisions of the Contract Documents and: 
a. the provisions of any standard, specification, manual, or code, or the 

instruction of any Supplier (whether or not specifically incorporated by 
reference in the Contract Documents); or 

b. the provisions of any Laws or Regulations applicable to the 
performance of the Work (unless such an interpretation of the 
provisions of the Contract Documents would result in violation of such 
Law or Regulation). 
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3.04     Amending and Supplementing Contract Documents 

A.  The Contract Documents may be amended to provide for additions, deletions, 
and revisions in the Work or to modify the terms and conditions thereof by 
either a Change Order or a Work Change Directive. 

B.  The requirements of the Contract Documents may be supplemented, and minor 
variations and deviations in the Work may be authorized, by one or more of the 
following ways: 

1. A Field Order;  

2. Engineer’s approval of a Shop Drawing or Sample (subject to the provisions 
of Paragraph 6.17.D.3); or  

3. Engineer’s written interpretation or clarification. 

3.05     Reuse of Documents 

A.  Contractor and any Subcontractor or Supplier shall not: 

1.   have or acquire any title to or ownership rights in any of the Drawings, 
Specifications, or other documents (or copies of any thereof) prepared by 
or bearing the seal of Engineer or its consultants, including electronic 
media editions; or  

2. reuse any such Drawings, Specifications, other documents, or copies thereof 
on extensions of the Project or any other project without written consent of 
Owner and Engineer and specific written verification or adaptation by 
Engineer. 

B. The prohibitions of this Paragraph 3.05 will survive final payment, or 
termination of the Contract. Nothing herein shall preclude Contractor from 
retaining copies of the Contract Documents for record purposes. 

3.06      Electronic Data 

A.  Unless otherwise stated in the Supplementary Conditions, the data furnished by 
Owner or Engineer to Contractor, or by Contractor to Owner or Engineer, that 
may be relied upon are limited to the printed copies (also known as hard 
copies). Files in electronic media format of text, data, graphics, or other types 
are furnished only for the convenience of the receiving party. Any conclusion or 
information obtained or derived from such electronic files will be at the user’s 
sole risk. If there is a discrepancy between the electronic files and the hard 
copies, the hard copies govern. 

B.  Because data stored in electronic media format can deteriorate or be modified 
inadvertently or otherwise without authorization of the data’s creator, the party  
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      receiving electronic files agrees that it will perform acceptance tests or 
procedures within 60 days, after which the receiving party shall be deemed to 
have accepted the data thus transferred. Any errors detected within the 60-day 
acceptance period will be corrected by the transferring party. 

C.  When transferring documents in electronic media format, the transferring party 
makes no representations as to long term compatibility, usability, or readability 
of documents resulting from the use of software application packages, operating 
systems, or computer hardware differing from those used by the data’s creator. 

ARTICLE 4 - AVAILABILITY OF LANDS; SUBSURFACE AND PHYSICAL 
CONDITIONS; HAZARDOUS ENVIRONMENTAL CONDITIONS; REFERENCE 
POINTS 

4.01     Availability of Lands 

A. Owner shall furnish the Site. Owner shall notify Contractor of any 
encumbrances or restrictions not of general application but specifically related 
to use of the Site with which Contractor must comply in performing the Work. 
Owner will obtain in a timely manner and pay for easements for permanent 
structures or permanent changes in existing facilities. If Contractor and Owner 
are unable to agree on entitlement to or on the amount or extent, if any, of any 
adjustment in the Contract Price or Contract Times, or both, as a result of any 
delay in Owner’s furnishing the Site or a part thereof, Contractor may make a 
Claim therefore as provided in Paragraph 10.05. 

B.  Upon reasonable written request, Owner shall furnish Contractor with a current 
statement of record legal title and legal description of the lands upon which the 
Work is to be performed and Owner’s interest therein as necessary for giving 
notice of or filing a mechanic’s or construction lien against such lands in 
accordance with applicable Laws and Regulations. 

C.  Contractor shall provide for all additional lands and access thereto that may be 
required for temporary construction facilities or storage of materials and 
equipment. 

4.02      Subsurface and Physical Conditions 

A.  Reports and Drawings:  The Supplementary Conditions identify: 

1.   those reports known to Owner of explorations and tests of subsurface 
conditions at or contiguous to the Site;  and 

2. those drawings known to Owner of physical conditions relating to existing 
surface or subsurface structures at the Site (except Underground Facilities). 

B.  Limited Reliance by Contractor on Technical Data Authorized:  Contractor may 
rely upon the accuracy of the “technical data” contained in such reports and  
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      drawings, but such reports and drawings are not Contract Documents. Such 
“technical data” is identified in the Supplementary Conditions. Except for such 
reliance on such “technical data,” Contractor may not rely upon or make any 
claim against Owner or Engineer, or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors with respect to: 

1.  the completeness of such reports and drawings for Contractor’s purposes, 
including, but not limited to, any aspects of the means, methods, 
techniques, sequences, and procedures of construction to be employed by 
Contractor, and safety precautions and programs incident thereto; or 

2. other data, interpretations, opinions, and information contained in such 
reports or shown or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any “technical 
data” or any such other data, interpretations, opinions, or information. 

4.03     Differing Subsurface or Physical Conditions 

A.  Notice:  If Contractor believes that any subsurface or physical condition that is 
uncovered or revealed either: 

1.   is of such a nature as to establish that any “technical data” on which 
Contractor is entitled to rely as provided in Paragraph 4.02 is materially 
inaccurate; or 

2. is of such a nature as to require a change in the Contract Documents; or 

3. differs materially from that shown or indicated in the Contract Documents; 
or  

4. is of an unusual nature, and differs materially from conditions ordinarily 
encountered and generally recognized as inherent in work of the character 
provided for in the Contract Documents; 

then Contractor shall, promptly after becoming aware thereof and before further 
disturbing the subsurface or physical conditions or performing any Work in 
connection therewith (except in an emergency as required by Paragraph 
6.16.A), notify Owner and Engineer in writing about such condition. Contractor 
shall not further disturb such condition or perform any Work in connection 
therewith (except as aforesaid) until receipt of written order to do so. 

B.  Engineer’s Review: After receipt of written notice as required by Paragraph 
4.03.A, Engineer will promptly review the pertinent condition, determine the 
necessity of Owner’s obtaining additional exploration or tests with respect 
thereto, and advise Owner in writing (with a copy to Contractor) of Engineer’s 
findings and conclusions. 
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C.  Possible Price and Times Adjustments: 

1.  The Contract Price or the Contract Times, or both, will be equitably 
adjusted to the extent that the existence of such differing subsurface or 
physical condition causes an increase or decrease in Contractor’s cost of, 
or time required for, performance of the Work; subject, however, to the 
following: 

 
a. such condition must meet any one or more of the categories described in 

Paragraph 4.03.A; and 

b. with respect to Work that is paid for on a unit price basis, any 
adjustment in Contract Price will be subject to the provisions of 
Paragraphs 9.07 and 11.03. 

2. Contractor shall not be entitled to any adjustment in the Contract Price or 
Contract Times if: 

a. Contractor knew of the existence of such conditions at the time 
Contractor made a final commitment to Owner with respect to Contract 
Price and Contract Times by the submission of a Proposal or becoming 
bound under a negotiated contract; or 

b. the existence of such condition could reasonably have been discovered 
or revealed as a result of any examination, investigation, exploration, 
test, or study of the Site and contiguous areas required by the Propsal 
Requirements or Contract Documents to be conducted by or for 
Contractor prior to Contractor’s making such final commitment; or 

c. Contractor failed to give the written notice as required by Paragraph 
4.03.A. 

3. If Owner and Contractor are unable to agree on entitlement to or on the 
amount or extent, if any, of any adjustment in the Contract Price or Contract 
Times, or both, a Claim may be made therefor as provided in Paragraph 
10.05. However, neither Owner or Engineer, or any of their officers, 
directors, members, partners, employees, agents, consultants, or 
subcontractors shall be liable to Contractor for any claims, costs, losses, or 
damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or 
other dispute resolution costs) sustained by Contractor on or in connection 
with any other project or anticipated project. 

4.04     Underground Facilities 

A. Shown or Indicated:  The information and data shown or indicated in the 
Contract Documents with respect to existing Underground Facilities at or 
contiguous to the Site is based on information and data furnished to Owner or 
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Engineer by the owners of such Underground Facilities, including Owner, or by 
others. Unless it is otherwise expressly provided in the Supplementary 
Conditions: 

1.   Owner and Engineer shall not be responsible for the accuracy or 
completeness of any such information or data provided by others; and 
 

2. the cost of all of the following will be included in the Contract Price, and 
Contractor shall have full responsibility for: 

a. reviewing and checking all such information and data; 

b. locating all Underground Facilities shown or indicated in the Contract 
Documents; 

c. coordination of the Work with the owners of such Underground 
Facilities, including Owner, during construction; and  

d. the safety and protection of all such Underground Facilities and 
repairing any damage thereto resulting from the Work. 

B.   Not Shown or Indicated: 

1.   If an Underground Facility is uncovered or revealed at or contiguous to the 
Site which was not shown or indicated, or not shown or indicated with 
reasonable accuracy in the Contract Documents, Contractor shall, 
promptly after becoming aware thereof and before further disturbing 
conditions affected thereby or performing any Work in connection 
therewith (except in an emergency as required by Paragraph 6.16.A), 
identify the owner of such Underground Facility and give written notice to 
that owner and to Owner and Engineer. Engineer will promptly review the 
Underground Facility and determine the extent, if any, to which a change 
is required in the Contract Documents to reflect and document the 
consequences of the existence or location of the Underground Facility. 
During such time, Contractor shall be responsible for the safety and 
protection of such Underground Facility. 

2. If Engineer concludes that a change in the Contract Documents is required, 
a Work Change Directive or a Change Order will be issued to reflect and 
document such consequences. An equitable adjustment shall be made in the 
Contract Price or Contract Times, or both, to the extent that they are 
attributable to the existence or location of any Underground Facility that 
was not shown or indicated or not shown or indicated with reasonable 
accuracy in the Contract Documents and that Contractor did not know of 
and could not reasonably have been expected to be aware of or to have 
anticipated. If Owner and Contractor are unable to agree on entitlement to 
or on the amount or extent, if any, of any such adjustment in Contract Price 
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or Contract Times, Owner or Contractor may make a Claim therefore as 
provided in Paragraph 10.05. 
 

4.05     Reference Points 

A. Owner shall provide engineering surveys to establish reference points for 
construction which in Engineer’s judgment are necessary to enable Contractor 
to proceed with the Work. Contractor shall be responsible for laying out the 
Work, shall protect and preserve the established reference points and property 
monuments, and shall make no changes or relocations without the prior written 
approval of Owner. Contractor shall report to Engineer whenever any reference 
point or property monument is lost or destroyed or requires relocation because 
of necessary changes in grades or locations, and shall be responsible for the 
accurate replacement or relocation of such reference points or property 
monuments by professionally qualified personnel. 

4.06     Hazardous Environmental Condition at Site 

A.  Reports and Drawings:  The Supplementary Conditions identify those reports 
and drawings known to Owner relating to Hazardous Environmental Conditions 
that have been identified at the Site. 

B.  Limited Reliance by Contractor on Technical Data Authorized:  Contractor may 
rely upon the accuracy of the “technical data” contained in such reports and 
drawings, but such reports and drawings are not Contract Documents. Such 
“technical data” is identified in the Supplementary Conditions. Except for such 
reliance on such “technical data,” Contractor may not rely upon or make any 
claim against Owner or Engineer, or any of their officers, directors, members, 
partners, employees, agents, consultants, or subcontractors with respect to: 

1.   the completeness of such reports and drawings for Contractor’s purposes, 
including, but not limited to, any aspects of the means, methods, 
techniques, sequences and procedures of construction to be employed by 
Contractor and safety precautions and programs incident thereto; or 

2. other data, interpretations, opinions and information contained in such 
reports or shown or indicated in such drawings; or 

3. any Contractor interpretation of or conclusion drawn from any “technical 
data” or any such other data, interpretations, opinions or information. 

C.  Contractor shall not be responsible for any Hazardous Environmental Condition 
uncovered or revealed at the Site which was not shown or indicated in 
Drawings or Specifications or identified in the Contract Documents to be within 
the scope of the Work. Contractor shall be responsible for a Hazardous 
Environmental Condition created with any materials brought to the Site by 
Contractor, Subcontractors, Suppliers, or anyone else for whom Contractor is 
responsible. 
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D.  If Contractor encounters a Hazardous Environmental Condition or if Contractor 
or anyone for whom Contractor is responsible creates a Hazardous 
Environmental Condition, Contractor shall immediately:  (i) secure or otherwise 
isolate such condition; (ii) stop all Work in connection with such condition and 
in any area affected thereby (except in an emergency as required by Paragraph 
6.16.A); and (iii) notify Owner and Engineer (and promptly thereafter confirm 
such notice in writing). Owner shall promptly consult with Engineer concerning 
the necessity for Owner to retain a qualified expert to evaluate such condition or 
take corrective action, if any.  Promptly after consulting with Engineer, Owner 
shall take such actions as are necessary to permit Owner to timely obtain 
required permits and provide Contractor the written notice required by 
Paragraph 4.06.E. 

E. Contractor shall not be required to resume Work in connection with such 
condition or in any affected area until after Owner has obtained any required 
permits related thereto and delivered written notice to Contractor:  (i) specifying 
that such condition and any affected area is or has been rendered safe for the 
resumption of Work; or (ii) specifying any special conditions under which such 
Work may be resumed safely. If Owner and Contractor cannot agree as to 
entitlement to or on the amount or extent, if any, of any adjustment in Contract 
Price or Contract Times, or both, as a result of such Work stoppage or such 
special conditions under which Work is agreed to be resumed by Contractor, 
either party may make a Claim therefor as provided in Paragraph 10.05. 

F.   If after receipt of such written notice Contractor does not agree to resume such 
Work based on a reasonable belief it is unsafe, or does not agree to resume such 
Work under such special conditions, then Owner may order the portion of the 
Work that is in the area affected by such condition to be deleted from the Work. 
If Owner and Contractor cannot agree as to entitlement to or on the amount or 
extent, if any, of an adjustment in Contract Price or Contract Times as a result 
of deleting such portion of the Work, then either party may make a Claim 
therefor as provided in Paragraph 10.05. Owner may have such deleted portion 
of the Work performed by Owner’s own forces or others in accordance with 
Article 7. 

G.  THIS SECTION OMITTED BY THE TOWN OF HILTON HEAD ISLAND 

H. To the fullest extent permitted by Laws and Regulations, Contractor shall 
indemnify and hold harmless Owner and Engineer, and the officers, directors, 
members, partners, employees, agents, consultants, and subcontractors of each 
and any of them from and against all claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to a Hazardous Environmental 
Condition created by Contractor or by anyone for whom Contractor is 
responsible. Nothing in this Paragraph 4.06.H shall obligate Contractor to 
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indemnify any individual or entity from and against the consequences of that 
individual’s or entity’s own negligence. 

I.   The provisions of Paragraphs 4.02, 4.03, and 4.04 do not apply to a Hazardous 
Environmental Condition uncovered or revealed at the Site. 

ARTICLE 5 - BONDS AND INSURANCE 

5.01     Performance, Payment, and Other Bonds 

A.  Contractor shall furnish performance and payment bonds, each in an amount at 
least equal to the Contract Price as security for the faithful performance and 
payment of all of Contractor’s obligations under the Contract Documents. 
These bonds shall remain in effect until one year after the date when final 
payment becomes due or until completion of the correction period specified in 
Paragraph 13.07, whichever is later, except as provided otherwise by Laws or 
Regulations or by the Contract Documents. Contractor shall also furnish such 
other bonds as are required by the Contract Documents. 

B.  All bonds shall be in the form prescribed by the Contract Documents except as 
provided otherwise by Laws or Regulations, and shall be executed by such 
sureties as are named in the list of “Companies Holding Certificates of 
Authority as Acceptable Sureties on Federal Bonds and as Acceptable 
Reinsuring Companies” as published in Circular 570 (amended) by the 
Financial Management Service, Surety Bond Branch, U.S. Department of the 
Treasury. All bonds signed by an agent or attorney-in-fact must be 
accompanied by a certified copy of that individual’s authority to bind the 
surety.  The evidence of authority shall show that it is effective on the date the 
agent or attorney-in-fact signed each bond. 

C. If the surety on any bond furnished by Contractor is declared bankrupt or 
becomes insolvent or its right to do business is terminated in any state where 
any part of the Project is located or it ceases to meet the requirements of 
Paragraph 5.01.B, Contractor shall promptly notify Owner and Engineer and 
shall, within 20 days after the event giving rise to such notification, provide 
another bond and surety, both of which shall comply with the requirements of 
Paragraphs 5.01.B and 5.02. 

5.02     Licensed Sureties and Insurers 

A.  All bonds and insurance required by the Contract Documents to be purchased 
and maintained by Owner or Contractor shall be obtained from surety or 
insurance companies that are duly licensed or authorized in the jurisdiction in 
which the Project is located to issue bonds or insurance policies for the limits 
and coverage so required. Such surety and insurance companies shall also meet 
such additional requirements and qualifications as may be provided in the 
Supplementary Conditions. 
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5.03     Certificates of Insurance 

A. Contractor shall deliver to Owner, with copies to each additional insured and 
loss payee identified in the Supplementary Conditions, certificates of insurance 
(and other evidence of insurance requested by Owner or any other additional 
insured) which Contractor is required to purchase and maintain. 

B.  Owner shall deliver to Contractor, with copies to each additional insured and 
loss payee identified in the Supplementary Conditions, certificates of insurance 
(and other evidence of insurance requested by Contractor or any other 
additional insured) which Owner is required to purchase and maintain. 

C.  Failure of Owner to demand such certificates or other evidence of Contractor's 
full compliance with these insurance requirements or failure of Owner to 
identify a deficiency in compliance from the evidence provided shall not be 
construed as a waiver of Contractor’s obligation to maintain such insurance. 

D.  Owner does not represent that insurance coverage and limits established in this 
Contract necessarily will be adequate to protect Contractor. 

E.  The insurance and insurance limits required herein shall not be deemed as a 
limitation on Contractor’s liability under the indemnities granted to Owner in 
the Contract Documents. 

5.04     Contractor’s Insurance (DELETED) 

This section has been deleted – refer to the Special Conditions for Contractor’s 
Insurance requirements. 

5.05     Owner’s Liability Insurance (DELETED) 

This section has been deleted – refer to the Special Conditions for Contractor’s 
Insurance requirements. 

5.06     Property Insurance (DELETED) 

This section has been deleted – refer to the Special Conditions for Contractor’s 
Insurance requirements. 

5.07    Waiver of Rights 

A. Owner and Contractor intend that all policies purchased in accordance with 
Paragraph 5.06 will protect Owner, Contractor, Subcontractors, and Engineer, 
and all other individuals or entities identified in the Supplementary Conditions 
as loss payees (and the officers, directors, members, partners, employees, 
agents, consultants, and subcontractors of each and any of them) in such 
policies and will provide primary coverage for all losses and damages caused by 
the perils or causes of loss covered thereby. All such policies shall contain 
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provisions to the effect that in the event of payment of any loss or damage the 
insurers will have no rights of recovery against any of the insureds or loss 
payees thereunder. Owner and Contractor waive all rights against each other 
and their respective officers, directors, members, partners, employees, agents, 
consultants and subcontractors of each and any of them for all losses and 
damages caused by, arising out of or resulting from any of the perils or causes 
of loss covered by such policies and any other property insurance applicable to 
the Work; and, in addition, waive all such rights against Subcontractors and 
Engineer, and all other individuals or entities identified in the Supplementary 
Conditions as loss payees (and the officers, directors, members, partners, 
employees, agents, consultants, and subcontractors of each and any of them) 
under such policies for losses and damages so caused. None of the above 
waivers shall extend to the rights that any party making such waiver may have 
to the proceeds of insurance held by Owner as trustee or otherwise payable 
under any policy so issued. 

B.  Owner waives all rights against Contractor, Subcontractors, and Engineer, and 
the officers, directors, members, partners, employees, agents, consultants and 
subcontractors of each and any of them for: 

1.   loss due to business interruption, loss of use, or other consequential loss 
extending beyond direct physical loss or damage to Owner’s property or 
the Work caused by, arising out of, or resulting from fire or other perils 
whether or not insured by Owner; and 

2. loss or damage to the completed Project or part thereof caused by, arising 
out of, or resulting from fire or other insured peril or cause of loss covered 
by any property insurance maintained on the completed Project or part 
thereof by Owner during partial utilization pursuant to Paragraph 14.05, 
after Substantial Completion pursuant to Paragraph 14.04, or after final 
payment pursuant to Paragraph 14.07. 

C. Any insurance policy maintained by Owner covering any loss, damage or 
consequential loss referred to in Paragraph 5.07.B shall contain provisions to 
the effect that in the event of payment of any such loss, damage, or 
consequential loss, the insurers will have no rights of recovery against 
Contractor, Subcontractors, or Engineer, and the officers, directors, members, 
partners, employees, agents, consultants and subcontractors of each and any of 
them. 

5.08     Receipt and Application of Insurance Proceeds 

A.  Any insured loss under the policies of insurance required by Paragraph 5.06 will 
be adjusted with Owner and made payable to Owner as fiduciary for the loss 
payees, as their interests may appear, subject to the requirements of any 
applicable mortgage clause and of Paragraph 5.08.B. Owner shall deposit in a 
separate account any money so received and shall distribute it in accordance 
with such agreement as the parties in interest may reach. If no other special 
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agreement is reached, the damaged Work shall be repaired or replaced, the 
moneys so received applied on account thereof, and the Work and the cost 
thereof covered by an appropriate Change Order. 

B. Owner as fiduciary shall have power to adjust and settle any loss with the 
insurers unless one of the parties in interest shall object in writing within 15 
days after the occurrence of loss to Owner’s exercise of this power. If such 
objection be made, Owner as fiduciary shall make settlement with the insurers 
in accordance with such agreement as the parties in interest may reach. If no 
such agreement among the parties in interest is reached, Owner as fiduciary 
shall adjust and settle the loss with the insurers and, if required in writing by 
any party in interest, Owner as fiduciary shall give bond for the proper 
performance of such duties. 

5.09     Acceptance of Bonds and Insurance; Option to Replace 

A.  If either Owner or Contractor has any objection to the coverage afforded by or 
other provisions of the bonds or insurance required to be purchased and 
maintained by the other party in accordance with Article 5 on the basis of 
non-conformance with the Contract Documents, the objecting party shall so 
notify the other party in writing within 10 days after receipt of the certificates 
(or other evidence requested) required by Paragraph 2.01.B. Owner and 
Contractor shall each provide to the other such additional information in respect 
of insurance provided as the other may reasonably request. If either party does 
not purchase or maintain all of the bonds and insurance required of such party 
by the Contract Documents, such party shall notify the other party in writing of 
such failure to purchase prior to the start of the Work, or of such failure to 
maintain prior to any change in the required coverage. Without prejudice to any 
other right or remedy, the other party may elect to obtain equivalent bonds or 
insurance to protect such other party’s interests at the expense of the party who 
was required to provide such coverage, and a Change Order shall be issued to 
adjust the Contract Price accordingly. 

5.10     Partial Utilization, Acknowledgment of Property Insurer 

A.  If Owner finds it necessary to occupy or use a portion or portions of the Work 
prior to Substantial Completion of all the Work as provided in Paragraph 14.05, 
no such use or occupancy shall commence before the insurers providing the 
property insurance pursuant to Paragraph 5.06 have acknowledged notice 
thereof and in writing effected any changes in coverage necessitated thereby. 
The insurers providing the property insurance shall consent by endorsement on 
the policy or policies, but the property insurance shall not be canceled or 
permitted to lapse on account of any such partial use or occupancy. 
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ARTICLE 6 - CONTRACTOR’S RESPONSIBILITIES 

6.01     Supervision and Superintendence 

A. Contractor shall supervise, inspect, and direct the Work competently and 
efficiently, devoting such attention thereto and applying such skills and 
expertise as may be necessary to perform the Work in accordance with the 
Contract Documents. Contractor shall be solely responsible for the means, 
methods, techniques, sequences, and procedures of construction. Contractor 
shall not be responsible for the negligence of Owner or Engineer in the design 
or specification of a specific means, method, technique, sequence, or procedure 
of construction which is shown or indicated in and expressly required by the 
Contract Documents. 

B.  At all times during the progress of the Work, Contractor shall assign a 
competent resident superintendent who shall not be replaced without written 
notice to Owner and Engineer except under extraordinary circumstances.  

6.02     Labor; Working Hours 

A.  Contractor shall provide competent, suitably qualified personnel to survey and 
lay out the Work and perform construction as required by the Contract 
Documents. Contractor shall at all times maintain good discipline and order at 
the Site. 

B.  Except as otherwise required for the safety or protection of persons or the Work 
or property at the Site or adjacent thereto, and except as otherwise stated in the 
Contract Documents, all Work at the Site shall be performed during regular 
working hours. Contractor will not permit the performance of Work on a 
Saturday, Sunday, or any legal holiday without Owner’s written consent (which 
will not be unreasonably withheld) given after prior written notice to Engineer.   

6.03     Services, Materials, and Equipment 

A.  Unless otherwise specified in the Contract Documents, Contractor shall provide 
and assume full responsibility for all services, materials, equipment, labor, 
transportation, construction equipment and machinery, tools, appliances, fuel, 
power, light, heat, telephone, water, sanitary facilities, temporary facilities, and 
all other facilities and incidentals necessary for the performance, testing, 
start-up, and completion of the Work. 

B.  All materials and equipment incorporated into the Work shall be as specified or, 
if not specified, shall be of good quality and new, except as otherwise provided 
in the Contract Documents. All special warranties and guarantees required by 
the Specifications shall expressly run to the benefit of Owner. If required by 
Engineer, Contractor shall furnish satisfactory evidence (including reports of 
required tests) as to the source, kind, and quality of materials and equipment. 
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C. All materials and equipment shall be stored, applied, installed, connected, 
erected, protected, used, cleaned, and conditioned in accordance with 
instructions of the applicable Supplier, except as otherwise may be provided in 
the Contract Documents. 

6.04     Progress Schedule 

A.  Contractor shall adhere to the Progress Schedule established in accordance with 
Paragraph 2.07 as it may be adjusted from time to time as provided below. 

1.  Contractor shall submit to Engineer for acceptance (to the extent indicated 
in Paragraph 2.07) proposed adjustments in the Progress Schedule that 
will not result in changing the Contract Times. Such adjustments will 
comply with any provisions of the General Requirements applicable 
thereto. 

2. Proposed adjustments in the Progress Schedule that will change the 
Contract Times shall be submitted in accordance with the requirements of 
Article 12. Adjustments in Contract Times may only be made by a Change  
Order. 

6.05     Substitutes and “Or-Equals” 

A. Whenever an item of material or equipment is specified or described in the 
Contract Documents by using the name of a proprietary item or the name of a 
particular Supplier, the specification or description is intended to establish the 
type, function, appearance, and quality required. Unless the specification or 
description contains or is followed by words reading that no like, equivalent, or 
“or-equal” item or no substitution is permitted, other items of material or 
equipment or material or equipment of other Suppliers may be submitted to 
Engineer for review under the circumstances described below. 

             1.    “Or-Equal” Items: If in Engineer’s sole discretion an item of material or 
equipment proposed by Contractor is functionally equal to that named 
and sufficiently similar so that no change in related Work will be 
required, it may be considered by Engineer as an “or-equal” item, in 
which case review and approval of the proposed item may, in Engineer’s 
sole discretion, be accomplished without compliance with some or all of 
the requirements for approval of proposed substitute items. For the 
purposes of this Paragraph 6.05.A.1, a proposed item of material or 
equipment will be considered functionally equal to an item so named if: 

 
a. in the exercise of reasonable judgment Engineer determines that: 

1) it is at least equal in materials of construction, quality, durability, 
appearance, strength, and design characteristics;  
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2) it will reliably perform at least equally well the function and achieve 
the results imposed by the design concept of the completed Project 
as a functioning whole; and  

3) it has a proven record of performance and availability of responsive 
service. 

b. Contractor certifies that, if approved and incorporated into the Work: 

1) there will be no increase in cost to the Owner or increase in Contract 
Times; and  

2) it will conform substantially to the detailed requirements of the item 
named in the Contract Documents. 

2.   Substitute Items: 

a.  If in Engineer’s sole discretion an item of material or equipment 
proposed by Contractor does not qualify as an “or-equal” item under 
Paragraph 6.05.A.1, it will be considered a proposed substitute item. 

b.  Contractor shall submit sufficient information as provided below to 
allow Engineer to determine if the item of material or equipment 
proposed is essentially equivalent to that named and an acceptable 
substitute therefor. Requests for review of proposed substitute items of 
material or equipment will not be accepted by Engineer from anyone 
other than Contractor. 

c. The requirements for review by Engineer will be as set forth in 
Paragraph 6.05.A.2.d, as supplemented by the General Requirements, 
and as Engineer may decide is appropriate under the circumstances. 

d. Contractor shall make written application to Engineer for review of a 
proposed substitute item of material or equipment that Contractor seeks 
to furnish or use. The application: 

1) shall certify that the proposed substitute item will: 

a) perform adequately the functions and achieve the results called 
for by the general design,  

b) be similar in substance to that specified, and 

c) be suited to the same use as that specified;  

2) will state: 
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a) the extent, if any, to which the use of the proposed substitute 
item will prejudice Contractor’s achievement of Substantial 
Completion on time, 

b) whether use of the proposed substitute item in the Work will 
require a change in any of the Contract Documents (or in the 
provisions of any other direct contract with Owner for other 
work on the Project) to adapt the design to the proposed 
substitute item, and 

c) whether incorporation or use of the proposed substitute item in 
connection with the Work is subject to payment of any license 
fee or royalty; 

3) will identify: 

a) all variations of the proposed substitute item from that specified, 
and  

b) available engineering, sales, maintenance, repair, and 
replacement services; and 

4) shall contain an itemized estimate of all costs or credits that will 
result directly or indirectly from use of such substitute item, 
including costs of redesign and claims of other contractors affected 
by any resulting change. 

B.  Substitute Construction Methods or Procedures:  If a specific means, method, 
technique, sequence, or procedure of construction is expressly required by the 
Contract Documents, Contractor may furnish or utilize a substitute means, 
method, technique, sequence, or procedure of construction approved by 
Engineer. Contractor shall submit sufficient information to allow Engineer, in 
Engineer’s sole discretion, to determine that the substitute proposed is 
equivalent to that expressly called for by the Contract Documents. The 
requirements for review by Engineer will be similar to those provided in 
Paragraph 6.05.A.2. 

C.  Engineer’s Evaluation:  Engineer will be allowed a reasonable time within 
which to evaluate each proposal or submittal made pursuant to Paragraphs 
6.05.A and 6.05.B. Engineer may require Contractor to furnish additional data 
about the proposed substitute item. Engineer will be the sole judge of 
acceptability. No “or equal” or substitute will be ordered, installed or utilized 
until Engineer’s review is complete, which will be evidenced by a Change 
Order in the case of a substitute and an approved Shop Drawing for an “or 
equal.” Engineer will advise Contractor in writing of any negative 
determination. 
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D.  Special Guarantee:  Owner may require Contractor to furnish at Contractor’s 
expense a special performance guarantee or other surety with respect to any 
substitute. 

E.  Engineer’s Cost Reimbursement:  Engineer will record Engineer’s costs in 
evaluating a substitute proposed or submitted by Contractor pursuant to 
Paragraphs 6.05.A.2 and 6.05.B. Whether or not Engineer approves a substitute 
so proposed or submitted by Contractor, Contractor shall reimburse Owner for 
the reasonable charges of Engineer for evaluating each such proposed 
substitute. Contractor shall also reimburse Owner for the reasonable charges of 
Engineer for making changes in the Contract Documents (or in the provisions 
of any other direct contract with Owner) resulting from the acceptance of each 
proposed substitute. 

F.  Contractor’s Expense:  Contractor shall provide all data in support of any 
proposed substitute or “or-equal” at Contractor’s expense. 

6.06     Concerning Subcontractors, Suppliers, and Others 

A.  Contractor shall not employ any Subcontractor, Supplier, or other individual or 
entity (including those acceptable to Owner as indicated in Paragraph 6.06.B), 
whether initially or as a replacement, against whom Owner may have 
reasonable objection. Contractor shall not be required to employ any 
Subcontractor, Supplier, or other individual or entity to furnish or perform any 
of the Work against whom Contractor has reasonable objection. 

B.  If the Supplementary Conditions require the identity of certain Subcontractors, 
Suppliers, or other individuals or entities to be submitted to Owner in advance 
for acceptance by Owner by a specified date prior to the Effective Date of the 
Agreement, and if Contractor has submitted a list thereof in accordance with the 
Supplementary Conditions, Owner’s acceptance (either in writing or by failing 
to make written objection thereto by the date indicated for acceptance or 
objection in the Proposal Documents or the Contract Documents) of any such 
Subcontractor, Supplier, or other individual or entity so identified may be 
revoked on the basis of reasonable objection after due investigation. Contractor 
shall submit an acceptable replacement for the rejected Subcontractor, Supplier, 
or other individual or entity, and the Contract Price will be adjusted by the 
difference in the cost occasioned by such replacement, and an appropriate 
Change Order will be issued. No acceptance by Owner of any such 
Subcontractor, Supplier, or other individual or entity, whether initially or as a 
replacement, shall constitute a waiver of any right of Owner or Engineer to 
reject defective Work. 

C.  Contractor shall be fully responsible to Owner and Engineer for all acts and 
omissions of the Subcontractors, Suppliers, and other individuals or entities 
performing or furnishing any of the Work just as Contractor is responsible for 
Contractor’s own acts and omissions. Nothing in the Contract Documents: 
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1.  shall create for the benefit of any such Subcontractor, Supplier, or other 
individual or entity any contractual relationship between Owner or Engineer 
and any such Subcontractor, Supplier or other individual or entity; nor 

2.  shall create any obligation on the part of Owner or Engineer to pay or to see 
to the payment of any moneys due any such Subcontractor, Supplier, or 
other individual or entity except as may otherwise be required by Laws and 
Regulations. 

D.  Contractor shall be solely responsible for scheduling and coordinating the Work 
of Subcontractors, Suppliers, and other individuals or entities performing or 
furnishing any of the Work under a direct or indirect contract with Contractor. 

E.  Contractor shall require all Subcontractors, Suppliers, and such other individuals 
or entities performing or furnishing any of the Work to communicate with 
Engineer through Contractor. 

F.  The divisions and sections of the Specifications and the identifications of any 
Drawings shall not control Contractor in dividing the Work among 
Subcontractors or Suppliers or delineating the Work to be performed by any 
specific trade. 

G. All Work performed for Contractor by a Subcontractor or Supplier will be 
pursuant to an appropriate agreement between Contractor and the Subcontractor 
or Supplier which specifically binds the Subcontractor or Supplier to the 
applicable terms and conditions of the Contract Documents for the benefit of 
Owner and Engineer. Whenever any such agreement is with a Subcontractor or 
Supplier who is listed as a loss payee on the property insurance provided in 
Paragraph 5.06, the agreement between the Contractor and the Subcontractor or 
Supplier will contain provisions whereby the Subcontractor or Supplier waives 
all rights against Owner, Contractor, Engineer, and all other individuals or 
entities identified in the Supplementary Conditions to be listed as insureds or 
loss payees (and the officers, directors, members, partners, employees, agents, 
consultants, and subcontractors of each and any of them) for all losses and 
damages caused by, arising out of, relating to, or resulting from any of the perils 
or causes of loss covered by such policies and any other property insurance 
applicable to the Work. If the insurers on any such policies require separate 
waiver forms to be signed by any Subcontractor or Supplier, Contractor will 
obtain the same. 

6.07     Patent Fees and Royalties 

A.  Contractor shall pay all license fees and royalties and assume all costs incident 
to the use in the performance of the Work or the incorporation in the Work of 
any invention, design, process, product, or device which is the subject of patent 
rights or copyrights held by others. If a particular invention, design, process, 
product, or device is specified in the Contract Documents for use in the 
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performance of the Work and if, to the actual knowledge of Owner or Engineer, 
its use is subject to patent rights or copyrights calling for the payment of any 
license fee or royalty to others, the existence of such rights shall be disclosed by 
Owner in the Contract Documents. 

B.  To the fullest extent permitted by Laws and Regulations, Owner shall indemnify 
and hold harmless Contractor, and its officers, directors, members, partners, 
employees, agents, consultants, and subcontractors from and against all claims, 
costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals, and all court or 
arbitration or other dispute resolution costs) arising out of or relating to any 
infringement of patent rights or copyrights incident to the use in the 
performance of the Work or resulting from the incorporation in the Work of any 
invention, design, process, product, or device specified in the Contract 
Documents, but not identified as being subject to payment of any license fee or 
royalty to others required by patent rights or copyrights.   

C. To the fullest extent permitted by Laws and Regulations, Contractor shall 
indemnify and hold harmless Owner and Engineer, and the officers, directors, 
members, partners, employees, agents, consultants and subcontractors of each 
and any of them from and against all claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to any infringement of patent rights or 
copyrights incident to the use in the performance of the Work or resulting from 
the incorporation in the Work of any invention, design, process, product, or 
device not specified in the Contract Documents. 

6.08     Permits 

A.  Unless otherwise provided in the Supplementary Conditions, Contractor shall 
obtain and pay for all construction permits and licenses. Owner shall assist 
Contractor, when necessary, in obtaining such permits and licenses. Contractor 
shall pay all governmental charges and inspection fees necessary for the 
prosecution of the Work which are applicable at the time of opening of 
Proposal, or, if there are no Proposal, on the Effective Date of the Agreement. 
Owner shall pay all charges of utility owners for connections for providing 
permanent service to the Work. 

6.09    Laws and Regulations 

A.  Contractor shall give all notices required by and shall comply with all Laws and 
Regulations applicable to the performance of the Work. Except where otherwise 
expressly required by applicable Laws and Regulations, neither Owner nor 
Engineer shall be responsible for monitoring Contractor’s compliance with any 
Laws or Regulations. 
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B.  If Contractor performs any Work knowing or having reason to know that it is 
contrary to Laws or Regulations, Contractor shall bear all claims, costs, losses, 
and damages (including but not limited to all fees and charges of engineers, 
architects, attorneys, and other professionals and all court or arbitration or other 
dispute resolution costs) arising out of or relating to such Work. However, it 
shall not be Contractor’s responsibility to make certain that the Specifications 
and Drawings are in accordance with Laws and Regulations, but this shall not 
relieve Contractor of Contractor’s obligations under Paragraph 3.03. 

C.  Changes in Laws or Regulations not known at the time of opening of Proposal 
(or, on the Effective Date of the Agreement if there were no Proposal) having 
an effect on the cost or time of performance of the Work shall be the subject of 
an adjustment in Contract Price or Contract Times. If Owner and Contractor are 
unable to agree on entitlement to or on the amount or extent, if any, of any such 
adjustment, a Claim may be made therefor as provided in Paragraph 10.05. 

6.10   Taxes 

A.  Contractor shall pay all sales, consumer, use, and other similar taxes required to 
be paid by Contractor in accordance with the Laws and Regulations of the place 
of the Project which are applicable during the performance of the Work. 

6.11    Use of Site and Other Areas 

A.  Limitation on Use of Site and Other Areas: 

1.   Contractor shall confine construction equipment, the storage of materials and 
equipment, and the operations of workers to the Site and other areas 
permitted by Laws and Regulations, and shall not unreasonably encumber 
the Site and other areas with construction equipment or other materials or 
equipment. Contractor shall assume full responsibility for any damage to 
any such land or area, or to the owner or occupant thereof, or of any 
adjacent land or areas resulting from the performance of the Work. 

2.  Should any claim be made by any such owner or occupant because of the 
performance of the Work, Contractor shall promptly settle with such other 
party by negotiation or otherwise resolve the claim by arbitration or other 
dispute resolution proceeding or at law. 

3. To the fullest extent permitted by Laws and Regulations, Contractor shall 
indemnify and hold harmless Owner and Engineer, and the officers, 
directors, members, partners, employees, agents, consultants and 
subcontractors of each and any of them from and against all claims, costs, 
losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) arising out of or relating to any 
claim or action, legal or equitable, brought by any such owner or occupant 
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against Owner, Engineer, or any other party indemnified hereunder to the 
extent caused by or based upon Contractor’s performance of the Work. 

B.  Removal of Debris During Performance of the Work:  During the progress of 
the Work Contractor shall keep the Site and other areas free from accumulations 
of waste materials, rubbish, and other debris. Removal and disposal of such 
waste materials, rubbish, and other debris shall conform to applicable Laws and 
Regulations. 

C.  Cleaning:  Prior to Substantial Completion of the Work Contractor shall clean 
the Site and the Work and make it ready for utilization by Owner. At the 
completion of the Work Contractor shall remove from the Site all tools, 
appliances, construction equipment and machinery, and surplus materials and 
shall restore to original condition all property not designated for alteration by 
the Contract Documents. 

D. Loading Structures:  Contractor shall not load nor permit any part of any 
structure to be loaded in any manner that will endanger the structure, nor shall 
Contractor subject any part of the Work or adjacent property to stresses or 
pressures that will endanger it. 

6.12    Record Documents 

A. Contractor shall maintain in a safe place at the Site one record copy of all 
Drawings, Specifications, Addenda, Change Orders, Work Change Directives, 
Field Orders, and written interpretations and clarifications in good order and 
annotated to show changes made during construction. These record documents 
together with all approved Samples and a counterpart of all approved Shop 
Drawings will be available to Engineer for reference. Upon completion of the 
Work, these record documents, Samples, and Shop Drawings will be delivered 
to Engineer for Owner. 

6.13    Safety and Protection 

A.  Contractor shall be solely responsible for initiating, maintaining and supervising 
all safety precautions and programs in connection with the Work. Such 
responsibility does not relieve Subcontractors of their responsibility for the 
safety of persons or property in the performance of their work, nor for 
compliance with applicable safety Laws and Regulations.  Contractor shall take 
all necessary precautions for the safety of, and shall provide the necessary 
protection to prevent damage, injury or loss to: 

1.   all persons on the Site or who may be affected by the Work; 

2. all the Work and materials and equipment to be incorporated therein,     
whether in storage on or off the Site; and 
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        3.   other property at the Site or adjacent thereto, including trees, shrubs, lawns, 
walks, pavements, roadways, structures, utilities, and Underground 
Facilities not designated for removal, relocation, or replacement in the 
course of construction. 

B.  Contractor shall comply with all applicable Laws and Regulations relating to the 
safety of persons or property, or to the protection of persons or property from 
damage, injury, or loss; and shall erect and maintain all necessary safeguards 
for such safety and protection. Contractor shall notify owners of adjacent 
property and of Underground Facilities and other utility owners when 
prosecution of the Work may affect them, and shall cooperate with them in the 
protection, removal, relocation, and replacement of their property. 

C. Contractor shall comply with the applicable requirements of Owner’s safety 
programs, if any.  The Supplementary Conditions identify any Owner’s safety 
programs that are applicable to the Work. 

D. Contractor shall inform Owner and Engineer of the specific requirements of 
Contractor’s safety program with which Owner’s and Engineer’s employees 
and representatives must comply while at the Site. 

E.  All damage, injury, or loss to any property referred to in Paragraph 6.13.A.2 or 
6.13.A.3 caused, directly or indirectly, in whole or in part, by Contractor, any 
Subcontractor, Supplier, or any other individual or entity directly or indirectly 
employed by any of them to perform any of the Work, or anyone for whose acts 
any of them may be liable, shall be remedied by Contractor (except damage or 
loss attributable to the fault of Drawings or Specifications or to the acts or 
omissions of Owner or Engineer or anyone employed by any of them, or 
anyone for whose acts any of them may be liable, and not attributable, directly 
or indirectly, in whole or in part, to the fault or negligence of Contractor or any 
Subcontractor, Supplier, or other individual or entity directly or indirectly 
employed by any of them). 

F.  Contractor’s duties and responsibilities for safety and for protection of the Work 
shall continue until such time as all the Work is completed and Engineer has 
issued a notice to Owner and Contractor in accordance with Paragraph 14.07.B 
that the Work is acceptable (except as otherwise expressly provided in 
connection with Substantial Completion). 

6.14     Safety Representative 

A. Contractor shall designate a qualified and experienced safety representative at 
the Site whose duties and responsibilities shall be the prevention of accidents 
and the maintaining and supervising of safety precautions and programs. 
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6.15     Hazard Communication Programs 

A.  Contractor shall be responsible for coordinating any exchange of material safety 
data sheets or other hazard communication information required to be made 
available to or exchanged between or among employers at the Site in 
accordance with Laws or Regulations. 

6.16     Emergencies 

A. In emergencies affecting the safety or protection of persons or the Work or 
property at the Site or adjacent thereto, Contractor is obligated to act to prevent 
threatened damage, injury, or loss. Contractor shall give Engineer prompt 
written notice if Contractor believes that any significant changes in the Work or 
variations from the Contract Documents have been caused thereby or are 
required as a result thereof. If Engineer determines that a change in the Contract 
Documents is required because of the action taken by Contractor in response to 
such an emergency, a Work Change Directive or Change Order will be issued. 

6.17     Shop Drawings and Samples 

A.  Contractor shall submit Shop Drawings and Samples to Engineer for review and 
approval in accordance with the accepted Schedule of Submittals (as required 
by Paragraph 2.07). Each submittal will be identified as Engineer may require. 

1.  Shop Drawings: 

a. Submit number of copies specified in the General Requirements. 

b. Data shown on the Shop Drawings will be complete with respect to 
quantities, dimensions, specified performance and design criteria, 
materials, and similar data to show Engineer the services, materials, and 
equipment Contractor proposes to provide and to enable Engineer to 
review the information for the limited purposes required by Paragraph 
6.17.D. 

2.   Samples: 

a.   Submit number of Samples specified in the Specifications. 

b.  Clearly identify each Sample as to material, Supplier, pertinent data such 
as catalog numbers, the use for which intended and other data as 
Engineer may require to enable Engineer to review the submittal for the 
limited purposes required by Paragraph 6.17.D. 

B.  Where a Shop Drawing or Sample is required by the Contract Documents or the 
Schedule of Submittals, any related Work performed prior to Engineer’s review 
and approval of the pertinent submittal will be at the sole expense and 
responsibility of Contractor. 
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C.  Submittal Procedures: 

1.  Before submitting each Shop Drawing or Sample, Contractor shall have: 

a.  reviewed and coordinated each Shop Drawing or Sample with other 
Shop Drawings and Samples and with the requirements of the Work and 
the Contract Documents; 

b.  determined and verified all field measurements, quantities, dimensions, 
specified performance and design criteria, installation requirements, 
materials, catalog numbers, and similar information with respect thereto; 

c. determined and verified the suitability of all materials offered with 
respect to the indicated application, fabrication, shipping, handling, 
storage, assembly, and installation pertaining to the performance of the 
Work; and 

d. determined and verified all information relative to Contractor’s 
responsibilities for means, methods, techniques, sequences, and 
procedures of construction, and safety precautions and programs 
incident thereto. 

2.  Each submittal shall bear a stamp or specific written certification that 
Contractor has satisfied Contractor’s obligations under the Contract 
Documents with respect to Contractor’s review and approval of that 
submittal. 

3.    With each submittal, Contractor shall give Engineer specific written notice 
of any variations that the Shop Drawing or Sample may have from the 
requirements of the Contract Documents. This notice shall be both a 
written communication separate from the Shop Drawings or Sample 
submittal; and, in addition, by a specific notation made on each Shop 
Drawing or Sample submitted to Engineer for review and approval of each 
such variation. 

D.   Engineer’s Review: 

1.  Engineer will provide timely review of Shop Drawings and Samples in 
accordance with the Schedule of Submittals acceptable to Engineer. 
Engineer’s review and approval will be only to determine if the items 
covered by the submittals will, after installation or incorporation in the 
Work, conform to the information given in the Contract Documents and be 
compatible with the design concept of the completed Project as a 
functioning whole as indicated by the Contract Documents. 

2.  Engineer’s review and approval will not extend to means, methods, 
techniques, sequences, or procedures of construction (except where a 
particular means, method, technique, sequence, or procedure of 
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construction is specifically and expressly called for by the Contract 
Documents) or to safety precautions or programs incident thereto. The 
review and approval of a separate item as such will not indicate approval of 
the assembly in which the item functions. 

3.  Engineer’s review and approval shall not relieve Contractor from 
responsibility for any variation from the requirements of the Contract 
Documents unless Contractor has complied with the requirements of 
Paragraph 6.17.C.3 and Engineer has given written approval of each such 
variation by specific written notation thereof incorporated in or 
accompanying the Shop Drawing or Sample. Engineer’s review and 
approval shall not relieve Contractor from responsibility for complying 
with the requirements of Paragraph 6.17.C.1. 

E.  Re-submittal Procedures: 

1.    Contractor shall make corrections required by Engineer and shall return the 
required number of corrected copies of Shop Drawings and submit, as 
required, new Samples for review and approval. Contractor shall direct 
specific attention in writing to revisions other than the corrections called 
for by Engineer on previous submittals. 

6.18     Continuing the Work 

A.  Contractor shall carry on the Work and adhere to the Progress Schedule during 
all disputes or disagreements with Owner. No Work shall be delayed or 
postponed pending resolution of any disputes or disagreements, except as 
permitted by Paragraph 15.04 or as Owner and Contractor may otherwise agree 
in writing. 

6.19     Contractor’s General Warranty and Guarantee 

A. Contractor warrants and guarantees to Owner that all Work will be in 
accordance with the Contract Documents and will not be defective. Engineer 
and its officers, directors, members, partners, employees, agents, consultants, 
and subcontractors shall be entitled to rely on representation of Contractor’s 
warranty and guarantee. 

B. Contractor’s warranty and guarantee hereunder excludes defects or damage 
caused by: 

1.  abuse, modification, or improper maintenance or operation by persons other 
than Contractor, Subcontractors, Suppliers, or any other individual or entity 
for whom Contractor is responsible; or  

2.  normal wear and tear under normal usage. 
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C.  Contractor’s obligation to perform and complete the Work in accordance with 
the Contract Documents shall be absolute. None of the following will constitute 
an acceptance of Work that is not in accordance with the Contract Documents 
or a release of Contractor’s obligation to perform the Work in accordance with 
the Contract Documents: 

1.   observations by Engineer; 

2.  recommendation by Engineer or payment by Owner of any progress or final   
payment; 

3.  the issuance of a certificate of Substantial Completion by Engineer or any 
payment related thereto by Owner;  

4. use or occupancy of the Work or any part thereof by Owner; 

5. any review and approval of a Shop Drawing or Sample submittal or the 
issuance of a notice of acceptability by Engineer; 

6. any inspection, test, or approval by others; or 

7. any correction of defective Work by Owner 

THIS SECTION OMITTED BY THE TOWN OF HILTON HEAD ISLAND 

6.20     Indemnification 

6.21     Delegation of Professional Design Services 

A.  Contractor will not be required to provide professional design services unless 
such services are specifically required by the Contract Documents for a portion 
of the Work or unless such services are required to carry out Contractor’s 
responsibilities for construction means, methods, techniques, sequences and 
procedures. Contractor shall not be required to provide professional services in 
violation of applicable law. 

B.  If professional design services or certifications by a design professional related 
to systems, materials or equipment are specifically required of Contractor by the 
Contract Documents, Owner and Engineer will specify all performance and 
design criteria that such services must satisfy. Contractor shall cause such 
services or certifications to be provided by a properly licensed professional, 
whose signature and seal shall appear on all drawings, calculations, 
specifications, certifications, Shop Drawings and other submittals prepared by 
such professional. Shop Drawings and other submittals related to the Work 
designed or certified by such professional, if prepared by others, shall bear such 
professional’s written approval when submitted to Engineer. 
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C.  Owner and Engineer shall be entitled to rely upon the adequacy, accuracy and 
completeness of the services, certifications or approvals performed by such 
design professionals, provided Owner and Engineer have specified to 
Contractor all performance and design criteria that such services must satisfy. 

D.  Pursuant to this Paragraph 6.21, Engineer’s review and approval of design 
calculations and design drawings will be only for the limited purpose of 
checking for conformance with performance and design criteria given and the 
design concept expressed in the Contract Documents. Engineer’s review and 
approval of Shop Drawings and other submittals (except design calculations 
and design drawings) will be only for the purpose stated in Paragraph 6.17.D.1. 

E.  Contractor shall not be responsible for the adequacy of the performance or 
design criteria required by the Contract Documents. 

ARTICLE 7 - OTHER WORK AT THE SITE 

7.01     Related Work at Site 

A.  Owner may perform other work related to the Project at the Site with Owner’s 
employees, or through other direct contracts therefor, or have other work 
performed by utility owners. If such other work is not noted in the Contract 
Documents, then: 

1.  written notice thereof will be given to Contractor prior to starting any such 
other work; and  

2.  if Owner and Contractor are unable to agree on entitlement to or on the 
amount or extent, if any, of any adjustment in the Contract Price or Contract 
Times that should be allowed as a result of such other work, a Claim may be 
made therefore as provided in Paragraph 10.05. 

B.  Contractor shall afford each other contractor who is a party to such a direct 
contract, each utility owner, and Owner, if Owner is performing other work 
with Owner’s employees, proper and safe access to the Site, provide a 
reasonable opportunity for the introduction and storage of materials and 
equipment and the execution of such other work, and properly coordinate the 
Work with theirs. Contractor shall do all cutting, fitting, and patching of the 
Work that may be required to properly connect or otherwise make its several 
parts come together and properly integrate with such other work. Contractor 
shall not endanger any work of others by cutting, excavating, or otherwise 
altering such work; provided, however, that Contractor may cut or alter others' 
work with the written consent of Engineer and the others whose work will be 
affected. The duties and responsibilities of Contractor under this Paragraph are 
for the benefit of such utility owners and other contractors to the extent that 
there are comparable provisions for the benefit of Contractor in said direct 
contracts between Owner and such utility owners and other contractors. 
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C.  If the proper execution or results of any part of Contractor’s Work depends 
upon work performed by others under this Article 7, Contractor shall inspect 
such other work and promptly report to Engineer in writing any delays, defects, 
or deficiencies in such other work that render it unavailable or unsuitable for the 
proper execution and results of Contractor’s Work. Contractor’s failure to so 
report will constitute an acceptance of such other work as fit and proper for 
integration with Contractor’s Work except for latent defects and deficiencies in 
such other work. 

7.02     Coordination 

A.  If Owner intends to contract with others for the performance of other work on 
the Project at the Site, the following will be set forth in Supplementary 
Conditions: 

1.  the individual or entity who will have authority and responsibility for 
coordination of the activities among the various contractors will be 
identified; 

2.    the specific matters to be covered by such authority and responsibility will 
be itemized; and 

3.    the extent of such authority and responsibilities will be provided. 

B.  Unless otherwise provided in the Supplementary Conditions, Owner shall have 
sole authority and responsibility for such coordination. 

7.03     Legal Relationships 

A.  Paragraphs 7.01.A and 7.02 are not applicable for utilities not under the control 
of Owner. 

B.  Each other direct contract of Owner under Paragraph 7.01.A shall provide that 
the other contractor is liable to Owner and Contractor for the reasonable direct 
delay and disruption costs incurred by Contractor as a result of the other 
contractor’s wrongful actions or inactions. 

C.  Contractor shall be liable to Owner and any other contractor under direct 
contract to Owner for the reasonable direct delay and disruption costs incurred 
by such other contractor as a result of Contractor’s wrongful action or inactions. 

ARTICLE 8 - OWNER’S RESPONSIBILITIES 

8.01     Communications to Contractor 

A.  Except as otherwise provided in these General Conditions, Owner shall issue all 
communications to Contractor through Engineer. 
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8.02     Replacement of Engineer 

A.  In case of termination of the employment of Engineer, Owner shall appoint an 
engineer to whom Contractor makes no reasonable objection, whose status 
under the Contract Documents shall be that of the former Engineer. 

8.03     Furnish Data 

A. Owner shall promptly furnish the data required of Owner under the Contract 
Documents. 

8.04     Pay When Due 

A. Owner shall make payments to Contractor when they are due as provided in 
Paragraphs 14.02.C and 14.07.C. 

8.05     Lands and Easements; Reports and Tests 

A. Owner’s duties with respect to providing lands and easements and providing 
engineering surveys to establish reference points are set forth in Paragraphs 
4.01 and 4.05. Paragraph 4.02 refers to Owner’s identifying and making 
available to Contractor copies of reports of explorations and tests of subsurface 
conditions and drawings of physical conditions relating to existing surface or 
subsurface structures at the Site. 

8.06     Insurance 

A. Owner’s responsibilities, if any, with respect to purchasing and maintaining 
liability and property insurance are set forth in Article 5. 

8.07     Change Orders 

A.  Owner is obligated to execute Change Orders as indicated in Paragraph 10.03. 

8.08     Inspections, Tests, and Approvals 

A.  Owner’s responsibility with respect to certain inspections, tests, and approvals 
is set forth in Paragraph 13.03.B. 

8.09    Limitations on Owner’s Responsibilities 

A.  The Owner shall not supervise, direct, or have control or authority over, nor be 
responsible for, Contractor’s means, methods, techniques, sequences, or 
procedures of construction, or the safety precautions and programs incident 
thereto, or for any failure of Contractor to comply with Laws and Regulations 
applicable to the performance of the Work. Owner will not be responsible for 
Contractor’s failure to perform the Work in accordance with the Contract 
Documents. 
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8.10    Undisclosed Hazardous Environmental Condition 

A.  Owner’s responsibility in respect to an undisclosed Hazardous Environmental 
Condition is set forth in Paragraph 4.06. 

8.11     Evidence of Financial Arrangements 

A.  Upon request of Contractor, Owner shall furnish Contractor reasonable 
evidence that financial arrangements have been made to satisfy Owner’s 
obligations under the Contract Documents. 

8.12    Compliance with Safety Program 

A.  While at the Site, Owner’s employees and representatives shall comply with the 
specific applicable requirements of Contractor’s safety programs of which 
Owner has been informed pursuant to Paragraph 6.13.D. 

ARTICLE 9 - ENGINEER’S STATUS DURING CONSTRUCTION 

9.01     Owner’s Representative 

A.  Engineer will be Owner’s representative during the construction period. The 
duties and responsibilities and the limitations of authority of Engineer as 
Owner’s representative during construction are set forth in the Contract 
Documents. 

9.02     Visits to Site 

A.  Engineer will make visits to the Site at intervals appropriate to the various 
stages of construction as Engineer deems necessary in order to observe as an 
experienced and qualified design professional the progress that has been made 
and the quality of the various aspects of Contractor’s executed Work. Based on 
information obtained during such visits and observations, Engineer, for the 
benefit of Owner, will determine, in general, if the Work is proceeding in 
accordance with the Contract Documents. Engineer will not be required to 
make exhaustive or continuous inspections on the Site to check the quality or 
quantity of the Work. Engineer’s efforts will be directed toward providing for 
Owner a greater degree of confidence that the completed Work will conform 
generally to the Contract Documents. On the basis of such visits and 
observations, Engineer will keep Owner informed of the progress of the Work 
and will endeavor to guard Owner against defective Work. 

B.  Engineer’s visits and observations are subject to all the limitations on 
Engineer’s authority and responsibility set forth in Paragraph 9.09. Particularly, 
but without limitation, during or as a result of Engineer’s visits or observations 
of Contractor’s Work, Engineer will not supervise, direct, control, or have 
authority over or be responsible for Contractor’s means, methods, techniques, 
sequences, or procedures of construction, or the safety precautions and 
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programs incident thereto, or for any failure of Contractor to comply with Laws 
and Regulations applicable to the performance of the Work. 

9.03     Project Representative 

A. If Owner and Engineer agree, Engineer will furnish a Resident Project 
Representative to assist Engineer in providing more extensive observation of 
the Work. The authority and responsibilities of any such Resident Project 
Representative and assistants will be as provided in the Supplementary 
Conditions, and limitations on the responsibilities thereof will be as provided in 
Paragraph 9.09. If Owner designates another representative or agent to represent 
Owner at the Site who is not Engineer’s consultant, agent or employee, the 
responsibilities and authority and limitations thereon of such other individual or 
entity will be as provided in the Supplementary Conditions. 

9.04     Authorized Variations in Work 

A.  Engineer may authorize minor variations in the Work from the requirements of 
the Contract Documents which do not involve an adjustment in the Contract 
Price or the Contract Times and are compatible with the design concept of the 
completed Project as a functioning whole as indicated by the Contract 
Documents. These may be accomplished by a Field Order and will be binding 
on Owner and also on Contractor, who shall perform the Work involved 
promptly. If Owner or Contractor believes that a Field Order justifies an 
adjustment in the Contract Price or Contract Times, or both, and the parties are 
unable to agree on entitlement to or on the amount or extent, if any, of any such 
adjustment, a Claim may be made therefor as provided in Paragraph 10.05. 

9.05     Rejecting Defective Work 

A.  Engineer will have authority to reject Work which Engineer believes to be 
defective, or that Engineer believes will not produce a completed Project that 
conforms to the Contract Documents or that will prejudice the integrity of the 
design concept of the completed Project as a functioning whole as indicated by 
the Contract Documents. Engineer will also have authority to require special 
inspection or testing of the Work as provided in Paragraph 13.04, whether or 
not the Work is fabricated, installed, or completed. 

9.06     Shop Drawings, Change Orders and Payments 

A. In connection with Engineer’s authority, and limitations thereof, as to Shop 
Drawings and Samples, see Paragraph 6.17. 

B.  In connection with Engineer’s authority, and limitations thereof, as to design 
calculations and design drawings submitted in response to a delegation of 
professional design services, if any, see Paragraph 6.21. 
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C.  In connection with Engineer’s authority as to Change Orders, see Articles 10, 
11, and 12. 

D.  In connection with Engineer’s authority as to Applications for Payment, see 
Article 14. 

9.07     Determinations for Unit Price Work 

A.  Engineer will determine the actual quantities and classifications of Unit Price 
Work performed by Contractor. Engineer will review with Contractor the 
Engineer’s preliminary determinations on such matters before rendering a 
written decision thereon (by recommendation of an Application for Payment or 
otherwise). Engineer’s written decision thereon will be final and binding 
(except as modified by Engineer to reflect changed factual conditions or more 
accurate data) upon Owner and Contractor, subject to the provisions of 
Paragraph 10.05. 

9.08     Decisions on Requirements of Contract Documents and Acceptability of Work 

A. Engineer will be the initial interpreter of the requirements of the Contract 
Documents and judge of the acceptability of the Work thereunder. All matters 
in question and other matters between Owner and Contractor arising prior to the 
date final payment is due relating to the acceptability of the Work, and the 
interpretation of the requirements of the Contract Documents pertaining to the 
performance of the Work, will be referred initially to Engineer in writing within 
30 days of the event giving rise to the question.  

B.  Engineer will, with reasonable promptness, render a written decision on the 
issue referred. If Owner or Contractor believes that any such decision entitles 
them to an adjustment in the Contract Price or Contract Times or both, a Claim 
may be made under Paragraph 10.05. The date of Engineer’s decision shall be 
the date of the event giving rise to the issues referenced for the purposes of 
Paragraph 10.05.B. 

C.  Engineer’s written decision on the issue referred will be final and binding on 
Owner and Contractor, subject to the provisions of Paragraph 10.05. 

D.   When functioning as interpreter and judge under this Paragraph 9.08, Engineer 
will not show partiality to Owner or Contractor and will not be liable in 
connection with any interpretation or decision rendered in good faith in such 
capacity. 

9.09     Limitations on Engineer’s Authority and Responsibilities 

A.  Neither Engineer’s authority or responsibility under this Article 9 or under any 
other provision of the Contract Documents nor any decision made by Engineer 
in good faith either to exercise or not exercise such authority or responsibility or 
the undertaking, exercise, or performance of any authority or responsibility by 
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Engineer shall create, impose, or give rise to any duty in contract, tort, or 
otherwise owed by Engineer to Contractor, any Subcontractor, any Supplier, 
any other individual or entity, or to any surety for or employee or agent of any 
of them. 

B. Engineer will not supervise, direct, control, or have authority over or be 
responsible for Contractor’s means, methods, techniques, sequences, or 
procedures of construction, or the safety precautions and programs incident 
thereto, or for any failure of Contractor to comply with Laws and Regulations 
applicable to the performance of the Work. Engineer will not be responsible for 
Contractor’s failure to perform the Work in accordance with the Contract 
Documents. 

C.  Engineer will not be responsible for the acts or omissions of Contractor or of 
any Subcontractor, any Supplier, or of any other individual or entity performing 
any of the Work. 

D. Engineer’s review of the final Application for Payment and accompanying 
documentation and all maintenance and operating instructions, schedules, 
guarantees, bonds, certificates of inspection, tests and approvals, and other 
documentation required to be delivered by Paragraph 14.07.A will only be to 
determine generally that their content complies with the requirements of, and in 
the case of certificates of inspections, tests, and approvals that the results 
certified indicate compliance with, the Contract Documents. 

E.  The limitations upon authority and responsibility set forth in this Paragraph 9.09 
shall also apply to the Resident Project Representative, if any, and assistants, if 
any. 

9.10     Compliance with Safety Program 

A.  While at the Site, Engineer’s employees and representatives shall comply with 
the specific applicable requirements of Contractor’s safety programs of which 
Engineer has been informed pursuant to Paragraph 6.13.D.   

ARTICLE 10 - CHANGES IN THE WORK; CLAIMS 

10.01   Authorized Changes in the Work 

A.  Without invalidating the Contract and without notice to any surety, Owner may, 
at any time or from time to time, order additions, deletions, or revisions in the 
Work by a Change Order, or a Work Change Directive. Upon receipt of any 
such document, Contractor shall promptly proceed with the Work involved 
which will be performed under the applicable conditions of the Contract 
Documents (except as otherwise specifically provided). 

B.  If Owner and Contractor are unable to agree on entitlement to, or on the amount 
or extent, if any, of an adjustment in the Contract Price or Contract Times, or 
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both, that should be allowed as a result of a Work Change Directive, a Claim 
may be made therefor as provided in Paragraph 10.05. 

10.02   Unauthorized Changes in the Work 

A. Contractor shall not be entitled to an increase in the Contract Price or an 
extension of the Contract Times with respect to any work performed that is not 
required by the Contract Documents as amended, modified, or supplemented as 
provided in Paragraph 3.04, except in the case of an emergency as provided in 
Paragraph 6.16 or in the case of uncovering Work as provided in Paragraph 
13.04.D. 

10.03   Execution of Change Orders 

A.  Owner and Contractor shall execute appropriate Change Orders recommended 
by Engineer covering: 

1.  changes in the Work which are:  (i) ordered by Owner pursuant to Paragraph 
10.01.A, (ii) required because of acceptance of defective Work under 
Paragraph 13.08.A or Owner’s correction of defective Work under 
Paragraph 13.09, or (iii) agreed to by the parties; 

2.  changes in the Contract Price or Contract Times which are agreed to by the 
parties, including any undisputed sum or amount of time for Work actually 
performed in accordance with a Work Change Directive; and 

3.  changes in the Contract Price or Contract Times which embody the 
substance of any written decision rendered by Engineer pursuant to 
Paragraph 10.05; provided that, in lieu of executing any such Change Order, 
an appeal may be taken from any such decision in accordance with the 
provisions of the Contract Documents and applicable Laws and 
Regulations, but during any such appeal, Contractor shall carry on the Work 
and adhere to the Progress Schedule as provided in Paragraph 6.18.A. 

10.04   Notification to Surety 

A.  If the provisions of any bond require notice to be given to a surety of any 
change affecting the general scope of the Work or the provisions of the Contract 
Documents (including, but not limited to, Contract Price or Contract Times), the 
giving of any such notice will be Contractor’s responsibility. The amount of 
each applicable bond will be adjusted to reflect the effect of any such change. 

10.05    Claims 

A.  Engineer’s Decision Required:  All Claims, except those waived pursuant to 
Paragraph 14.09, shall be referred to the Engineer for decision. A decision by 
Engineer shall be required as a condition precedent to any exercise by Owner or 
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Contractor of any rights or remedies either may otherwise have under the 
Contract Documents or by Laws and Regulations in respect of such Claims. 

B.  Notice: Written notice stating the general nature of each Claim shall be 
delivered by the claimant to Engineer and the other party to the Contract 
promptly (but in no event later than 30 days) after the start of the event giving 
rise thereto. The responsibility to substantiate a Claim shall rest with the party 
making the Claim. Notice of the amount or extent of the Claim, with supporting 
data shall be delivered to the Engineer and the other party to the Contract within 
60 days after the start of such event (unless Engineer allows additional time for 
claimant to submit additional or more accurate data in support of such Claim). 
A Claim for an adjustment in Contract Price shall be prepared in accordance 
with the provisions of Paragraph 12.01.B. A Claim for an adjustment in 
Contract Times shall be prepared in accordance with the provisions of 
Paragraph 12.02.B. Each Claim shall be accompanied by claimant’s written 
statement that the adjustment claimed is the entire adjustment to which the 
claimant believes it is entitled as a result of said event. The opposing party shall 
submit any response to Engineer and the claimant within 30 days after receipt 
of the claimant’s last submittal (unless Engineer allows additional time). 

C.  Engineer’s Action:  Engineer will review each Claim and, within 30 days after 
receipt of the last submittal of the claimant or the last submittal of the opposing 
party, if any, take one of the following actions in writing: 

1.   deny the Claim in whole or in part; 

2.   approve the Claim; or 

3.   notify the parties that the Engineer is unable to resolve the Claim if, in the 
Engineer’s sole discretion, it would be inappropriate for the Engineer to do 
so. For purposes of further resolution of the Claim, such notice shall be 
deemed a denial. 

D.  In the event that Engineer does not take action on a Claim within said 30 days, 
the Claim shall be deemed denied. 

E. Engineer’s written action under Paragraph 10.05.C or denial pursuant to 
Paragraphs 10.05.C.3 or 10.05.D will be final and binding upon Owner and 
Contractor, unless Owner or Contractor invoke the dispute resolution procedure 
set forth in Article 16 within 30 days of such action or denial. 

F.   No Claim for an adjustment in Contract Price or Contract Times will be valid if 
not submitted in accordance with this Paragraph 10.05. 
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ARTICLE 11 - COST OF THE WORK; ALLOWANCES; UNIT PRICE WORK 

11.01   Cost of the Work 

A.  Costs Included:  The term Cost of the Work means the sum of all costs, except 
those excluded in Paragraph 11.01.B, necessarily incurred and paid by 
Contractor in the proper performance of the Work. When the value of any Work 
covered by a Change Order or when a Claim for an adjustment in Contract 
Price is determined on the basis of Cost of the Work, the costs to be reimbursed 
to Contractor will be only those additional or incremental costs required 
because of the change in the Work or because of the event giving rise to the 
Claim. Except as otherwise may be agreed to in writing by Owner, such costs 
shall be in amounts no higher than those prevailing in the locality of the Project, 
shall not include any of the costs itemized in Paragraph 11.01.B, and shall 
include only the following items: 

1.  Payroll costs for employees in the direct employ of Contractor in the 
performance of the Work under schedules of job classifications agreed upon 
by Owner and Contractor. Such employees shall include, without limitation, 
superintendents, foremen, and other personnel employed full time on the 
Work. Payroll costs for employees not employed full time on the Work 
shall be apportioned on the basis of their time spent on the Work. Payroll 
costs shall include, but not be limited to, salaries and wages plus the cost of 
fringe benefits, which shall include social security contributions, 
unemployment, excise, and payroll taxes, workers’ compensation, health 
and retirement benefits, bonuses, sick leave, vacation and holiday pay 
applicable thereto. The expenses of performing Work outside of regular 
working hours, on Saturday, Sunday, or legal holidays, shall be included in 
the above to the extent authorized by Owner. 

2.   Cost of all materials and equipment furnished and incorporated in the Work, 
including costs of transportation and storage thereof, and Suppliers’ field 
services required in connection therewith. All cash discounts shall accrue 
to Contractor unless Owner deposits funds with Contractor with which to 
make payments, in which case the cash discounts shall accrue to Owner. 
All trade discounts, rebates and refunds and returns from sale of surplus 
materials and equipment shall accrue to Owner, and Contractor shall make 
provisions so that they may be obtained. 

3.   Payments made by Contractor to Subcontractors for Work performed by 
Subcontractors. If required by Owner, Contractor shall obtain competitive 
Proposal from subcontractors acceptable to Owner and Contractor and 
shall deliver such Proposal to Owner, who will then determine, with the 
advice of Engineer, which Proposal, if any, will be acceptable. If any 
subcontract provides that the Subcontractor is to be paid on the basis of 
Cost of the Work plus a fee, the Subcontractor’s Cost of the Work and fee 
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shall be determined in the same manner as Contractor’s Cost of the Work 
and fee as provided in this Paragraph 11.01. 

4.  Costs of special consultants (including but not limited to engineers, 
architects, testing laboratories, surveyors, attorneys, and accountants) 
employed for services specifically related to the Work. 

5.    Supplemental costs including the following: 

a. The proportion of necessary transportation, travel, and subsistence 
expenses of Contractor’s employees incurred in discharge of duties 
connected with the Work. 

b. Cost, including transportation and maintenance, of all materials, 
supplies, equipment, machinery, appliances, office, and temporary 
facilities at the Site, and hand tools not owned by the workers, which are 
consumed in the performance of the Work, and cost, less market value, 
of such items used but not consumed which remain the property of 
Contractor. 

c. Rentals of all construction equipment and machinery, and the parts 
thereof whether rented from Contractor or others in accordance with 
rental agreements approved by Owner with the advice of Engineer, and 
the costs of transportation, loading, unloading, assembly, dismantling, 
and removal thereof. All such costs shall be in accordance with the 
terms of said rental agreements. The rental of any such equipment, 
machinery, or parts shall cease when the use thereof is no longer 
necessary for the Work. 

d. Sales, consumer, use, and other similar taxes related to the Work, and 
for which Contractor is liable, as imposed by Laws and Regulations. 

e. Deposits lost for causes other than negligence of Contractor, any 
Subcontractor, or anyone directly or indirectly employed by any of them 
or for whose acts any of them may be liable, and royalty payments and 
fees for permits and licenses. 

f. Losses and damages (and related expenses) caused by damage to the 
Work, not compensated by insurance or otherwise, sustained by 
Contractor in connection with the performance of the Work (except 
losses and damages within the deductible amounts of property insurance 
established in accordance with Paragraph 5.06.D), provided such losses 
and damages have resulted from causes other than the negligence of 
Contractor, any Subcontractor, or anyone directly or indirectly 
employed by any of them or for whose acts any of them may be liable. 
Such losses shall include settlements made with the written consent and 
approval of Owner. No such losses, damages, and expenses shall be 
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included in the Cost of the Work for the purpose of determining 
Contractor’s fee. 

g. The cost of utilities, fuel, and sanitary facilities at the Site. 

h. Minor expenses such as telegrams, long distance telephone calls, 
telephone service at the Site, express and courier services, and similar 
petty cash items in connection with the Work. 

i. The costs of premiums for all bonds and insurance Contractor is 
required by the Contract Documents to purchase and maintain. 

B. Costs Excluded: The term Cost of the Work shall not include any of the 
following items: 

1.  Payroll costs and other compensation of Contractor’s officers, executives, 
principals (of partnerships and sole proprietorships), general managers, 
safety managers, engineers, architects, estimators, attorneys, auditors, 
accountants, purchasing and contracting agents, expediters, timekeepers, 
clerks, and other personnel employed by Contractor, whether at the Site or 
in Contractor’s principal or branch office for general administration of the 
Work and not specifically included in the agreed upon schedule of job 
classifications referred to in Paragraph 11.01.A.1 or specifically covered by 
Paragraph 11.01.A.4, all of which are to be considered administrative costs 
covered by the Contractor’s fee. 

2.  Expenses of Contractor’s principal and branch offices other than 
Contractor’s office at the Site. 

3.   Any part of Contractor’s capital expenses, including interest on Contractor’s 
capital employed for the Work and charges against Contractor for 
delinquent payments. 

4.  Costs due to the negligence of Contractor, any Subcontractor, or anyone 
directly or indirectly employed by any of them or for whose acts any of 
them may be liable, including but not limited to, the correction of defective 
Work, disposal of materials or equipment wrongly supplied, and making 
good any damage to property. 

5.  Other overhead or general expense costs of any kind and the costs of any 
item not specifically and expressly included in Paragraphs 11.01.A. 

C.  Contractor’s Fee:  When all the Work is performed on the basis of cost-plus, 
Contractor’s fee shall be determined as set forth in the Agreement. When the 
value of any Work covered by a Change Order or when a Claim for an 
adjustment in Contract Price is determined on the basis of Cost of the Work, 
Contractor’s fee shall be determined as set forth in Paragraph 12.01.C. 
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D.  Documentation:  Whenever the Cost of the Work for any purpose is to be 
determined pursuant to Paragraphs 11.01.A and 11.01.B, Contractor will 
establish and maintain records thereof in accordance with generally accepted 
accounting practices and submit in a form acceptable to Engineer an itemized 
cost breakdown together with supporting data. 

11.02   Allowances 

A.  It is understood that Contractor has included in the Contract Price all allowances 
so named in the Contract Documents and shall cause the Work so covered to be 
performed for such sums and by such persons or entities as may be acceptable 
to Owner and Engineer. 

B.  Cash Allowances: 

1.  Contractor agrees that: 

a.  the cash allowances include the cost to Contractor (less any applicable 
trade discounts) of materials and equipment required by the allowances 
to be delivered at the Site, and all applicable taxes; and 

b. Contractor’s costs for unloading and handling on the Site, labor, 
installation, overhead, profit, and other expenses contemplated for the 
cash allowances have been included in the Contract Price and not in the 
allowances, and no demand for additional payment on account of any of 
the foregoing will be valid. 

C.  Contingency Allowance: 

1.  Contractor agrees that a contingency allowance, if any, is for the sole use of 
Owner to cover unanticipated costs. 

D. Prior to final payment, an appropriate Change Order will be issued as 
recommended by Engineer to reflect actual amounts due Contractor on account 
of Work covered by allowances, and the Contract Price shall be 
correspondingly adjusted. 

11.03   Unit Price Work 

A.  Where the Contract Documents provide that all or part of the Work is to be Unit 
Price Work, initially the Contract Price will be deemed to include for all Unit 
Price Work an amount equal to the sum of the unit price for each separately 
identified item of Unit Price Work times the estimated quantity of each item as 
indicated in the Agreement. 

B.  The estimated quantities of items of Unit Price Work are not guaranteed and are 
solely for the purpose of comparison of Proposal and determining an initial 
Contract Price. Determinations of the actual quantities and classifications of 
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Unit Price Work performed by Contractor will be made by Engineer subject to 
the provisions of Paragraph 9.07. 

C.  Each unit price will be deemed to include an amount considered by Contractor 
to be adequate to cover Contractor’s overhead and profit for each separately 
identified item. 

D.  Owner or Contractor may make a Claim for an adjustment in the Contract Price 
in accordance with Paragraph 10.05 if: 

1.   the quantity of any item of Unit Price Work performed by Contractor differs 
materially and significantly from the estimated quantity of such item 
indicated in the Agreement; and  

2.  there is no corresponding adjustment with respect to any other item of   
Work; and 

3.  Contractor believes that Contractor is entitled to an increase in Contract 
Price as a result of having incurred additional expense or Owner believes 
that Owner is entitled to a decrease in Contract Price and the parties are 
unable to agree as to the amount of any such increase or decrease. 

ARTICLE 12 - CHANGE OF CONTRACT PRICE; CHANGE OF CONTRACT 
TIMES 

12.01   Change of Contract Price 

A.  The Contract Price may only be changed by a Change Order. Any Claim for an 
adjustment in the Contract Price shall be based on written notice submitted by 
the party making the Claim to the Engineer and the other party to the Contract 
in accordance with the provisions of Paragraph 10.05. 

B.  The value of any Work covered by a Change Order or of any Claim for an 
adjustment in the Contract Price will be determined as follows: 

1.   where the Work involved is covered by unit prices contained in the Contract 
Documents, by application of such unit prices to the quantities of the items 
involved (subject to the provisions of Paragraph 11.03); or 

2.  where the Work involved is not covered by unit prices contained in the 
Contract Documents, by a mutually agreed lump sum (which may include 
an allowance for overhead and profit not necessarily in accordance with 
Paragraph 12.01.C.2); or 

3.  where the Work involved is not covered by unit prices contained in the 
Contract Documents and agreement to a lump sum is not reached under 
Paragraph 12.01.B.2, on the basis of the Cost of the Work (determined as 
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provided in Paragraph 11.01) plus a Contractor’s fee for overhead and profit 
(determined as provided in Paragraph 12.01.C). 

C.  Contractor’s Fee:  The Contractor’s fee for overhead and profit shall be 
determined as follows: 

1.  a mutually acceptable fixed fee; or  

2. if a fixed fee is not agreed upon, then a fee based on the following 
percentages of the various portions of the Cost of the Work: 

a. for costs incurred under Paragraphs 11.01.A.1 and 11.01.A.2, the 
Contractor’s fee shall be 15 percent; 

b.  for costs incurred under Paragraph 11.01.A.3, the Contractor’s fee shall 
be five percent;  

c.  where one or more tiers of subcontracts are on the basis of Cost of the 
Work plus a fee and no fixed fee is agreed upon, the intent of 
Paragraphs 12.01.C.2.a and 12.01.C.2.b is that the Subcontractor who 
actually performs the Work, at whatever tier, will be paid a fee of 15 
percent of the costs incurred by such Subcontractor under Paragraphs 
11.01.A.1 and 11.01.A.2 and that any higher tier Subcontractor and 
Contractor will each be paid a fee of five percent of the amount paid to 
the next lower tier Subcontractor; 

d.  no fee shall be payable on the basis of costs itemized under Paragraphs 
11.01.A.4, 11.01.A.5, and 11.01.B;  

e.  the amount of credit to be allowed by Contractor to Owner for any 
change which results in a net decrease in cost will be the amount of the 
actual net decrease in cost plus a deduction in Contractor’s fee by an 
amount equal to five percent of such net decrease; and  

f.  when both additions and credits are involved in any one change, the 
adjustment in Contractor’s fee shall be computed on the basis of the net 
change in accordance with Paragraphs 12.01.C.2.a through 12.01.C.2.e, 
inclusive. 

12.02   Change of Contract Times 

A.  The Contract Times may only be changed by a Change Order. Any Claim for an 
adjustment in the Contract Times shall be based on written notice submitted by 
the party making the Claim to the Engineer and the other party to the Contract 
in accordance with the provisions of Paragraph 10.05. 
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B.  Any adjustment of the Contract Times covered by a Change Order or any Claim 
for an adjustment in the Contract Times will be determined in accordance with 
the provisions of this Article 12. 

12.03    Delays 

A.  Where Contractor is prevented from completing any part of the Work within the 
Contract Times due to delay beyond the control of Contractor, the Contract 
Times will be extended in an amount equal to the time lost due to such delay if 
a Claim is made therefore as provided in Paragraph 12.02.A. Delays beyond the 
control of Contractor shall include, but not be limited to, acts or neglect by 
Owner, acts or neglect of utility owners or other contractors performing other 
work as contemplated by Article 7, fires, floods, epidemics, abnormal weather 
conditions, or acts of God. 

B.  If Owner, Engineer, or other contractors or utility owners performing other 
work for Owner as contemplated by Article 7, or anyone for whom Owner is 
responsible, delays, disrupts, or interferes with the performance or progress of 
the Work, then Contractor shall be entitled to an equitable adjustment in the 
Contract Price or the Contract Times, or both. Contractor’s entitlement to an 
adjustment of the Contract Times is conditioned on such adjustment being 
essential to Contractor’s ability to complete the Work within the Contract 
Times. 

C.  If Contractor is delayed in the performance or progress of the Work by fire, 
flood, epidemic, abnormal weather conditions, acts of God, acts or failures to 
act of utility owners not under the control of Owner, or other causes not the 
fault of and beyond control of Owner and Contractor, then Contractor shall be 
entitled to an equitable adjustment in Contract Times, if such adjustment is 
essential to Contractor’s ability to complete the Work within the Contract 
Times. Such an adjustment shall be Contractor’s sole and exclusive remedy for 
the delays described in this Paragraph 12.03.C. 

D.  Owner, Engineer, and their officers, directors, members, partners, employees, 
agents, consultants, or subcontractors shall not be liable to Contractor for any 
claims, costs, losses, or damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court 
or arbitration or other dispute resolution costs) sustained by Contractor on or in 
connection with any other project or anticipated project. 

E.  Contractor shall not be entitled to an adjustment in Contract Price or Contract 
Times for delays within the control of Contractor. Delays attributable to and 
within the control of a Subcontractor or Supplier shall be deemed to be delays 
within the control of Contractor. 
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ARTICLE 13 - TESTS AND INSPECTIONS; CORRECTION, REMOVAL OR 
ACCEPTANCE OF DEFECTIVE WORK 

13.01   Notice of Defects 

A. Prompt notice of all defective Work of which Owner or Engineer has actual 
knowledge will be given to Contractor. Defective Work may be rejected, 
corrected, or accepted as provided in this Article 13. 

13.02   Access to Work 

A. Owner, Engineer, their consultants and other representatives and personnel of 
Owner, independent testing laboratories, and governmental agencies with 
jurisdictional interests will have access to the Site and the Work at reasonable 
times for their observation, inspection, and testing. Contractor shall provide 
them proper and safe conditions for such access and advise them of 
Contractor’s safety procedures and programs so that they may comply therewith 
as applicable. 

13.03   Tests and Inspections 

A. Contractor shall give Engineer timely notice of readiness of the Work for all 
required inspections, tests, or approvals and shall cooperate with inspection and 
testing personnel to facilitate required inspections or tests. 

B. Owner shall employ and pay for the services of an independent testing 
laboratory to perform all inspections, tests, or approvals required by the 
Contract Documents except: 

1.  for inspections, tests, or approvals covered by Paragraphs 13.03.C and 
13.03.D below; 

2.  that costs incurred in connection with tests or inspections conducted 
pursuant to Paragraph 13.04.B shall be paid as provided in Paragraph 
13.04.C; and 

3.    as otherwise specifically provided in the Contract Documents. 

C.  If Laws or Regulations of any public body having jurisdiction require any Work 
(or part thereof) specifically to be inspected, tested, or approved by an 
employee or other representative of such public body, Contractor shall assume 
full responsibility for arranging and obtaining such inspections, tests, or 
approvals, pay all costs in connection therewith, and furnish Engineer the 
required certificates of inspection or approval. 

D. Contractor shall be responsible for arranging and obtaining and shall pay all 
costs in connection with any inspections, tests, or approvals required for 
Owner’s and Engineer’s acceptance of materials or equipment to be 
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incorporated in the Work; or acceptance of materials, mix designs, or 
equipment submitted for approval prior to Contractor’s purchase thereof for 
incorporation in the Work. Such inspections, tests, or approvals shall be 
performed by organizations acceptable to Owner and Engineer. 

E.  If any Work (or the work of others) that is to be inspected, tested, or approved is 
covered by Contractor without written concurrence of Engineer, Contractor 
shall, if requested by Engineer, uncover such Work for observation. 

F.  Uncovering Work as provided in Paragraph 13.03.E shall be at Contractor’s 
expense unless Contractor has given Engineer timely notice of Contractor’s 
intention to cover the same and Engineer has not acted with reasonable 
promptness in response to such notice. 

13.04   Uncovering Work 

A.  If any Work is covered contrary to the written request of Engineer, it must, if 
requested by Engineer, be uncovered for Engineer’s observation and replaced at 
Contractor’s expense. 

B.  If Engineer considers it necessary or advisable that covered Work be observed 
by Engineer or inspected or tested by others, Contractor, at Engineer’s request, 
shall uncover, expose, or otherwise make available for observation, inspection, 
or testing as Engineer may require, that portion of the Work in question, 
furnishing all necessary labor, material, and equipment. 

C.  If it is found that the uncovered Work is defective, Contractor shall pay all 
claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court 
or arbitration or other dispute resolution costs) arising out of or relating to such 
uncovering, exposure, observation, inspection, and testing, and of satisfactory 
replacement or reconstruction (including but not limited to all costs of repair or 
replacement of work of others); and Owner shall be entitled to an appropriate 
decrease in the Contract Price. If the parties are unable to agree as to the amount 
thereof, Owner may make a Claim therefor as provided in Paragraph 10.05. 

D.  If the uncovered Work is not found to be defective, Contractor shall be allowed 
an increase in the Contract Price or an extension of the Contract Times, or both, 
directly attributable to such uncovering, exposure, observation, inspection, 
testing, replacement, and reconstruction. If the parties are unable to agree as to 
the amount or extent thereof, Contractor may make a Claim therefor as 
provided in Paragraph 10.05. 

13.05   Owner May Stop the Work 

A.  If the Work is defective, or Contractor fails to supply sufficient skilled workers 
or suitable materials or equipment, or fails to perform the Work in such a way 
that the completed Work will conform to the Contract Documents, Owner may 
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order Contractor to stop the Work, or any portion thereof, until the cause for 
such order has been eliminated; however, this right of Owner to stop the Work 
shall not give rise to any duty on the part of Owner to exercise this right for the 
benefit of Contractor, any Subcontractor, any Supplier, any other individual or 
entity, or any surety for, or employee or agent of any of them. 

13.06   Correction or Removal of Defective Work 

A.  Promptly after receipt of written notice, Contractor shall correct all defective 
Work, whether or not fabricated, installed, or completed, or, if the Work has 
been rejected by Engineer, remove it from the Project and replace it with Work 
that is not defective. Contractor shall pay all claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, 
attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to such correction or removal 
(including but not limited to all costs of repair or replacement of work of 
others). 

B.  When correcting defective Work under the terms of this Paragraph 13.06 or 
Paragraph 13.07, Contractor shall take no action that would void or otherwise 
impair Owner’s special warranty and guarantee, if any, on said Work. 

13.07   Correction Period 

A.  If within one year after the date of Substantial Completion (or such longer 
period of time as may be prescribed by the terms of any applicable special 
guarantee required by the Contract Documents) or by any specific provision of 
the Contract Documents, any Work is found to be defective, or if the repair of 
any damages to the land or areas made available for Contractor’s use by Owner 
or permitted by Laws and Regulations as contemplated in Paragraph 6.11.A is 
found to be defective, Contractor shall promptly, without cost to Owner and in 
accordance with Owner’s written instructions: 

1.   repair such defective land or areas; or  

2.   correct such defective Work; or 

3.  if the defective Work has been rejected by Owner, remove it from the 
Project and replace it with Work that is not defective, and  

4.  satisfactorily correct or repair or remove and replace any damage to other 
Work, to the work of others or other land or areas resulting therefrom. 

B. If Contractor does not promptly comply with the terms of Owner’s written 
instructions, or in an emergency where delay would cause serious risk of loss or 
damage, Owner may have the defective Work corrected or repaired or may have 
the rejected Work removed and replaced. All claims, costs, losses, and damages 
(including but not limited to all fees and charges of engineers, architects, 
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attorneys, and other professionals and all court or arbitration or other dispute 
resolution costs) arising out of or relating to such correction or repair or such 
removal and replacement (including but not limited to all costs of repair or 
replacement of work of others) will be paid by Contractor. 

C.  In special circumstances where a particular item of equipment is placed in 
continuous service before Substantial Completion of all the Work, the 
correction period for that item may start to run from an earlier date if so 
provided in the Specifications. 

D.  Where defective Work (and damage to other Work resulting therefrom) has 
been corrected or removed and replaced under this Paragraph 13.07, the 
correction period hereunder with respect to such Work will be extended for an 
additional period of one year after such correction or removal and replacement 
has been satisfactorily completed. 

E.  Contractor’s obligations under this Paragraph 13.07 are in addition to any other 
obligation or warranty. The provisions of this Paragraph 13.07 shall not be 
construed as a substitute for, or a waiver of, the provisions of any applicable 
statute of limitation or repose. 

13.08   Acceptance of Defective Work 

A. If, instead of requiring correction or removal and replacement of defective 
Work, Owner (and, prior to Engineer’s recommendation of final payment, 
Engineer) prefers to accept it, Owner may do so. Contractor shall pay all claims, 
costs, losses, and damages (including but not limited to all fees and charges of 
engineers, architects, attorneys, and other professionals and all court or 
arbitration or other dispute resolution costs) attributable to Owner’s evaluation 
of and determination to accept such defective Work (such costs to be approved 
by Engineer as to reasonableness) and for the diminished value of the Work to 
the extent not otherwise paid by Contractor pursuant to this sentence. If any 
such acceptance occurs prior to Engineer’s recommendation of final payment, a 
Change Order will be issued incorporating the necessary revisions in the 
Contract Documents with respect to the Work, and Owner shall be entitled to an 
appropriate decrease in the Contract Price, reflecting the diminished value of 
Work so accepted. If the parties are unable to agree as to the amount thereof, 
Owner may make a Claim therefor as provided in Paragraph 10.05. If the 
acceptance occurs after such recommendation, an appropriate amount will be 
paid by Contractor to Owner. 

13.09   Owner May Correct Defective Work 

B.  If Contractor fails within a reasonable time after written notice from Engineer to 
correct defective Work, or to remove and replace rejected Work as required by 
Engineer in accordance with Paragraph 13.06.A, or if Contractor fails to 
perform the Work in accordance with the Contract Documents, or if Contractor 
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fails to comply with any other provision of the Contract Documents, Owner 
may, after seven days written notice to Contractor, correct, or remedy any such 
deficiency. 

C.  In exercising the rights and remedies under this Paragraph 13.09, Owner shall 
proceed expeditiously. In connection with such corrective or remedial action, 
Owner may exclude Contractor from all or part of the Site, take possession of 
all or part of the Work and suspend Contractor’s services related thereto, take 
possession of Contractor’s tools, appliances, construction equipment and 
machinery at the Site, and incorporate in the Work all materials and equipment 
stored at the Site or for which Owner has paid Contractor but which are stored 
elsewhere. Contractor shall allow Owner, Owner’s representatives, agents and 
employees, Owner’s other contractors, and Engineer and Engineer’s consultants 
access to the Site to enable Owner to exercise the rights and remedies under this 
Paragraph. 

D.  All claims, costs, losses, and damages (including but not limited to all fees and 
charges of engineers, architects, attorneys, and other professionals and all court 
or arbitration or other dispute resolution costs) incurred or sustained by Owner 
in exercising the rights and remedies under this Paragraph 13.09 will be charged 
against Contractor, and a Change Order will be issued incorporating the 
necessary revisions in the Contract Documents with respect to the Work; and 
Owner shall be entitled to an appropriate decrease in the Contract Price. If the 
parties are unable to agree as to the amount of the adjustment, Owner may make 
a Claim therefor as provided in Paragraph 10.05. Such claims, costs, losses and 
damages will include but not be limited to all costs of repair, or replacement of 
work of others destroyed or damaged by correction, removal, or replacement of 
Contractor’s defective Work. 

E.  Contractor shall not be allowed an extension of the Contract Times because of 
any delay in the performance of the Work attributable to the exercise by Owner 
of Owner’s rights and remedies under this Paragraph 13.09. 

ARTICLE 14 – PAYMENTS TO CONTRACTOR AND COMPLETION 

14.01 Schedule of Values 

A.  The Schedule of Values established as provided in Paragraph 2.07.A will serve 
as the basis for progress payments and will be incorporated into a form of 
Application for Payment acceptable to Engineer. Progress payments on account 
of Unit Price Work will be based on the number of units completed. 

14.02 Progress Payments 

A.  Applications for Payments: 

1. At least 20 days before the date established in the Agreement for each 
progress payment (but not more often than once a month), Contractor shall 
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submit to Engineer for review an Application for Payment filled out and 
signed by Contractor covering the Work completed as of the date of the 
Application and accompanied by such supporting documentation as is 
required by the Contract Documents. If payment is requested on the basis of 
materials and equipment not incorporated in the Work but delivered and 
suitably stored at the Site or at another location agreed to in writing, the 
Application for Payment shall also be accompanied by a bill of sale, 
invoice, or other documentation warranting that Owner has received the 
materials and equipment free and clear of all Liens and evidence that the 
materials and equipment are covered by appropriate property insurance or 
other arrangements to protect Owner’s interest therein, all of which must be 
satisfactory to Owner. 

2. Beginning with the second Application for Payment, each Application shall 
include an affidavit of Contractor stating that all previous progress 
payments received on account of the Work have been applied on account to 
discharge Contractor’s legitimate obligations associated with prior 
Applications for Payment. 

3. The amount of retainage with respect to progress payments will be as 
stipulated in the Agreement. 

B.  Review of Applications: 

1.  Engineer will, within 10 days after receipt of each Application for Payment, 
either indicate in writing a recommendation of payment and present the 
Application to Owner or return the Application to Contractor indicating in 
writing Engineer’s reasons for refusing to recommend payment. In the latter 
case, Contractor may make the necessary corrections and resubmit the 
Application. 

2.   Engineer’s recommendation of any payment requested in an Application for 
Payment will constitute a representation by Engineer to Owner, based on 
Engineer’s observations of the executed Work as an experienced and 
qualified design professional, and on Engineer’s review of the Application 
for Payment and the accompanying data and schedules, that to the best of 
Engineer’s knowledge, information and belief: 

a. the Work has progressed to the point indicated; 

b. the quality of the Work is generally in accordance with the Contract 
Documents (subject to an evaluation of the Work as a functioning whole 
prior to or upon Substantial Completion, the results of any subsequent 
tests called for in the Contract Documents, a final determination of 
quantities and classifications for Unit Price Work under Paragraph 9.07, 
and any other qualifications stated in the recommendation); and 
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c. the conditions precedent to Contractor’s being entitled to such payment 
appear to have been fulfilled in so far as it is Engineer’s responsibility to 
observe the Work. 

3.  By recommending any such payment Engineer will not thereby be deemed 
to have represented that: 

a.  inspections made to check the quality or the quantity of the Work as it 
has been performed have been exhaustive, extended to every aspect of 
the Work in progress, or involved detailed inspections of the Work 
beyond the responsibilities specifically assigned to Engineer in the 
Contract Documents; or  

b.  there may not be other matters or issues between the parties that might 
entitle Contractor to be paid additionally by Owner or entitle Owner to 
withhold payment to Contractor. 

4. Neither Engineer’s review of Contractor’s Work for the purposes of 
recommending payments nor Engineer’s recommendation of any payment, 
including final payment, will impose responsibility on Engineer: 

a. to supervise, direct, or control the Work, or 

b. for the means, methods, techniques, sequences, or procedures of 
construction, or the safety precautions and programs incident thereto, or 

c. for Contractor’s failure to comply with Laws and Regulations applicable 
to Contractor’s performance of the Work, or 

d. to make any examination to ascertain how or for what purposes 
Contractor has used the moneys paid on account of the Contract Price, 
or  

e. to determine that title to any of the Work, materials, or equipment has 
passed to Owner free and clear of any Liens. 

5. Engineer may refuse to recommend the whole or any part of any payment if, 
in Engineer’s opinion, it would be incorrect to make the representations to 
Owner stated in Paragraph 14.02.B.2. Engineer may also refuse to 
recommend any such payment or, because of subsequently discovered 
evidence or the results of subsequent inspections or tests, revise or revoke 
any such payment recommendation previously made, to such extent as may 
be necessary in Engineer’s opinion to protect Owner from loss because: 

a. the Work is defective, or completed Work has been damaged, requiring 
correction or replacement; 

b. the Contract Price has been reduced by Change Orders; 
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c. Owner has been required to correct defective Work or complete Work in 
accordance with Paragraph 13.09; or 

d. Engineer has actual knowledge of the occurrence of any of the events 
enumerated in Paragraph 15.02.A. 

C.  Payment Becomes Due: 

1.  Ten days after presentation of the Application for Payment to Owner with 
Engineer’s recommendation, the amount recommended will (subject to the 
provisions of Paragraph 14.02.D) become due, and when due will be paid 
by Owner to Contractor. 

D.  Reduction in Payment: 

1.  Owner may refuse to make payment of the full amount recommended by 
Engineer because: 

a. claims have been made against Owner on account of Contractor’s 
performance or furnishing of the Work; 

b. Liens have been filed in connection with the Work, except where 
Contractor has delivered a specific bond satisfactory to Owner to secure 
the satisfaction and discharge of such Liens; 

c.  there are other items entitling Owner to a set-off against the amount 
recommended; or 

d.  Owner has actual knowledge of the occurrence of any of the events 
enumerated in Paragraphs 14.02.B.5.a through 14.02.B.5.c or Paragraph 
15.02.A. 

2.  If Owner refuses to make payment of the full amount recommended by 
Engineer, Owner will give Contractor immediate written notice (with a 
copy to Engineer) stating the reasons for such action and promptly pay 
Contractor any amount remaining after deduction of the amount so 
withheld. Owner shall promptly pay Contractor the amount so withheld, or 
any adjustment thereto agreed to by Owner and Contractor, when 
Contractor remedies the reasons for such action. 

3.  Upon a subsequent determination that Owner’s refusal of payment was not 
justified, the amount wrongfully withheld shall be treated as an amount due 
as determined by Paragraph 14.02.C.1 and subject to interest as provided in 
the Agreement. 
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14.03 Contractor’s Warranty of Title 

A. Contractor warrants and guarantees that title to all Work, materials, and 
equipment covered by any Application for Payment, whether incorporated in 
the Project or not, will pass to Owner no later than the time of payment free and 
clear of all Liens. 

14.04 Substantial Completion 

A.  When Contractor considers the entire Work ready for its intended use 
Contractor shall notify Owner and Engineer in writing that the entire Work is 
substantially complete (except for items specifically listed by Contractor as 
incomplete) and request that Engineer issue a certificate of Substantial 
Completion. 

B.  Promptly after Contractor’s notification, Owner, Contractor, and Engineer shall 
make an inspection of the Work to determine the status of completion. If 
Engineer does not consider the Work substantially complete, Engineer will 
notify Contractor in writing giving the reasons therefor. 

C.  If Engineer considers the Work substantially complete, Engineer will deliver to 
Owner a tentative certificate of Substantial Completion which shall fix the date 
of Substantial Completion. There shall be attached to the certificate a tentative 
list of items to be completed or corrected before final payment. Owner shall 
have seven days after receipt of the tentative certificate during which to make 
written objection to Engineer as to any provisions of the certificate or attached 
list. If, after considering such objections, Engineer concludes that the Work is 
not substantially complete, Engineer will, within 14 days after submission of 
the tentative certificate to Owner, notify Contractor in writing, stating the 
reasons therefore. If, after consideration of Owner’s objections, Engineer 
considers the Work substantially complete, Engineer will, within said 14 days, 
execute and deliver to Owner and Contractor a definitive certificate of 
Substantial Completion (with a revised tentative list of items to be completed or 
corrected) reflecting such changes from the tentative certificate as Engineer 
believes justified after consideration of any objections from Owner. 

D.  At the time of delivery of the tentative certificate of Substantial Completion, 
Engineer will deliver to Owner and Contractor a written recommendation as to 
division of responsibilities pending final payment between Owner and 
Contractor with respect to security, operation, safety, and protection of the 
Work, maintenance, heat, utilities, insurance, and warranties and guarantees. 
Unless Owner and Contractor agree otherwise in writing and so inform 
Engineer in writing prior to Engineer’s issuing the definitive certificate of 
Substantial Completion, Engineer’s aforesaid recommendation will be binding 
on Owner and Contractor until final payment. 
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E.  Owner shall have the right to exclude Contractor from the Site after the date of 
Substantial Completion subject to allowing Contractor reasonable access to 
remove its property and complete or correct items on the tentative list. 

14.05 Partial Utilization 

A.  Prior to Substantial Completion of all the Work, Owner may use or occupy any 
substantially completed part of the Work which has specifically been identified 
in the Contract Documents, or which Owner, Engineer, and Contractor agree 
constitutes a separately functioning and usable part of the Work that can be 
used by Owner for its intended purpose without significant interference with 
Contractor’s performance of the remainder of the Work, subject to the 
following conditions: 

1. Owner at any time may request Contractor in writing to permit Owner to 
use or occupy any such part of the Work which Owner believes to be ready 
for its intended use and substantially complete. If and when Contractor 
agrees that such part of the Work is substantially complete, Contractor, 
Owner, and Engineer will follow the procedures of Paragraph 14.04.A 
through D for that part of the Work. 

2. Contractor at any time may notify Owner and Engineer in writing that 
Contractor considers any such part of the Work ready for its intended use 
and substantially complete and request Engineer to issue a certificate of 
Substantial Completion for that part of the Work. 

3. Within a reasonable time after either such request, Owner, Contractor, and 
Engineer shall make an inspection of that part of the Work to determine its 
status of completion. If Engineer does not consider that part of the Work to 
be substantially complete, Engineer will notify Owner and Contractor in 
writing giving the reasons therefor. If Engineer considers that part of the 
Work to be substantially complete, the provisions of Paragraph 14.04 will 
apply with respect to certification of Substantial Completion of that part of 
the Work and the division of responsibility in respect thereof and access 
thereto. 

4. No use or occupancy or separate operation of part of the Work may occur 
prior to compliance with the requirements of Paragraph 5.10 regarding 
property insurance. 

14.06 Final Inspection 

A.  Upon written notice from Contractor that the entire Work or an agreed portion 
thereof is complete, Engineer will promptly make a final inspection with Owner 
and Contractor and will notify Contractor in writing of all particulars in which 
this inspection reveals that the Work is incomplete or defective. Contractor shall 
immediately take such measures as are necessary to complete such Work or 
remedy such deficiencies. 
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14.07 Final Payment 

A.  Application for Payment: 

1. After Contractor has, in the opinion of Engineer, satisfactorily completed all 
corrections identified during the final inspection and has delivered, in 
accordance with the Contract Documents, all maintenance and operating 
instructions, schedules, guarantees, bonds, certificates or other evidence of 
insurance, certificates of inspection, marked-up record documents (as 
provided in Paragraph 6.12), and other documents, Contractor may make 
application for final payment following the procedure for progress 
payments. 

2. The final Application for Payment shall be accompanied (except as 
previously delivered) by: 

a. all documentation called for in the Contract Documents, including but 
not limited to the evidence of insurance required by Paragraph 5.04.B.6; 

b. consent of the surety, if any, to final payment;  

c. a list of all Claims against Owner that Contractor believes are unsettled; 
and  

d. complete and legally effective releases or waivers (satisfactory to 
Owner) of all Lien rights arising out of or Liens filed in connection with 
the Work. 

3. In lieu of the releases or waivers of Liens specified in Paragraph 14.07.A.2 
and as approved by Owner, Contractor may furnish receipts or releases in 
full and an affidavit of Contractor that:  (i) the releases and receipts include 
all labor, services, material, and equipment for which a Lien could be filed; 
and (ii) all payrolls, material and equipment bills, and other indebtedness 
connected with the Work for which Owner might in any way be 
responsible, or which might in any way result in liens or other burdens on 
Owner's property, have been paid or otherwise satisfied. If any 
Subcontractor or Supplier fails to furnish such a release or receipt in full, 
Contractor may furnish a bond or other collateral satisfactory to Owner to 
indemnify Owner against any Lien. 

B.  Engineer’s Review of Application and Acceptance: 

1.  If, on the basis of Engineer’s observation of the Work during construction 
and final inspection, and Engineer’s review of the final Application for 
Payment and accompanying documentation as required by the Contract 
Documents, Engineer is satisfied that the Work has been completed and 
Contractor’s other obligations under the Contract Documents have been 
fulfilled, Engineer will, within ten days after receipt of the final Application 
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for Payment, indicate in writing Engineer’s recommendation of payment 
and present the Application for Payment to Owner for payment. At the same 
time Engineer will also give written notice to Owner and Contractor that the 
Work is acceptable subject to the provisions of Paragraph 14.09. Otherwise, 
Engineer will return the Application for Payment to Contractor, indicating 
in writing the reasons for refusing to recommend final payment, in which 
case Contractor shall make the necessary corrections and resubmit the 
Application for Payment. 

C.  Payment Becomes Due: 

1.  Thirty days after the presentation to Owner of the Application for Payment 
and accompanying documentation, the amount recommended by Engineer, 
less any sum Owner is entitled to set off against Engineer’s 
recommendation, including but not limited to liquidated damages, will 
become due and will be paid by Owner to Contractor. 

14.08 Final Completion Delayed 

A.  If, through no fault of Contractor, final completion of the Work is significantly 
delayed, and if Engineer so confirms, Owner shall, upon receipt of Contractor’s 
final Application for Payment (for Work fully completed and accepted) and 
recommendation of Engineer, and without terminating the Contract, make 
payment of the balance due for that portion of the Work fully completed and 
accepted. If the remaining balance to be held by Owner for Work not fully 
completed or corrected is less than the retainage stipulated in the Agreement, 
and if bonds have been furnished as required in Paragraph 5.01, the written 
consent of the surety to the payment of the balance due for that portion of the 
Work fully completed and accepted shall be submitted by Contractor to 
Engineer with the Application for such payment. Such payment shall be made 
under the terms and conditions governing final payment, except that it shall not 
constitute a waiver of Claims. 

14.09 Waiver of Claims 

A.  The making and acceptance of final payment will constitute: 

1. a waiver of all Claims by Owner against Contractor, except Claims arising 
from unsettled Liens, from defective Work appearing after final inspection 
pursuant to Paragraph 14.06, from failure to comply with the Contract 
Documents or the terms of any special guarantees specified therein, or from 
Contractor’s continuing obligations under the Contract Documents; and 

2. a waiver of all Claims by Contractor against Owner other than those 
previously made in accordance with the requirements herein and expressly 
acknowledged by Owner in writing as still unsettled. 
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ARTICLE 15 - SUSPENSION OF WORK AND TERMINATION (DELETED) 

This section has been deleted – refer to the Contract for termination conditions. 

ARTICLE 16 - DISPUTE RESOLUTION (DELETED) 

This section has been deleted – refer to the Contract for dispute resolution 
conditions. 

ARTICLE 17 - MISCELLANEOUS 

17.01   Giving Notice 

A. Whenever any provision of the Contract Documents requires the giving of 
written notice, it will be deemed to have been validly given if: 

1.  delivered in person to the individual or to a member of the firm or to an 
officer of the corporation for whom it is intended; or 

2.   delivered at or sent by registered or certified mail, postage prepaid, to the 
last business address known to the giver of the notice. 

17.02   Computation of Times 

A. When any period of time is referred to in the Contract Documents by days, it 
will be computed to exclude the first and include the last day of such period. If 
the last day of any such period falls on a Saturday or Sunday or on a day made a 
legal holiday by the law of the applicable jurisdiction, such day will be omitted 
from the computation. 

17.03   Cumulative Remedies 

A.  The duties and obligations imposed by these General Conditions and the rights 
and remedies available hereunder to the parties hereto are in addition to, and are 
not to be construed in any way as a limitation of, any rights and remedies 
available to any or all of them which are otherwise imposed or available by 
Laws or Regulations, by special warranty or guarantee, or by other provisions 
of the Contract Documents. The provisions of this Paragraph will be as 
effective as if repeated specifically in the Contract Documents in connection 
with each particular duty, obligation, right, and remedy to which they apply. 

17.04    Survival of Obligations 

A. All representations, indemnifications, warranties, and guarantees made in, 
required by, or given in accordance with the Contract Documents, as well as all 
continuing obligations indicated in the Contract Documents, will survive final 
payment, completion, and acceptance of the Work or termination or completion 
of the Contract or termination of the services of Contractor. 
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17.05   Controlling Law 

A.  This Contract is to be governed by the law of the state in which the Project is 
located. 

17.06   Headings 

A.  Article and paragraph headings are inserted for convenience only and do not 
constitute parts of these General Conditions.  
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 EXHIBIT B 
SPECIAL CONDITIONS and SPECIAL PROVISIONS 

LEMOYNE AVENUE PROJECT 

If there are any conflicts between these Special Conditions and the project Special 
Provisions, the project Special Provisions shall prevail. 

SC-1. DESCRIPTION OF THE WORK:  The work to be done consists of clearing and 
grubbing, tree removal, grading, aggregate base, asphalt paving, storm drainage, 
concrete curb construction, pavement marking and signing, 
landscaping/stabilization. 

SC-2. GENERAL PROVISIONS:  The work on this project is to be performed under the 
South Carolina Department of Transportation (SCDOT) Standard Specifications 
for Highway Construction, Current Edition; current SCDOT supplemental 
Specifications released by SCDOT at the time the bids for this project were 
opened; the Federal Highway Administration Manual on Uniform Traffic Control 
Devises for Streets and Highway (MUTCD), Current Edition; the Plans, Project 
Specifications, and these Special Conditions. 

 The Offeror shall show satisfactory evidence of experience and qualifications, if 
requested by the Town. 

SC-3 DEFINITIONS:  A substantial amount of specification language constitutes 
definitions for terms found in other Contract Documents, including Plans (also 
may be referred to as drawings) which must be recognized as diagrammatic in 
nature and not completely descriptive of requirements indicated thereon.  Certain 
terms used in Contract Documents are defined generally in this section.  
Definitions in this section are general for the work to the extent not stated more 
explicitly in another section of Contract Documents. 

Whenever the word, "Engineer" appears in these specifications and in the Plans, 
add the words "or Owner's Representative." 

Where not otherwise explained, terms such as: "directed", "requested", 
"authorized", "selected", "approved", "required", "accepted", and "permitted" 
shall mean "directed by Engineer/Owner, etc."  However, no such implied 
meaning will be interpreted to extend Engineer's/Owner's responsibility into 
Contractor's area of construction supervision. 

Where used in conjunction with Engineer's/Owner's response to submittals, 
requests, applications, inquiries, reports, and claims by Contractor, the meaning of 
term "approved" will be held to limitations of Engineer's/Owner's responsibilities 
and duties as specified in General and Supplementary Conditions.  In no case will 
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"approval" by Engineer/Owner be interpreted as a release of Contractor from 
responsibilities to fulfill requirements of Contract Documents. 

The term "install" is used to describe operations at project site, including 
unloading, unpacking, assembly, erection, placing, anchoring, applying, working 
to dimension, finishing, curing, protecting, cleaning, and similar operations, as 
applicable in each instance. 

The term "provide" means furnish and install, complete and ready for intended 
use, as applicable in each instance. 

The term "installer" is used to describe the entity (person or firm) engaged by 
Contractor or its subcontractor for performance of a particular unit of work at the 
project site, including installation, erection, application, and similar required 
operations.  It is a general requirement that such Installers be experienced in 
operations they are engaged to perform. 

SC-4. INDUSTRY STANDARDS 

General Applicability of Standards:  Applicable standards of construction industry 
have the same force and effect (and are made a part of Contract Documents by 
reference) as if copied directly into Contract Documents, or as if published copies 
were bound herewith. 

Reference Standards (referenced directly in Contract Documents or by governing 
regulations) have precedence over non-referenced standards which are recognized 
in industry for applicability to work. 

Non-referenced Standards recognized in the construction industry are hereby 
defined, except as otherwise limited in Contract Documents, to have direct 
applicability to the work, and will be so enforced for performance of the work. 

The following abbreviations may be used throughout these specifications. 

AASHTO American Association of State Highway and Transportation 
Officials. 

ANSI American National Standards Institute 

ASTM American Society for Testing and Materials 

FS Federal Specification (General Service Administration) 

SCDOT South Carolina Department of Transportation 
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SC-5. CONTRACTOR'S AND SUBCONTRACTOR'S INSURANCE:  The Contractor 
shall not commence work under this agreement until he has obtained all the 
insurance required under this paragraph and such insurance has been approved by 
the Town, nor shall the Contract allow any Subcontractor to commence work on 
his subcontract until the insurance required of the Subcontractor has been so 
obtained and accepted. 

a) Employer's Liability Insurance: The Contractor shall take out and maintain 
during the life of the contract the South Carolina statutory Workmen's 
Compensation and Employer's Liability Insurance for all of his employees to be 
engaged in work on the project under the contract and, in case any such work is 
sublet, the Contractor should require the Subcontractor similarly to provide 
Workmen's Compensation and Employer's Liability Insurance for all the latter's 
employees to be engaged in such work. 
b) General Liability, Bodily Injury and Property Damage Liability Insurance:  
The Contractor shall take out and maintain during the life of the contract a 
General Liability Insurance policy for an amount not less than One Million dollars 
($1,000,000.00.) The policy shall include the Bodily Injury Liability and Property 
Damage Liability Insurance to protect him and any Subcontractor performing 
work covered by the contract from claims for damages for personal injury, 
including accidental death, as well as from claims for property damage, which 
may arise from operations under the contract, whether such operations be by 
himself or by a Subcontractor or by anyone directly or indirectly employed by 
either of them and the amount of such insurance should be not less than: 

Bodily Injury Liability Insurance, in an amount not less than $1,000,000.00 for 
injuries, including wrongful death to any one person, and subject to the same limit 
for each person in an amount not less than $500,000.00 on account of one 
accident. 

Property Damage Insurance in an amount not less than $350,000.00 for damages 
on account of any one accident, and in an amount not less than $1,000,000.00 for 
damages on account of al accidents.  

c) Proof of Carriage of Insurance:  Prior to commencing work hereunder, 
Contractor, at his expense, shall furnish a current insurance certificate showing 
the certificate holder as Town of Hilton Head Island, One Town Center Court, 
Hilton Head Island, SC  29928, Attention: Galen Knighten, and with a special 
notation naming The Town of Hilton Head Island as an additional insured on the 
liability coverage. The Contractor shall furnish the Town with certificates 
showing the type, amount, class of operations, effective dates and date of 
expiration of policies.  Such certificates shall contain a clause to the effect that the 
policy shall not be canceled or reduced, restricted, or limited until thirty (30) days 
after the Town has received written notice, as evidenced by return receipt of 
registered or certified letter.  Certificates of Insurance shall contain transcript 
from the proper office of the insurer, the location, and the operations to which the 
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insurance applies, the expiration date, and the above mentioned notice of 
cancellation clause. 

Contractor shall either: 

(a) require each of his subcontractors to procure and maintain during the life of 
his subcontract, Subcontractor Comprehensive General Liability, Automobile 
Liability and Property Damage Liability Insurance of the type and in the same 
amounts as specified in this contract; or 

(b) insure the activities of his subcontractors in his own policy. 

Certificates of Insurance must be filed at time of proposal opening through the 
Owner on form provided in specifications or on AIA Document G705, November, 
1978 Edition by an insurer authorized to do business in the State of South 
Carolina by the South Carolina Insurance Commission.  All blanks and questions 
on Certification must be filled out completely.  Incomplete or inadequate 
Certificate will be returned to Contractor as unsatisfactory and commencement of 
his work will be delayed until satisfactory Certificate is submitted.  Such delay 
will not warrant extension of contract time. 

The above section supersedes Article 5.04 in the General Conditions.  

SC-6 COMMENCEMENT AND COMPLETION OF WORK:  The Contractor shall 
commence work within 10 days after Notice to Proceed is issued.  He shall 
complete the work within 60 consecutive calendar days from the Notice to 
Proceed.   Any and all extensions of time shall be in accordance with the General 
Conditions of the Contract except as otherwise hereinafter provided.  The 
Contractor agrees that time is of the essence in this Agreement; therefore, the 
Contractor shall not cease work for a period of more than three (3) consecutive 
work days due to causes not otherwise allowed for in this Agreement. 

If the Contractor fails to prosecute the work with such diligence as will insure the 
completion of each portion of the work within the time shown on the above 
schedule, plus any extensions made in accordance with Article 12 of the General 
Conditions; and, if the Owner does not exercise his reservations as set forth in 
Article 13, the Contractor shall continue the work in which event the actual 
damages for the delay will be impossible to determine.  In lieu thereof, liquidated 
damages in the amount of $1000.00 per each day of delay of the work until the 
work is completed. 

Work on the VACATION TIME parking lot must be substantially completed, 
re-opened for use/parking, within 10 calendar after beginning.  Liquidated 
damages may be assessed up to $500.00 per day until the Vacation Time parking 
lot is substantially completed.   No work may be done on the Vacation Time 
parking lot during the week of April 11 – 17 
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The Contractor shall not be liable for any excess costs, if the failure to perform 
the contract arises out of causes beyond the control and without the fault of 
negligence of the Contractor.  Such causes may include, but are not restricted to, 
acts of God or of the public enemy, acts of the government in either its sovereign 
or contractual capacity, fires, floods, epidemics, quarantine restrictions, strikes, 
freight embargoes, and unusually severe weather, but in every case the failure to 
perform must be beyond the control and without the fault or negligence of the 
Contractor.  If the failure to perform is caused by the default of a subcontractor, 
and if such default arises out of causes beyond the control of both the Contractor 
and the subcontractor, and without the fault or negligence of either of them, the 
Contractor shall not be liable for any excess costs for failure to perform, unless 
the supplies or services to be furnished by the subcontractor were obtainable from 
other sources in sufficient time to permit the Contractor to meet the required 
delivery schedule.  Unless weather delays are specifically allowed in this 
Agreement, they are not cause for excusable delays. 

SC-7. DRAWINGS:  The work shall conform to the plans, as prepared by Infrastructure 
Consulting & Engineering dated March, 2016, and specifications, which are 
available on the Town’s web site www.hiltonheadislandsc.gov and at the Town of 
Hilton Head Island-Engineering Division, 1 Town Center Court, Hilton Head 
Island, SC 29928.  

SC-8. OBSERVATIONS AND TESTS:  Before acceptance of the whole or any part of 
the work, it shall be subjected to observation and tests to determine that it is in 
accordance with the plans and specifications.  The Contractor will be required to 
maintain all work in a first class condition for a 30-day operating period after the 
same has been completed as a whole and the Owner has notified the Contractor in 
writing that the work has been finished to his satisfaction.  The Contractor shall 
pay for all testing.  He shall engage a mutually acceptable laboratory or qualified 
individual to conduct the tests in accordance with these specifications.  No portion 
of the work will be accepted until tests prove it has been satisfactorily completed.  
The Contractor shall give the Project Engineer or Project Representative a 
minimum of 48 hours notice for all required observations or tests. 

SC-9. BONDS:  If the original contract amount exceeds $100,000.00, then a 
Performance Bond in the amount of 100% of the contract amount and Payment 
Bond in the amount of 100% of the contract amount shall be furnished to the 
Town.  This paragraph shall supersede Article 5, Paragraph 5.01.A of the General 
Conditions. 

SC-10. SAFETY AND HEALTH REGULATIONS:  The Contractor shall comply with 
the Department of Labor Safety and Health Regulations for Construction 
promulgated under the Occupational Safety and Health Act of 1970 (PL 91-596) 
and under Section 107 of the Contract Work and Safety Standards Act (PL 91-
54).  The regulations are administered by the Department of Labor and the 
Contractor shall allow access to project to personnel from that Department. 

http://www.hiltonheadislandsc.gov/
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SC-11. HOLD HARMLESS CLAUSE:  The Contractor agrees to hold harmless, 
indemnify and defend the Town and his agents, architects, engineers and 
employees from and against any and all claims, losses, damages, demands, causes 
of action and any and all related costs and expenses, of every kind and character, 
growing out of, incidental to, or resulting directly or indirectly from the 
Contractor's performance of the work described herein, whether such loss, 
damage, injury, or liability is contributed to by the negligence of the Town, its 
agents, architects, engineers, or employees, except that the Contractor shall have 
no liability for damages or the costs incidental thereto caused by the sole 
negligence of the Town, its agents, architects, engineers, or employees. 

The Contractor will require any and all subcontractors to conform with the 
provisions of this clause prior to commencing any work and agrees to ensure that 
this clause is in conformity with the insurance provisions of the contract. 

SC-12. CONTRACTOR'S STATUS:  It is agreed that the Contractor shall occupy the 
status of an Independent Contractor and the Contractor's employees are not 
employees of the Town. 

The Contractor will be required to assume sole responsibility for the complete 
effort, as required by this Agreement.  The Town will consider the Contractor to 
be the sole point of contact with regard to contractual matters. 

SC-13. SUBCONTRACTING:  If any part of the work covered by this Agreement is to 
be subcontracted, the Contractor shall identify the subcontracting organization 
and the contractual arrangements made with same.  All subcontractors must be 
approved, in writing by the Town.  The Contractor will also furnish the corporate 
or company name and the names of the officers of any subcontractors. 

SC-14. SUB-CONTRACTOR REFERENCES:  The Contractor shall provide the Owner 
with three (3) references of companies or agencies that have contracted with the 
sub-Contractor within the past three (3) years for similar type construction work 
(use formats similar to Page 43).  The Owner shall approve each sub-Contractor 
prior to his engagement by the Contractor. 

SC-15. CONTRACTOR'S AFFIDAVIT:  Upon completion of the work and prior to final 
payment and settlement of all sums due hereunder, Contractor will furnish to 
Town, a Contractor's Affidavit in the usual form submitted by Contractor under 
the laws of the State of South Carolina to the effect that all bills for labor, 
materials and services in connection with said contract have been paid in full, 
acknowledging receipt of the contract price and averring that there are no 
outstanding claims under said contract which could become a lien on the real 
estate arising out of said contract. 
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STATUTORY AFFIDAVIT 

 
COUNTY OF  ___________________________________ 
 
STATE OF  ___________________________________ 
 
FROM   ___________________________________ 

       (Contractor) 
 
 
TO   ____________________________________ 
 
RE:  
 Contract entered into the _____ day of 2016, between the above-mentioned parties for the 
construction of the Lemoyne Avenue Project in the Town of Hilton Head Island. 
 
KNOWN ALL MEN BY THESE PRESENTS: 
 
 
1. The Undersigned hereby certifies that all work required under the above Contract has 

been performed in all accordance with the terms thereof, that all material men, 
subcontractors, mechanics and laborers have been paid and satisfied in full, and that there 
are not outstanding claims of any character, (including disputed claims or any claim to 
which the Contractor has or will assert any defense) arising out of the performance of the 
Contract which have not been paid and satisfied in full except as listed herein below: 
(Instruction - Enter the "none" or list the names of claimants and the amount claimed by 
each.) 

 
2. The Undersigned further certified that to the best of his knowledge and belief there are 

not unsatisfied claims for damages resulting from injury or death to any employees, 
subcontractors, or the public at large arising out of the performance of the Contract, or 
any suits or claims for any other damage of any kind, nature, or description which might 
constitute a lien upon the property of the Owner 

 
3. The Undersigned makes this affidavit as provided by law and for the purpose of receiving 

final payment in full settlement of all claims against the Owner arising under or by virtue 
of the Contract, and acceptance of such payment is acknowledged as a release of the 
Owner from any and all claims arising under or by virtue of the Contract. 
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This ___ day of _________________________, 2016. 

 
 
 
 

___________________________________ 
Signature 

 
 

___________________________________ 
Title 

 
 

____________________________________ 
Firm 

 
 
COUNTY OF 
 
STATE OF 
 
Personally before me, the Undersigned authority, appeared 
 
_________________________________________________________________ 
 
Who is known to me to be an official of the firm of 
 
_________________________________________________________________ 
 
Who, after being duly sworn, stated on his oath that he had read the above statement and that the 
same is true and correct. 
 
 

___________________________________ 
Notary Public 
My Commission Expires: 

 
 
This ___ day of ___________________, 2016 

 

 

SC-16. RESIDENT PROJECT ENGINEER:  The Town reserves the right to furnish a 
Resident Project Engineer as deemed necessary to insure the Project quality 
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control and conform to Plans and Specifications, who will act as the Owner's 
Representative on the Project and will have the authority of the Engineer as set 
forth in the Contract Documents. 

SC-17. TRAFFIC CONTROL, BARRICADES, AND WARNING SIGNS:  All traffic 
control devices shall be in accordance with the "Manual on Uniform Traffic 
Control Devices" latest edition.  The Contractor shall install and maintain 
barricades, suitable and sufficient lights, danger signals, signs, and other traffic 
control devices and shall take all necessary precautions for the protection of the 
work and safety of the public.  Lanes closed to traffic shall be protected by 
effective barricades, lighted during hours of darkness.  Suitable warning signs 
shall be provided to control, direct traffic and warn pedestrians.  Upon 
completion, all barricades, signs and the like shall be removed. 

 The Contractor shall maintain access to all adjacent parcel at all times.  Two way 
traffic shall maintained at all times except for flagging operations of one way 
traffic or traffic control plan as an approved by the Town.    

SC-18. TOOLS, PLANT AND EQUIPMENT:  If at any time before the commencement 
or during the progress of the work, tools, plant or equipment appear to the 
Engineer to be insufficient, inefficient or inappropriate to secure the quality of the 
work required or the proper rate of progress, the Engineer may order the 
Contractor to increase their efficiency, to improve their character, to augment 
their number, or to substitute new tools, plant, or equipment, as the case may be, 
and the Contractor must conform to such order; but a failure of the Engineer to 
demand such increase of efficiency, number, or improvement shall not relieve the 
Contractor of his obligation to secure the quality of work and the rate of progress 
necessary to complete the work within the time required by his contract to the 
satisfaction of the Town. 

SC-19. ACCIDENTS:  The Contractor shall provide, at the site, such equipment and 
medical facilities as are necessary to supply first-aid service to anyone who may 
be injured in connection with the work.  The Contractor must report in writing to 
the Engineer all accidents whatsoever arising out of, or in connection with, the 
performance of the work, whether on or adjacent to the site, which causes death, 
personal injury or property damages, giving full details and statement of 
witnesses.  In addition, if death or serious injuries or serious damages are caused, 
the accident shall be reported immediately by telephone or messenger to both the 
Contractor and any subcontractor on account of any accident, the Contractor shall 
promptly report the facts to the Engineer, giving full details in writing of the 
claim.  The Contractor shall advise his superintendent and foreman, who are on 
the site of the work, the name of hospital and phone number and the name and 
phone number of the doctor he proposes to use in case of an accident.  

SC-20. SANITARY PROVISIONS:  The Contractor shall provide temporary sanitary 
facilities for the use of the workmen during the progress of the work.  The 
sanitary facilities shall conform to the requirements of the South Carolina 
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Department of Health & Environmental Control.  All facilities shall be removed 
at the completion of the contract. 

SC-21. MODIFICATION AND DELETION OF WORK:  The itemized quantities shall 
be considered by the Contractor as the quantities required to complete the work 
for the purpose of bidding.  Should actual quantities required in the construction 
of the work be greater or less than the quantities shown on the items, an amount 
equal to the difference in quantities at the unit prices for the item will be added to 
or deducted from the contract price. 

When itemized quantities are not given in the Proposal, the work shown on the 
plans or specified shall be considered by the Contractor to be included in his 
contract for the lump sum prices bid. 

The Town reserves the right to delete quantities and portions of the work shown 
on the plans due to access issues and land rights. 

SC-22. RESPONSIBILITY REGARDING EXISTING UTILITIES AND 
STRUCTURES:  The Contractor shall contact "Palmetto Utility Protection 
Service at 1-888-721-7877, at least 72 hours prior to beginning excavation.  The 
existence and location of underground utilities will be investigated and verified in 
the field by the Contractor before starting work.  The location of all known 
interferences based on the best information available has been shown on the 
drawings, but this information may not be complete.  Excavation in the vicinity of 
existing structures and utilities shall be carefully done by hand.  The Contractor 
shall be held responsible for any damage to and for maintenance and protection of 
existing utilities and structures.  The Contractor is responsible for coordinating 
with the utility companies for locations, any relocation, adjustment or replacement 
of utility facilities. 

SC-23. INTERRUPTION OF UTILITY SERVICE:  The Contractor's operations shall be 
so conducted as to interfere as little as possible with utility services.  Any 
proposed interruption by the Contractor must be accepted in advance by the 
Engineer. 

SC-24. OMISSION:  The drawings and specifications shall both be considered as a part 
of the contract.  Any work and material shown in the one and omitted in the other, 
or described in the one and not shown in the other, or which may fairly be implied 
by both or either, shall be furnished and performed as though shown in both, in 
order to give a complete and first class job. 

SC-25. MEASUREMENT AND PAYMENT:  Measurement and payment shall be made 
for the units and at the lump sum contract prices shown in Exhibit C.  Direct 
payment shall only be made for those items or work specifically listed in the 
Proposal and the cost of any other work must be included in the contract price for 
the applicable items to which it relates. 
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Schedule "A" Terms & Conditions - The Town will pay the Contractor within 
thirty (30) working days upon receipt and authorization to pay from the Town's 
contract representative of Contractor's invoice for work completed and accepted 
by the Town.  The Town does not pay any late charges. 

Progress Payments - Progress payments will be made on monthly estimates, based 
on the amount of work done or completed.  The monthly payments will be 
approximate, and all payments will be subject to correction in the subsequent 
estimates and the final payment. 

The Town has the right to withhold payment for an invoice or any portion of an 
invoice where payment is in question.  Contractor is still required to complete the 
remaining portions of the Agreement. 

The amount of payments shall be the total value of the work done to the date of 
the estimate on the basis of the lump sum price. 

Partial payments will also be made for the delivered cost of materials intended to 
be incorporated in the Work, provided the materials meet the requirements of the 
Contract Documents when delivered to Project Site and stored in acceptable 
manner.  Payments will be made only if a copy of the invoice from the materials 
supplier listing the cost of the materials accompanies the payment request. 

The retainage of 10% shall apply to all payment requests. 

The Contractor will be funded at 90% of actual cost until Substantial Completion 
has been fulfilled whereby the retainage of 10% of the cost, less change orders, 
may be released, at the Town’s sole discretion. 

It is the intent of the Owner to occupy the site on the date specified for 
completion.  If, however, the Work has not been completed on the date specified, 
the Owner reserves the right to occupy and use those portions completed or not 
completed until the Work is completed. 

Payment Application Times - The date for each progress payment is the 25th day 
of each month.  The period of construction work covered by each payment request 
is the period ending 10 days prior to date for each progress payment, and starting 
day following end of preceding period. 

Submit to the Owner an itemized application for payment at least 10 days before 
the date of each progress payment. 

Payment Application Forms – EJCDC Document C620 Contractor’s Application 
for Payment. 

Application Transmittal - Submit 2 executed copies of each payment application.  
Transmit each copy with a transmittal form listing attachments, and recording 
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appropriate information related to application in a manner acceptable to the 
Owner. 

Comply with procedures for submittals specified in SC-36 - SUBMITTALS. 

Application Preparation - Except as otherwise indicated, complete every entry 
provided for on the form, including notarization and execution by authorized 
persons.  Incomplete applications will be returned without action.  Listing must 
include amounts of executed change orders issued prior to last day of the "period 
of construction" covered by application. 

Meeting To Coordinate Pay Requests - Contractor should plan to meet with 
Owner's Representative the same time every month to coordinate quantities and 
amounts for that month's pay request. 

Final Payment Application - The administrative actions and submittals which 
must precede or coincide with submittal of final payment application are 
summarized but not limited to the following: 

Completion of final punch list items. 

Assurance, satisfactory to Owner, that unsettled claims will be settled and 
that work not actually completed and accepted will be completed without 
undue delay. 

Submit Contractor's Statutory Affidavit of Payment of Debts and Claims 
furnished in this Section. 

Submit waivers of lien from every entity (including Contractor) who could 
lawfully and possibly file a lien in excess of $100 arising out of Contract 
and related to work covered by payment.  Submit Contractor's Statutory 
Affidavit provided in this section. 

Transmittal of required project construction records to Owner. 

Proof, satisfactory to Owner, that taxes, fees and similar obligations of 
Contractor have been paid. 

Removal of temporary facilities, services, surplus materials, rubbish and 
similar elements. 

SC-26. "OR EQUIVALENT," CLAUSE:  Although the plans and specifications make 
reference to particular manufacturers and model numbers for various products, 
such reference is made only to establish function and quality of such products.  If 
it is desired to use materials or equipment of trade names or of manufacturer's 
names which are different from those mentioned in the contract documents, 
information pertaining to such items must reach the hands of the Engineer at least 
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10 days prior to the date set for the opening of Proposals.  The burden of proving 
equality of a proposed substitute to an item designated by trade name or by 
manufacturer's name in the contract document rests on the party submitting the 
request for acceptance.  The written application for review of a proposed 
substitute must be accompanied by technical data which the party requesting 
review desires to submit in support of his application.  The Engineer will give 
consideration to reports from reputable independent testing laboratories, verified 
experience records showing the reputation of the proposed product with previous 
users or any other written information that is reasonable in the circumstances.  
The application to the Engineer for review of a proposed substitute must be 
accompanied by a schedule setting forth in what respects the material or 
equipment submitted for consideration differs from the materials or equipment 
designated in the contract documents.  The degree of proof required for 
acceptance of a proposed substitute as equivalent to a named product is the 
amount of proof necessary to convince the Engineer beyond all doubt.  To be 
acceptable, a proposed substitute must, in addition, meet or exceed all express 
requirements of the contract documents. 

If submittal is accepted by the Engineer, an addendum will be issued to all 
prospective Offerors at least five (5) days prior to the date set for the opening of 
Proposals. 

The Engineer shall be the final judge on questions of similarity and equality. 

SC-27. RECORD DATA AND DRAWINGS:  The Contractor shall at all times during 
construction of the project, keep accurate, legible records of the locations, types, 
sizes, and elevations of storm drainage pipes, drainage structures, curb lines, 
lighting conduit, water and sanitary sewer lines, service laterals, manholes, 
cleanouts, fittings, valves, and other related work performed under this project.  
The Contractor shall prepare a set of "record" drawings from the data stated 
above.  The horizontal locations of all portions of items installed on this project 
shall be accurately tied down to features that are physical and visible, such as 
property corner markers and/or permanent type structures.  The actual elevations 
of the finished grade elevations of installed roadway, concrete curbing, pathways 
shall be clearly indicated on the “record” drawings at the intervals specified on 
the construction drawings.  These "record" drawings shall be kept clean and dry 
and maintained in a current state with the progress of the work.  If at any time, a 
copy of this plan or portion of it is requested by the Owner, such copy shall be 
made available within 24 hours after the request is made. 

Before final acceptance of the completed installation and before final payment by 
the Owner, the Contractor shall deliver to the Owner, a completed set of record 
drawings accurately depicting the data described above.  This deliverable shall be 
a hard copy set of plans including clear and legible record data.  The Town shall 
provide the original construction plans in AutoCAD format.  All storm drainage 
structure and invert elevations shall be shown, along with finish grades on 
roadway edges of pavement, top of curb and centerline of pathway at 50-foot 
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cross section intervals as per the design plans.  Where applicable, design 
elevations shall be struck through and the actual as-built elevation shall be shown 
above or below the design elevation and underlined. 

SC-28. PROPERTY CORNERS:  The Contractor shall be responsible for restoring any 
and all property corners or monuments disturbed during construction.  They shall 
be restored in accordance with the Town’s Land Management Ordinance, by a 
Professional Land Surveyor registered in the State of South Carolina before final 
payment will be made. 

SC-29. SITE CLEAN-UP:  The Contractor is responsible for daily removal of any waste, 
spillage or otherwise unused material associated with the work and shall dispose 
of this material off site at his own expense. 

It is the intent of the Town that the work be accomplished with minimum 
disturbance to the properties adjacent to the work area (specifically, the adjacent 
lawns, landscaping, trees, and buildings), and that the immediate and general 
vicinity of the work area remain in its pre-project state subsequent to completion 
of the work.  All materials utilized by the Contractor during construction shall be 
removed from the site; including survey stakes, debris, flagging and other 
temporary survey controls. 

Should the Contractor during the progress of the work, lose, dump, or misplace 
any material or equipment which in the opinion of the Town or Engineer may be 
considered unaesthetic, environmentally deleterious, dangerous to the public, or 
impact adjacent properties, the Contractor shall recover and remove same within 
24 hours of receipt of said notice at no additional cost to the Town. 

The Contractor shall inspect the work areas at the end of every workday to ensure 
that all debris left by the Contractor’s and subcontractor’s workers has been 
removed from the work areas and properly disposed of.  This includes, for 
example, lunch bags, soda cans, drink cups, etc. 

Upon completion of all construction activity, the Contractor shall restore all 
staging, storage, transport, and work areas, fences, and other facilities to an 
equivalent pre-project condition or better to the approval of the Town.  

SC-30. PLANS AND SPECIFICATIONS:  The successful Contractor will be furnished 5 
(five) sets of contract documents, free of charge, for use in the execution of the 
work. 

 Any corrections of errors or omissions in plans and specifications may be made 
by the Owner when such correction is necessary for the proper fulfillment of their 
intention as construed by him.  Where said correction of errors or omissions, 
except as provided in the next two paragraphs below, adds to the amount of work 
to be done by the Contractor, compensation for said additional work shall be 
made under the item for Extra Work except where the additional work may be 
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classed under some item or work for which a unit price is included in the 
Proposal. 

The fact that specific mention of a fixture, or of any part of the work, is omitted in 
the specifications, whether intentionally or otherwise, when the same is clearly 
shown or indicated on the plans, or is usually and customarily required to 
complete fully such work as is specified herein, will not entitle the Contractor to 
consideration in the matter of any claim for extra compensation, but the said 
fixture or work, must be installed as if called for by on the drawings and 
specifications. 

All work indicated on the plans and not mentioned in the specifications, or vice 
versa, and all work and material usual and necessary to make the work complete 
in all parts, whether or not they are indicted on the plans or mentioned in the 
specifications, shall be furnished and executed the same as if they were called for 
by both the drawings and specifications. 

When a requirement is made by the documents that is not possible to meet, such 
as the requirement for unavailable materials, prompt notice shall be submitted to 
the Owner for direction and no further action in the matter shall be taken by the 
Contractor until an approved modification of the requirements is made. 

The Contractor and all subcontractors shall cooperate with one another and with 
other Contractors doing related work and shall coordinate their work with the 
work of other trades and other Contractors so as to facilitate the general progress 
of the work.  Each trade shall afford all other trades and all other Contractors 
every reasonable opportunity for the installation of their work and for the storage 
of their materials. 

The Contractor shall provide a construction schedule which shall be in sufficient 
detail to accurately show the work to be accomplished. 

SC-30. CONSTRUCTION BY OWNER OR BY SEPARATE CONTRACTORS:  If such 
separate Contractor sues the Owner on account of any damage alleged to have 
been caused by the Contractor, the Owner shall notify the Contractor who shall 
defend such proceedings at the Contractor's expense. 

SC-32. TIME:  Construction activity may occur from Monday through Saturday from 
7:00 AM to sunset with the following exception. 

 Work on the VACATION TIME parking lot must be substantially completed, re-
opened for use/parking, within 10 calendar after beginning.  Liquidated damages 
may be assessed up to $500.00 per day until the Vacation Time parking lot is 
substantially completed.   No work may be done on the Vacation Time parking lot 
during the week of April 11 – 17.      
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 No Sunday or Holiday work will be permitted, except of great emergency and 
then only upon written notification to and approval from the Owner. 

 Work by the Contractor or his Subcontractor will not be permitted on Saturdays, 
Sundays and Holidays during the time after the specified completion date. 

SC-33. UNCOVERING AND CORRECTION OF WORK:  The subcontractors or sub-
subcontractors and the Contractor shall remedy any defect due to faulty materials 
or workmanship and pay for any damage to other work resulting therefrom, which 
shall appear within a period of one year from the date of acceptance as defined in 
the General Conditions, and in accordance with the terms of any special 
guarantees provided in the contract.   

SC-34. MISCELLANEOUS PROVISIONS:  Equal Opportunity - In the hiring of 
employees for the performance of work under this contract or any subcontract 
hereunder, no Contractor, subcontractor, not any person acting on behalf of such 
Contractor or subcontractor, shall by reason or race, creed, or color discriminate 
against any citizen who is qualified and available to perform the work to which 
the employment relates. 

No Contractor, nor any person on his behalf, shall, in any manner, discriminate 
against or intimidate any employees hired for the performance of work under this 
contract on account of race, creed, or color. 

SC-35. SUSPENSION OF WORK AND TERMINATION:  The Town may without 
cause terminate this contract in whole or in part at any time for its convenience.  
In such instance, an adjustment shall be made to the Contractor, for the reasonable 
costs of the work performed and accepted by the Town through the date of 
termination.  Termination costs do not include lost profits, consequential 
damages, delay damages, unabsorbed or under absorbed overhead of the 
Contractor or its subcontractors, and/or failure to include termination for 
convenience clause into its subcontractors and material purchase orders shall not 
expose the Town to liability for lost profits in conjunction with a termination for 
convenience settlement or equitable adjustment.  Contractor expressly waives any 
claims for lost profit or consequential damages, delay damages, or indirect costs 
which may arise from the Town's election to terminate this contract in whole or in 
part for its convenience. 

The above paragraph supersedes Article 15 in the General Conditions. 

SC-36. CONTRACTOR SUPERVISION:  The Contractor shall provide a qualified 
supervisor on the project site at all times during construction. 

SC-37. SUBMITTALS:  Submittal Requirements - Coordinate preparation and 
processing of submittals in a manner as to not delay performance of the work. 
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Unless otherwise specified, make submittals in groups containing associated items 
to ensure that information is available for checking each items when it is received. 

 
Provide permanent marking on each submittal to identify project, date, 
Contractor, subcontractor, submittal type and similar information to distinguish it 
from other submittals.  Show Contractor's executed review and approval marking 
and provide space for Owner's "Action" marking. 

 
Identification - Consecutively number submittals.  Accompany each submittal 
with a letter of transmittal containing pertinent information required for 
identification and checking of submittals. 

 
When material is resubmitted for any reason, transmit under a new letter of 
transmittal and with new submittal number, and reference original or previous 
submittal number. 

 
Timing - Make submittals far enough in advance of scheduled dates for 
installation to provide time required for reviews, for securing necessary approvals, 
for possible revisions and resubmittals, and for placing orders and securing 
delivery. 

 
In scheduling, allow at least 10 calendar days for review by the Owner following 
receipt of the submittal. 

 
Delays caused by tardiness in receipt of submittals will not be an acceptable basis 
for extension of the contract completion date. 
 
Distribution - Provide additional distribution of approved submittals to 
subcontractors, suppliers, fabricators, installers, governing authorities and others 
as necessary for proper performance of the work.  Include such additional copies 
in initial transmittal where required to receive "Action" marking before final 
distribution. 

 
Review - Review by the Owner shall not be construed as a complete check, but 
only that the general method of construction and detailing is satisfactory. 

 
Owners action - Approved:  Work may proceed. 

 
Approved as noted:  Work may proceed, provided it 
complies with notations and corrections on submittal. 

 
Disapproved, Resubmit:  Do not proceed with work.  
Revise submittal in accordance with notations thereon, and 
resubmit without delay to obtain a different action marking. 

 
Submittals Formats – Provide newly-prepared information, on reproducible 
sheets, with graphic information at accurate scale (except as otherwise indicated), 
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with name of preparer indicated (firm name).  Show dimensions and note which 
are based on field measurement.  Identify materials and products in the work 
shown.  Indicate compliance with standards, and special coordination 
requirements.  Do not allow shop drawing copies to be used in the work without 
approval by the Owner. 

 
Scale and measurement - Make shop drawings accurately to a scale 
sufficiently large to show pertinent aspects of the item and its relationship 
to the work. 

 
Submittal - 2 blue prints or xerox copies of prints; one will be returned. 

 
Product Data - Product data shall include standard printed information on 
materials, products, and systems. 

 
Collect required data into one submittal for each unit of work or system. 

 
Mark each copy to show which choices and options are applicable to project.  
Include manufacturer's standard printed recommendations for application and use, 
compliance with standards and application of labels and seals, if any. 

 
Maintain one set of product data (for each submittal) at project site, available for 
reference by Owner and others. 

 
At Contractor's option, provide a preliminary single-copy of product data 
for landscape architect's review and approval. 

 
Do not proceed with installation of materials, products, or systems until 
final copy of applicable product data is in possession of installer. 

 
Samples - Samples include both fabricated and unfabricated physical examples of 
materials, products and units of work; both as complete units and as smaller 
portions of units of work; either for limited visual inspection or (where indicated) 
for more detailed testing and analysis. 

 
Provide units identical with final condition of proposed materials or products for 
the work.  Include "range" samples (not less than 3 units) where unavoidable 
variations must be expected, and describe or identify variations between units of 
each set.  Provide full set of optional samples where Owner's selection is required. 

 
Include information with each sample to show generic description, source or 
product name and manufacturer, limitations, and compliance with standards. 

 
Samples are submitted for review and confirmation of color, pattern, texture, and 
"kind" by Owner.  Owner will not "test" samples (except as otherwise indicated) 
for compliance with other requirements, which are therefore the exclusive 
responsibility of Contractor. 
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Comply with requirements for "samples" to greatest extent possible and process 
transmittal forms to provide a record of activity. 

 
Furnish two copies of inspection and test reports where required. 
 

SC-38. PROJECT COORDINATION:  Administration and Supervision - Coordinate 
various elements of the work and entities engaged to perform work; and 
coordinate the work with existing facilities/conditions, and with work by separate 
Contractors and by Owner. 

Survey/Recording - Working from established lines and levels at or near project 
site, establish and maintain dependable markers for lines and levels of the work 
construction.  Calculate dimensions and measure for layout of work; do not scale 
the drawings.  Maintain surveyor's log of layout work.  Record deviations (if any) 
from drawing information on existing conditions, and review with Engineer at 
time of discovery.  Provide copy of survey log and as-built drawings to Owner at 
contract completion. 

Preparation for Installation - Contractor shall perform complete construction 
staking.  Contact all utilities and have all buried cable flagged prior to 
construction.  Notify Owner of any underground obstructions that significantly 
affect work. 

Prior to starting installation of the work, the Contractor shall hold a pre-
installation conference, attended by Owner's representative, representatives of 
Contractors where coordination is required, to approve all aspects of work.  Also, 
review significant aspects of requirements for the work.  Record discussion and 
distribute a plan of action. 

Require Installer of each major unit of work to inspect substrate and conditions 
for installation, and to report (in writing) unsatisfactory conditions.  Correct 
unsatisfactory conditions before proceeding.  Inspect each product immediately 
before installation.  Do not install damaged or defective products, materials or 
equipment. 

Installation - Comply with manufacturer's instructions and recommendations to 
extent printed information if more detailed or stringent than requirements 
contained directly in contract documents. 

Timing - Install work during time and under conditions which will ensure best 
possible result, coordinated with required inspection and testing. 

Anchor work securely in place, properly located by measured line and level, 
organized for best possible uniformity, visual effect, operational efficiency, 
durability, and similar benefit to Owner's use. 
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Mount individual units of work at proper grades, if not otherwise indicated:  Refer 
uncertainties to Owner before proceeding. 

Clearing and protection - General - Clean each element of work at time of 
installation.  Provide sufficient maintenance and protection during construction to 
ensure freedom from damage and deterioration at time of substantial completion. 

SC-39. QUALITY CONTROL: 

Quality Assurance:  Required inspection and testing services are intended to assist 
in determination of compliance of the work with requirements, but do not relieve 
Contractor of responsibility for those compliances, or for general fulfillment of 
requirements of Contract Documents.  Specified inspections and tests are not 
intended to limit Contractor's quality control program. 

Qualification of Testing Agencies:  The testing laboratory will be qualified to the 
Owner's approval in accordance with requirements specified in applicable 
sections. 

Contractor's Quality Control:  Contractor shall maintain qualified, experienced 
superintendent on site, who in the Contractor's absence shall be his representative.  
Directions given to superintendent shall be as given to Contractor.  Written 
verification will follow as necessary.  Superintendent shall conduct ongoing 
inspections to insure contract requirements are being met. 

Require installer of each major unit of work to inspect substrate to receive work, 
and conditions under which work will be performed and to report (in writing to 
Contractor) unsatisfactory conditions.  Do no proceed with the work until 
unsatisfactory conditions have been corrected in a manner acceptable to installer. 

Discrepancies between dimensions on Drawings, the Specifications, and the 
existing conditions shall be referred to the Owner for adjustment before affected 
work is started. 

Before ordering material or doing work which is dependent for proper size of 
installation upon coordination with site conditions, the Contractor shall verify 
dimensions by taking measurements at the site, and shall be responsible for the 
correctness of the measurements.  No consideration will be given to any claim 
based on differences between the actual dimensions and those indicated on the 
Drawings. 

Where installation includes manufactured products, comply with manufacturer's 
applicable instructions and recommendations for installation. 

The Contractor shall perform the following tasks prior to installation: 

Check to ensure that materials and products have been approved. 
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Check to ensure testing provisions have been made for required control 
testing. 

Physically examine materials to ensure compliance with Drawings and 
Specifications. 

Inspect each item of materials or equipment immediately prior to 
installation, and reject damaged and defective items. 

Contractor shall verify that items fabricated off-site meet with 
specifications. 

Project Conditions:  Install work during conditions of temperature, humidity, 
exposure, forecasted weather, and status of project completion which will ensure 
best possible results for each unit of work, in coordination with entire work.  
Isolate each unit of work from non-compatible work, as required to prevent 
damage or deterioration. 

Coordinate enclosure (covering) of work with required inspections and tests, so as 
to minimize necessity of uncovering work for that purpose. 

Installation:  Provide attachment and connection devices and methods for securing 
work properly as it is installed; true to line and level, and within recognized 
industry tolerances if not otherwise indicated.  Allow for expansions and 
movements.  Provide uniform joint widths in exposed work, organized for best 
possible visual effect.  Refer questionable visual-effect choices to Owner for final 
decision prior to continuing work. 

Where mounting heights are not indicated, mount individual units of work at 
industry-recognized standard mounting heights for applications indicated.  Refer 
questionable mounting height choices to Owner for final decision. 

Field Quality Control:  Representative of the testing laboratory shall have access 
to the work at all times.  Provide facilities for such access in order that the 
laboratory may properly perform its function. 

Specimens and samples for testing, unless otherwise provided in the Contract 
Documents, will be taken by the testing personnel.  Sampling equipment and 
personnel will be provided by the testing laboratory.  Deliveries of specimens and 
samples to the testing laboratory will be performed by the testing laboratory. 

SC-40. QUALITY ASSURANCE:  In addition to the standards described in this Section, 
comply with pertinent requirements of governmental agencies having jurisdiction. 

Complete installation of temporary lighting and electrical work shall be in 
accordance with National Electrical Code. 
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ANSI Standards:  Comply with applicable provisions of ANSI A10 Series 
standards on construction safety. 

Obtain and pay for required inspections, permits, and fees for temporary utilities.  
Provide notices required by governmental authorities.  File drawings necessary to 
obtain permits. 

SC-41. PROJECT CONDITIONS:  Make required connections to existing utility systems 
with minimum disruption to services in the existing utility systems.  When 
disruption of the existing service is required, do not proceed without the utility 
company's approval and, when required, provide alternate temporary service. 

SC-42. TEMPORARY UTILITIES:  Temporary connections to existing permanent 
service lines shall be made at locations as directed by the Owner and local 
authorities having jurisdiction. 

Install, operate, maintain, and protect temporary facilities in a manner and at 
locations which will be safe, non-hazardous, sanitary, and protective of persons 
and property, and free of harmful effects. 

If Contractor fails to correctly install temporary services, he shall be held 
responsible for resultant damages. 

Where a service of a type other than those described below is required, the 
Contractor shall provide the service and necessary equipment at his own expense. 

Terminate use and remove facilities at earliest reasonable time, when no longer 
needed or when permanent facilities have, with authorized use, replaced the need.  
no temporary systems shall form a part of the permanent systems.  Remove 
temporary facilities, including connections and debris, resulting from temporary 
installation. 

Restore to original condition permanent service lines, grounds, and buildings 
disturbed or damaged by the installation and removal of temporary service lines. 

SC-43. LIGHTING AND ELECTRICAL SERVICE:  Provide necessary temporary 
electrical service as required to meet project electrical requirements at the job site 
until final acceptance. 

Extend temporary service from existing public utility service.  Provide meter and 
extend service with panel (including disconnect) to site location indicated on 
Drawings. 

Provide adequate capacity to power construction tools and equipment required to 
complete the Project. 

Cost of electricity shall be paid by the Contractor. 
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Provide and pay for portable electric generators to meet temporary electrical 
needs during construction operations. 

Extension of service from temporary panel shall be the responsibility of each 
trade requiring service. 

SC-44. WATER:  Water for construction purposes may be obtained from the SOUTH 
ISLAND PUBLICE SERVICE DISTRICT present facilities; with their 
permission.  Contractor shall be responsible for extending lines from source, for 
making connections, and paying tap fees if required. 

SC-45. FIRE PROTECTION:  Keep flammable material at an absolute minimum and 
ensure that such material is properly handled and stored. 

Open fires shall not be built or open salamanders used unless constantly manned 
with extinguishing equipment until final extinguishing. 

SC-46. PROTECTION OF WORK AND PROPERTY:  Maintain adequate protection of 
work from damage and protect Owner's property from injury or loss arising in 
connection with this Contract.  Contractor shall be responsible for making 
required repairs. 

Locate, protect, and maintain bench marks, monuments, control points and project 
engineering reference points.  Re-establish disturbed or destroyed items at 
Contractor's expense. 

Furnish, erect, and maintain lights, signs, fences, enclosures, barricades, guards, 
railings, trench covers, and other means required by law or deemed appropriate to 
protect work and persons. 

Roadways, fences, concrete walls, utilities, and other dwelling infrastructure 
within the work area and access route shall be protected by the Contractor to 
prevent damage thereto by the Contractor’s operations. 

When not on site working, the contractor shall be responsible for locking any 
gates they may be using to access the property / work site   

SC-47. DISPOSAL OF WASTE MATERIALS:  Remove waste materials from Owner's 
property and dispose of off site.  No burning of material shall be allowed on site. 

Do not discharge volatile or other harmful or dangerous materials into drainage 
systems, surface waters or wetlands. 

SC-48. DUST CONTROL:  Control dust caused by the work.  Dampen surfaces as 
required.  Comply with pollution control regulations of governing authorities. 
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SC-49. EROSION AND SEDIMENTATION CONTROL:  Contractor shall be 
responsible for soil erosion and sedimentation originating from project site and 
shall take precautions to prevent potential erosion and sedimentation. 

Erosion and sedimentation control shall comply with local codes and regulations. 

Protective measures shall be in effect until completion of work. 

Areas of bare soil left uncovered longer than 2 weeks shall receive temporary 
seeding, pinestraw, mulch, or other means of erosion control approved by Owner. 

Final seeding shall be done as soon as feasibly possible. 

Acceptable erosion control measures shall be used where sediment is evidenced 
leaving the site. 

Sedimentation ponds shall be used should excessive sediment be evidenced 
leaving site or straw bales proven ineffective. 

Contractor shall clean streets, pipes, storm sewers, and private property of 
sediment originating from site daily. 

SC-50. SURFACE WATER CONTROL:  Excavations shall be kept free of water.  
Presence of ground water shall not increase contract price. 

Adjoining properties shall be kept free of surface water runoff originating from 
construction site during construction period. 

SC-51. PROJECT IDENTIFICATION AND SIGNS:  Signs of advertisements shall not 
be displayed without Owner's approval and approval of local governing agencies. 

Project sign design shall be approved by Owner. 

SC-52. MATERIALS AND EQUIPMENT: 

Submittals:  Requests for Substitutions:  Submit 3 fully executed copies of the  
Substitution Request Form located at the end of the Section or an equal document. 

Quality Assurance:  In procuring items in this work, it is the Contractor's 
responsibility to verify the detailed requirements of the specifically named codes 
and standards and to verify that the items procured for use in this Work meet or 
exceed the specification requirements. 

The Owner reserves the right to reject items incorporated into the work which fail 
to meet the specified minimum requirements.  The Owner further reserves the 
right, and without prejudice to other recourse the Owner may take, to accept non-
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complying items subject to an adjustment in the Contract Amount as approved by 
the Owner. 

It is also the Contractor's responsibility, when so required by the Contract 
Documents to deliver to the Owner all required proof that the materials and/or 
workmanship meet or exceed the requirements of the specifically named code or 
standard.  Such proof shall be in the form requested in writing by the Owner. 

Certificates of Compliance:  Show on each certification the name and location of 
the work, name and address of Contractor, quantity and date or dates of shipment 
or delivery to which the certificate applies, and name of the manufacturing or 
fabricating company.  Certification shall be in the form of letter or company-
standard forms containing required data. 

In addition to the above information, laboratory test reports submitted with 
Certificate of Compliance shall show the date or dates of testing, the specified 
requirements for which testing was performed, and results of the test. 

Delivery, Storage and Handling:  Deliver, store and handle products in 
accordance with manufacturer's recommendations and by methods and means 
which will prevent damage, deterioration, and loss including theft. 

Control delivery schedules to minimize long-term storage of products at site and 
overcrowding of construction spaces.  In particular, provide delivery/installation 
coordination to ensure minimum holding or storage times for products recognized 
to be flammable, hazardous, easily damages, or sensitive to deterioration, theft, 
and other sources of loss. 

Materials storage area will be designated on drawings or be selected by Owner. 

Warranties (Guarantees):  Warranties on the work are in several categories, 
including those of General Conditions, and including (but not necessarily limited 
to) the following specific categories related to individual units of work specified 
in these specifications. 

Special Project Warranty:  A warranty specifically written and signed by 
Contractor for a defined portion of the work; and, where required, countersigned 
by subcontractor, installer, manufacturer, or other entity engaged by Contractor. 

Specified Product Warranty:  A warranty which is required by Contract 
Documents, to be provided for a manufactured product incorporated into the 
work, or has written and executed a special project warranty as a direct result of 
Contract Document requirements. 

Coincidental Product Warranty:  A warranty which is not specifically required by 
Contract Documents, but which is available on a product incorporated into the 
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work, by virtue of the fact that manufacturer of product has published warranty in 
connection with purchases and uses of product. 

General Limitations:  This section shall not be misconstrued to require the 
Contractor to provide warranties beyond the manufacturer’s warranty period. 

It is recognized that specific warranties are intended primarily to protect Owner 
against failure of the work to perform as required, and against deficient, defective, 
and faulty materials and workmanship, regardless of sources.  Except as otherwise 
indicated, specific warranties do not cover failures in the work which result from: 

Unusual and abnormal phenomena of nature. 

The Owner's misuse, maltreatment, or improper maintenance of the work 
after Contractor's maintenance period has been completed. 

Vandalism after time of substantial completion. 

Damages or Losses:  In connection with Contractor's correction of warranted 
work which has failed, remove and replace other work of project which has been 
damaged as a result of such failure, or must be removed and replaced to provide 
access for correction of warranted work. 

Except as otherwise indicated or required by governing regulations, special 
project warranties and product warranties are not extended to cover damage to 
building contents (other than work of Contract) which occurs as a result of failure 
of warranted work. 

Except as otherwise indicated, when work covered by a special project warranty 
or product warranty has failed and has been corrected by the replacement or 
restoration, reinstate warranty by written endorsement for a period of time equal 
to original warranty, starting on date of acceptance of replaced or restored work. 

Except as otherwise indicated, costs of replacing or restoring failing warranted 
units or products is Contractor's obligation, without regard for whether Owner has 
already benefited from use through a portion of anticipated useful service lives. 

Owner reserves the right, at time of substantial completion or thereafter, to reject 
coincidental product warranties submitted by Contractor, which in opinion of 
Owner tend to detract from or confuse interpretation or requirements of Contract 
documents. 

Do not purchase, subcontract for, or allow others to purchase or sub-contract for 
materials or units of work for project where a special project warranty, specified 
product warranty, certification or similar commitment is required, until it has been 
determined that entities required to countersign such commitments are willing to 
do so. 
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Where a special project warranty (guarantee) or specified product warranty is 
required, prepared a written document to contact terms and appropriate 
identification, ready for execution by required parties.  Submit draft to Owner 
with copy to Engineer for approval prior to final executions. 

Project Compliances:  The compliance requirements, for individual products as 
indicated in Contract Documents, are multiple in nature and may include generic, 
descriptive, proprietary, performance, prescriptive, compliance with standards, 
compliance with codes, conformance with graphic details, and other similar forms 
and methods of indicating requirements, all of which must be complied with.  
Also "allowances" and similar provisions of Contract Documents will have a 
bearing on selection process. 

Where more than one choice is available as options for Contractor's selection of a 
product or material, select an option which is compatible with other products and 
materials already selected (which may have been from among options for those 
other products and materials).  Total compatibility among options is not ensured 
by limitations within Contract Documents, but must be provided by Contractor.  
Compatibility is a basic general requirement of product/material selections. 

Provide products which comply with requirements, and which are undamaged and 
unused at time of installation, and which are complete with accessories, trim, 
finish, safety guards, and other devices and details needed for complete 
installation and for intended use and effect. 

Standard Products:  Where available, provide standard products of types which 
have been produced and used previously and successfully on other projects and in 
similar applications. 

Continued Availability:  Where additional amounts of a product, by nature of its 
application, are likely to be needed by Owner at a later date for maintenance and 
repair or replacement work, provide a standard product which is likely to be 
available to Owner at such later date. 

Except as otherwise indicated for required approval labels, and operating data, do 
not permanently attach or imprint manufacturer's or producer's nameplates or 
trademarks on exposed surfaces of products which will be exposed to view either 
in occupied spaces or on exterior of the work. 

Labels:  Locate required labels and stamps on a concealed surface or, where 
required for observation after installation, on an accessible surface which, in 
occupied spaces, is not conspicuous. 

Provide permanent nameplate in each item of service-connected or power 
operated equipment.  Indicate manufacturer, product name, model number, serial 
number, capacity, speed, ratings, and similar essential operating data.   Locate 
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nameplates on an easily accessed surface which, in occupied spaces, is not 
conspicuous. 

Contractor's options for selecting products are limited by Contract Documents, 
tradition or procedures experienced by Contractor on previous construction 
projects.  Required procedures include, but are not necessarily limited to, the 
following for various indicated methods of specifying. 

Provide product indicated, except advise Owner before proceeding, where known 
that named product is not a reasonable or acceptable selection. 

Provide one of the named projects, at Contractor's option; but excluding products 
which do not comply with requirements.  Do not provide or offer to provide an 
unnamed product, except where none of named products comply with 
requirements or are a feasible selection; advise Owner before proceeding. 

Where named products in specifications text are accompanied by the term "or 
equal", or other language of similar effect, comply with "substitutions" procedures 
below for obtaining approval (by Change Order) to provide an unnamed product. 

Except as otherwise indicated, is defined to mean manufacturer's name for 
product, as recorded in published product literature, of latest issue as of date of 
Contract Documents.  Refer request to use products of later (or earlier) model to 
Owner for acceptance before proceeding. 

Where only compliance with an imposed standard, code, or regulation is required, 
selection from among products which comply with requirements including those 
standards, codes, and regulations, is Contractor's option. 

Provide products which comply with specific performances indicated, and which 
are recommended by manufacturer (in published product literature or by 
individual certification) for application indicated.  Overall performance of a 
product is implied where product is specified with only certain performance 
requirements. 

Provide products which have been produced in accordance with prescriptive 
requirements, using specified ingredients and components, and complying with 
specified requirements for mixing, fabricating, curing, finishing, testing, and 
similar operations in manufacturing process. 

Where matching with an approved sample is required, final judgment of whether 
a product proposed by Contractor matches approved samples satisfactorily is 
Owner's judgment.  Where no product within specified cost category is available, 
which matches sample satisfactorily and complies with requirements, comply 
with "substitutions" procedures below for selection of a matching product outside 
established cost category or, of a product not complying with requirements. 
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Except as otherwise indicated, where specified product requirements include "...as 
selected from Manufacturer's standard colors, patterns, textures..." or words of 
similar effect, the selection of manufacturer and basic product (complying with 
requirements) is Contractor's option, and subsequent selection of color, pattern, 
and texture is Owner's selection.  Where specified produce requirements include 
"...as selected from standard colors, patterns, textures available within the 
industry...", or words to that effect, selection of product (complying with 
requirements, and within established cost category) is Owner's selection, 
including designation of manufacturer where necessary to obtain desired color, 
pattern, or texture. 

Substitutions After Contract Award:   

Procedures:  Drawings, specifications, samples, manufacturer's literature, 
performance data, etc. shall accompany requests for substitutions.  Burden of 
proof shall be on Contractor. 

Permission to effect change shall be by Change Order.  Permission shall not 
relieve Contractor, sub-Contractor, manufacturer, fabricator, or supplier from 
responsibility for any deficiency that may exist in substituted product, or for any 
departures or deviations from requirements of Contract Documents as modified 
by such Change Order. 

Unless specifically qualified, Contractor shall warrant by his request that 
proposed substitute product will satisfy standards and requirements satisfied by 
originally specified project.  Change Order shall not be deemed to modify 
Contract Documents with respect, thereto.   

If substitution affects a correlated function, adjacent construction, or work of 
other trades or Contractors, the necessary changes and modifications to affected 
work shall be considered essential work and included as part of proposed 
substitution, without additional expense. 

Conditions:  Contractor's request for substitution will be received and considered 
when extensive revisions to Contract Documents are not required and changes are 
in keeping with general intent of Contract Documents; when timely, fully 
documented and properly submitted; and when one or more of following 
conditions is satisfied, all as judged by Owner. 

Where request is directly related to an "or equal" clause or other language of same 
effect in Contract Documents. 

Where required product, material, or method cannot be provided within Contract 
time, but not as a result of Contractor's failure to pursue the work promptly or to 
coordinate various activities properly.  When a specified product is not available, 
proof must be submitted that firm orders were placed within 14 days following 
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contract awards, or if unavailability is due to a strike, lockout, bankruptcy, 
discontinuance by manufacturer of product or natural disaster. 

Where required product, material, or method cannot be provided in a manner 
which is compatible with other materials of the work, or cannot be properly 
coordinated therewith, or cannot be warranted as required, or cannot be used 
without adversely affecting Owner's insurance coverage on completed work, or 
will encounter other substantial non-compliance which are not possible to 
otherwise overcome except by making requested substitution, which Contractor 
thereby certifies to overcome such non-compatibility, non-coordination, non-
warranty, non-insurability, or other non-compliance as claimed. 

Where required product, material, or method cannot receive required approval by 
a governing authority, and the requested substitution can be so approved. 

Where substantial advantage is offered Owner, in terms of cost, time, energy 
conservation, or other valuable considerations, after deducting offsetting 
responsibilities Owner may be required to bear, including additional 
compensation to Engineer for redesign and evaluation services, increased cost of 
other work by Owner or separate Contractors, and similar considerations. 

SC-52. PROJECT MEETINGS: 

Description:  To enable orderly review during progress of the work, and to 
provide for systematic discussion of problems, the Owner may conduct project 
meetings throughout the construction period. 

The Contractor's relations with his subcontractors and materials suppliers, and 
discussions relative thereto, are the Contractor's responsibility. 

Submittals:  To the maximum extent practical, advise the Owner at least two (2) 
days in advance of project meetings regarding all items to be added to the agenda. 

Meetings:  Except as noted below for Pre-construction Meeting, project meetings 
will be scheduled at times mutually agreed upon by Owner, and Contractor. 

To the maximum extent practicable, meetings will be held at the job site. 

Persons designated by the Contractor to attend and participate in the project 
meetings shall have all required authority to commit the Contractor to solutions 
agreed upon in the project meetings.  The Owner will prepare scheduling and 
agenda and will oversee the meetings. 

Pre-Construction Meeting:  Pre-construction meeting will be scheduled within 10 
days after the Owner has issued Notice to Proceed.  Provide attendance by 
authorized representatives of the Contractor and all major subcontractors.  The 
Owner shall advise other interested parties and request their attendance. 
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Meeting Agenda:  Distribute data on and discuss the following: 

Organization of Contractor's subs and personnel, and those of materials 
suppliers, and Engineer.   

Channels and procedures for communications. 

Construction schedule, including sequence of critical work. 

Contract Documents, including distribution of required copies of original 
documents and revisions. 

Compliance with plans and specifications. 

Any interpretations, conflicts or omissions in plans and specifications 
requested by Contractor. 

Processing of Shop Drawings and other data submitted to the Owner. 

Processing of field decisions and Change Orders. 

Payment procedures. 

Utility Coordination 

Construction Limits / Priv. Prop. 

Rules and regulations governing performance of the Work. 

Procedures for safety and first aid, security, quality control, housekeeping, 
and other related matters. 

Responsibility for locating existing utilities and for damage to existing 
utilities.  Time schedule for relocation of utilities, if required. 

Traffic control. 

Substitutions of materials or methods. 

Progress Meeting:  The Owner shall require each entity then involved in planning, 
coordination or performance work to be properly represented at each meeting.  
Review each entity's present sequences, deliveries, access, site utilization, 
temporary facilities and services, hours of work, hazards and risks, housekeeping, 
and change orders. 

Agenda to include, but not limited to: 
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Review minutes and directives of previous meeting. 

Review progress of work since last meeting, including status of submittals 
for approval. 

Identify problems in critical path. 

Develop corrective measures and procedures to regain critical path. 

Review quantities of work completed and materials stored for payment 
requests.   

Review Traffic Control. 

SC-54. FIELD ENGINEERING:  Any changes in the work shall be in accordance with 
Article 10 of the General Conditions. 

SC-55. CLAIMS AND DISPUTE RESOLUTION:  Contractor shall notify the Owner in 
writing within five (5) calendar days of the date any dispute or claim occurs or is 
discovered, that may arise in the course of this Agreement. 

Only the Owner has the authority to resolve Agreement disputes or claims. 

The Owner will not automatically agree to arbitration or other means to resolve 
disputes or claims. 

The above paragraph supersedes Article 16 in the General Conditions. 

SC-56. SOUTH CAROLINA LAW CLAUSE:  The person, partnership, association, or 
corporation with whom this Agreement is made must comply with local and State 
laws which require such person or entity to be authorized and/or licensed to do 
business in the Town.  Notwithstanding the fact that applicable statutes may 
exempt or exclude the successful Offeror from requirements that it be authorized 
and/or licensed to do business in the Town, by submission of this signed 
Agreement, the Contractor agrees to subject itself to the jurisdiction and process 
of the Fourteenth Judicial Circuit Court of Beaufort County, as to all matters and 
disputes arising or to arise under this Agreement and the performance thereof 
including any questions as to the liability for taxes, licenses or fees levied by State 
or local government. 

SC-57. KICKBACKS:  It shall be unethical for any payment, gratuity, or offer of 
employment to be made by or on behalf of a subcontractor under an Agreement 
with the Town to the prime Contractor or higher tier subcontractor, or any person 
associated therewith, as an inducement for the award of a subcontractor order. 

SC-58. GRATUITIES:  It shall be unethical for any person to offer, or give, or agree to 
give any Town employee or former Town employee, or for any Town employee 
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or former Town employee to solicit, demand, accept, or agree to accept from 
another person a gratuity or an offer of employment in connection with any 
decision, approval, disapproval, recommendation, or preparation of any part of a 
program requirement or purchase request, influencing the content of any 
specification or procurement standard, rendering of advice, investigation, 
auditing, or in any other advisory capacity in any proceeding or application, 
request for ruling, determination, claim or controversy, or other particular matter 
pertaining to any program requirement, or an Agreement, or to any solicitation or 
bid therefore. 

SC-59. NONRESIDENT TAXPAYERS:  If the Contractor is a South Carolina 
nonresident taxpayer and the Agreement amount is $10,000 or more, the 
Contractor acknowledges and understands that in the event he is awarded an 
Agreement he shall submit a Nonresident Taxpayer Registration Affidavit (State 
form #1-312-6/94), before a contract can be signed.  Affidavit must certify that 
the nonresident taxpayer is registered with the SC Department of Revenue or the 
SC Secretary of State's Office, in accordance with Section 12-9-310(A)(2)(3) of 
the SC Code of Laws (1976) as amended. 

SC-60. OFFICIALS NOT TO BENEFIT:  No Town Council member or Commissioner 
of the Town, Town employee, or official shall be admitted to any share or parts of 
this Agreement or to any benefit that may arise therefrom.  All Offerors shall 
adhere to all provisions of the South Carolina Ethics Act. 

SC-61. CONSTRUCTION SCHEDULE AND PROCEDURES:  The Contractor shall 
submit to the Town and Engineer for approval at least ten (10) days prior to the 
contract execution, a practicable critical path method construction schedule based 
on calendar days and the major tasks involved, and a methodology statement for 
prosecution of the work. No work on site shall begin until the schedule is 
approved in writing by the Town.   

The Contractor shall continually update a construction schedule for the work and 
a sequence of operations he intends to take in doing the work. Each such schedule 
shall be subjected to review and change during the progress of the work at the 
request of the Town and Engineer. 

SC-62. ADDITIONAL SERVICES:  Any additional services or work to this Agreement 
will be negotiated by a separate amendment to this Agreement with a specific 
cost, scope of services/work and completion date. 
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 LEMOYNE AVENUE PROJECT 
 

SPECIAL PROVISIONS 
 
 
 
 
SP-1 – RELOCATION OF EXISTING RAILROAD TIE WALLS 
 
PART 1 - GENERAL 
1.01 SECTION INCLUDES 

A. Railroad Tie Retaining Walls 
1.02 DESCRIPTION OF WORK 

A. Furnish and install retaining walls and all related materials required for the 
construction to lines and grades as shown on the plans and as specified herein.  For 
existing walls being relocated, re-use existing railroad ties on site if in good condition, 
subject to the approval of the OWNER.   
B. Prepare foundation soils, leveling pad and backfill to lines and grades as shown on the 
plans. 

1.03 SUBMITTALS 
A. If required by the Engineer, a sample of all products to be used.  The sample may be 
used in the finished work. 

1.04 DELIVERY, STORAGE, AND HANDLING 
A. Deliver only materials that fully conform to these specifications or for which 
submittals have been provided to the Engineer and approved for use. 
B. Store and handle materials to avoid damage.  Replace any damaged materials.  
Remove damaged materials from the site. 

1.05 MEASUREMENT FOR PAYMENT 
All measurements for payments will be made by the Engineer or authorized 
representative. 
A. Retaining Wall:  The height of the wall, shall be measured from a line parallel to 
and 6 inches below the finished grade at the bottom of the wall to the top of the wall.  
The length shall then be measured and the face area shall be computed, in square feet. 
B. If the exiting materials are deemed unusable, the Owner and Contractor shall 
negotiate an additional cost for the new materials required to complete the work.   
C. Incidental Items: 
1. Items not listed as specific bid items, but required for proper completion of the work, 
are incidental to construction. 
2. No separate payment shall be made for the granular base and the backfill required. 
3. Incidental items may or may not be shown on plans. 
4. No payment shall be made for incidental items. 

 
PART 2 - PRODUCTS 
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2.01 MATERIALS 
A. Railroad Ties:  Re-Use Existing Railroad ties.  If deemed unsuitable by the Engineer, 
then delivered Railroad ties shall be #1 grade ties, and shall be approved by the Engineer 
prior to being incorporated into the wall. Ties shall be straight or slightly bowed, and 
have at least three good sides.  The ties shall be solid with no visible dry rot, only a minor 
amount of splitting or cracking, and no plates or spikes attached. 

 
PART 3 - EXECUTION 
3.01 EXCAVATION 

1. At locations where the wall is to be constructed adjacent to a fill section, the fill shall 
be constructed and compacted to 95 percent Standard Proctor Density ASTM D 698 
or ASTM D 2922 prior to beginning wall construction. 

2. After the fill has been constructed, the cut shall be made to permit a minimum of 12 
inches behind the wall to be backfilled with granular materials. 

3. Granular material shall be placed and compacted on a course-by-course basis. 
4. Contractor shall excavate to the lines and grades shown on the plans. 
5. No payment for over excavation.  Replacement material shall be granular material 

with 12" of topsoil on the surface. 
3.02 FOUNDATION 

A. Install walls on a 6-inch-thick leveling pad of compacted granular material. 
B. The leveling pad shall be placed upon a horizontal undisturbed or compacted earth 
foundation compacted to a density equal to or greater than 90 percent Standard Proctor 
Density ASTM D 698 or ASTM D 2922. 
C. The earth foundation below the leveling pad shall be stepped at the required intervals 
to keep it a minimum of 6 inches below the finished foundation grade. 

3.03 INSTALLATION  
A. Railroad Tie Walls: 
1. All ties shall be laid horizontal with proper pitch from front to back to create the 
required batter on the face of the wall with only a minor offset at each course. 
2. Vertical joints in adjacent courses shall be staggered to prevent a vertical plane of 
weakness. 
3. Ties shall be sorted so that only ties and timbers of the same thickness are used in each 
course. 
4. The best edge of each tie shall be used for the face of the wall. 
5. After each course is laid, any voids behind the wall shall be filled and compacted to a 
density equal to or greater than the existing soil behind the wall. 
6. All ties shall be securely fastened to the ties below with 12" x 3/8" nails approximately 
one foot from each end of the tie. Deadmen shall be fastened to the ties below in a similar 
fashion. 
7. To facilitate installation, a 3/8" diameter pilot hole can be drilled in the upper tie for 
the nail. 
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3.04 CHARACTERISTIC 
 A. Wall Heights: 
1. Railroad Tie Wall and Landscape Timber Wall: 6 feet maximum height. 
2. Any walls greater than the above heights need special design certified by a Structural 
Engineer. 
B. Appearance: The finished wall shall have a neat, pleasant appearance and be 
constructed at a uniform alignment. 

 
END OF SECTION 

 
SP-2 –MORTARLESS BLOCK RETAINING WALLS  
 
These shall match the existing walls at Seascape Villas - TREMRON, KEYSTONE COMPAC 
III PRAIRIE COLOR, or equivalent.  Manufacturer’s product specifications and installation 
instructions may be found at http://www/tremron.com/pdf/data_sheets/. 
 
MEASUREMENT AND PAYMENT: 
 
Payment for mortarless block retaining walls will be made at the contract unit price per square 
foot of wall face installed; and such payment shall constitute full compensation for furnishing 
and installing and ancillary materials 
 
 
SP-3 – IMPRINTED CROSSWALK – TRAFFIC PATTERNS XD – AND 
APPURTENANCES 
 
The crosswalk surface treatment shall be Stamped / Coated Asphalt - TRAFFIC PATTERNS 
XD.  The Contractor is to use the SAND color and OFFSET BRICK pattern of the TRAFFIC 
PATTERNS XD.  The Contractor is to follow all TRAFFIC PATTERNS XD specifications for 
the stamped and painted asphalt at each cross-walk locations. Technical specifications for 
TRAFFIC PATTERNS XD can be found on TRAFFIC PATTERNS XD’s website at: 
 
http://www.flinttrading.com/products/TrafficPatternsXD.aspx 
 
• PATHWAY STOP / YIELD SIGNS.  The detail for the Pathway Stop / Yield signs can 
be found on the detail sheet of the construction plans. 
 
• WHITE WORD MESSAGE “STOP” F.D. PAINT AND THERMO. The details and 
specifications for the White Word message “STOP” can be found on sheet 28 of the construction 
plans. 
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• DETECTABLE WARNING SURFACE. All detectable warning surfaces shall have a 
concrete apron surrounding the surface. The color specification of the detectable warning surface 
shall be Chocolate Brown, unless otherwise specified by the TOWN. 

 
END OF SECTION 

 
 
SP-4 – TREES, PLANTS AND GROUND COVERS 
 
PART I GENERAL 
 
1.01 DESCRIRTION 
 
A. Provide trees, plants and ground covers as shown and specified. The work includes: 
 
1. Soil preparation 
2. Trees, plants and ground covers 
3. Plantmixes 
4. Mulch and planting accessories 
5. Maintenance 
 
1.02 QUALITY ASSURANCE 
 
A. Comply with Section 02000 requirements 
 
b. Plant names indicated, comply with . Standardized Plant Name as adopted by the latest 
edition of the American Joint Committee of Horticultural Nomenclature. Names of varieties not 
listed conform generally with names accepted by the nursery trade. Provide stock true to 
botanical name and legibly tagged. 
 
C. Comply with sizing and grading standards of the latest edition of "American Standard for 

Nursery Stock." A plant shall be dimensioned as it stands in its natural position. 
 
D. All plants shall be nursery grown under climatic conditions similar to those in the locality 

of the project for a minimum of 2 years. 
 
E. Stock furnished shall be at least the minimum size indicated. Large stock is acceptable, at 

no additional cost and providing that the larger plants will not be cut back to size 
indicated. 

 
F. Provide "specimen" plants with a special height, shape or character of growth. Tag 
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specimen trees or shrubs at the source of supply. The Owner will inspect specimen 
selections at the source of supply for suitability and adaptability to selected location. 
When specimen plants cannot be purchased locally, provide sufficient photographs of the 
proposed specimen plants for approval. 

 
G. Plants may be inspected and approved at the place of growth, for compliance with 

specification requirements for quality, size and variety. 
 
1. Such approval shall not impair the right of inspection and rejection upon delivery at the 

site or during the progress of the work. 
 
1.03 SUBMITTALS 
 
A. Submit the following material samples: 
 1. Mulch 
   Material sample 
  - Pine Straw 1 Bale Each 
  - Plants 1 Each 
 2. Planting accessories 
 
B. Submit the following materials certification: 
 
1. Topsoil source and pH value to be tested by Clemson University Extension Service Lab 

and amended according to their specifications. 
 
D. Upon plant material acceptance, submit written maintenance instructions recommending 

procedures for maintenance of plant materials. 
 
E. Provide plant material record drawings: 
 
1. Legibly mark drawings to record actual construction. 
2. Indicate horizontal and vertical locations, referenced to permanent surface improvements. 
3. Identify field changes of dimension and detail and changes made by Change Order 
 
1.01 DELIVERY, STORAGE AND HANDLING 
 
A. Deliver fertilizer materials in original, unopened, and undamaged containers showing 

weight, analysis, and name of manufacturer. Store in manner to prevent wetting and 
deterioration. 

 
B. Take all precautions customary in good trade practice in preparing plants for moving. 
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Workmanship that fails to meet the highest standards will be rejected. Dig, pack, 
transport and handle plants with care to ensure protection against injury. Inspection 
certificates required by law shall accompany each shipment invoice or order to stock and 
on arrival, the certificate shall be filed with the Owner. Protect all plants from drying out. 
If plants cannot planted immediately upon delivery, properly protect them with soil, wet 
peat moss, or in a manner acceptable to the Owner. Water heeled-in plantings daily or as 
needed. No plant shall be bound with rope or wire in a manner that could damage or 
break the branches. 

 
C. Cover plants transported on open vehicles with a protective covering to prevent wind 

burn. 
 
D. Provide dry, loose topsoil for planting bed mixes. Frozen or muddy topsoil is not 

acceptable. 
 
 
 
1.05 PROJECT CONDITIONS 
 
A. Work notification: Notify Owner at least 7 working days prior to installation of plant 
material. 
 
B. Protect existing utilities, paving, and other facilities from damage caused by landscaping 
operations. 
 
C. A complete list of plants, including a schedule of sizes, quantities, and other requirements 
is shown on the drawings. In the event that quantity discrepancies or material omissions occur in 
the plant materials list, the planting plan shall govern. Quantity estimates have been made 
carefully, but the Landscape Architect assumes no responsibility for omissions or errors. 
 
D. Irrigation system will be installed prior to planting. Locate, protect, and maintain the 
irrigation system during planting operations. Repair irrigation system components, damaged 
during planting operations, at this Contractor's expense. 
 
1.06 WARRANTY 
 
A. Warrant plant material to remain alive and be in healthy, vigorous condition for a period 
of 1 year after completion and acceptance of entire project. 
 
1. The Owner at completion of planting will make inspection of plants. 
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B. Replace, in accordance with the drawings and specifications, all plants that are dead or, 
as determined by the Owner, are in an unhealthy or unsightly condition, and have lost their 
natural shape due to dead branches, or other causes due to the Contractor's negligence. The cost 
of such replacement(s) is at Contractor's expense. Warrant all replacement plants for 1 year after 
installation. 
 
C. Warranty shall not include damage or loss of trees, plants, or ground covers caused by 
fires, floods, freezing rains, lightning storms, or winds over 75 miles per hour, winter kill caused 
by extreme cold and severe winter conditions not typical of planting area; acts of vandalism or 
negligence on the part of the Owner. 
 
D. Remove and immediately replace all plants, as determined by the Owner, to be 
unsatisfactory during the initial planting installation. 
 
PART 2  PRODUCTS 
 
2.01 MATERIALS 
 
A. Plants: Provide plants typical of their species or varieties; with normal, densely 

developed branches and vigorous, fibrous root systems. Provide only sound, healthy, 
vigorous plants free from defects, disfiguring knots, sun scald injuries, frost cracks, 
abrasions of the bark, plant diseases, insect eggs, borers, and all forms of infestation. All 
plants shall have a fully developed form without voids and open spaces. Plants held in 
storage will be rejected if they show signs of growth during storage. 

 
1. Dig balled and burlapped plants with firm, natural balls of earth of sufficient diameter 

and depth to encompass the fibrous and feeding root system necessary for full recovery of 
the plant. Provide ball sizes complying with the latest edition of the "American Standard 
for Nursery Stock." Cracked or mushroomed balls are not acceptable. 

 
2. Bare root plants: Dug with adequate fibrous roots, covered with a uniformity thick 

coating of mud by being puddled immediately after they are dug, or packed in moist 
straw or peat moss. 

3. Container grown stock: Grown in a container for sufficient length of time for the root 
system to have developed to hold its soil together, firm and whole. 

 a No plants shall be loose in the container. 
 b. Container stock shall not be pot bound. 
4. Provide tree species that mature at heights over 25'-0" with a single main trunk. Trees 

that have the main trunk forming a "Y" shape are not acceptable. 
5. Plants planted in rows shall be matched in form. 
6. Plants larger than those specified in the plant list may be used when acceptable to the 
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Owner 
a If the use of larger plants is acceptable, increase the spread of roots or root ball in 

proportion to the size of the plant. 
7. The height of the trees, measured from the crown of the roots to the top of the top branch, 

shall not be less than the minimum size designated in the plant list. 
8. No pruning wounds shall be present with a diameter of more than 1 and such wounds 

must show vigorous bark on all edges. 
9. Evergreen trees shall be branched to the ground unless otherwise noted. 
10. Shrubs and small plants shall meet the requirements for spread and height indicated in the 

plant list. 
a.  The measurements for height shall be taken from the ground level to the average 

height of the plant and not the longest branch. 
 b. Single stemmed or thin plants will not be accepted. 

c.  Side branches shall be generous, well-twigged, and the plant as a whole well-
bushed to the ground. 

 d. Plants shall be in a moist, vigorous condition, free from dead wood, bruises, or 
other root or branch injuries. 

 
B. PINESTRAW MULCH 

3” deep longleaf pine straw mulch is called for on the landscape plans around the new 
plantings in the center of the roundabout median and around all of the landscape that is 
not being sodded. 

 
2.02 ACCESSORIES 
 
A. Topsoil depth for Planting Beds: Fertile, friable, natural topsoil of loamy character, 

without admixture of subsoil material, obtained from a well drained arable site, 
reasonably free from coarse sands, stones, plants, roots, sticks, and other foreign 
materials, with acidity range of between pH 6.0 and 6.8. 

 
1. Provide topsoil for entire beds containing annuals and perennials. 
2. Provide topsoil free of substances harmful to the plants, which will be grown in the soil. 
 
B. Peat Moss: Brown to black in color, weed and seed free granulated raw peat or baled 

peat, containing not more than 9% mineral on a dry basis. 
 
C. Plant Fertilizer to be provided in accordance with soil sample results from Clemson 

University Cooperative Extension Services. Fertility and pH adjustments shall be made as 
appropriate. 

 
D. Mulch: Premium grade shredded pine bark 3/4'. To 1-1/2'. Diameter Furnish in 3 cu. ft. 
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bags or bulk. 
 
E. Mulch: Pine straw. Critical importance is freshly harvested non-decomposed straw. 
 
F Water: Free of substances harmful to plant growth. Hoses or other methods of 

transportation furnished by Contractor 
 
G. Stakes for Staking: No.3 Grade Southern Yellow Pine, 2"x4"x9'-0' long wolmanized to 

.25 retention IPCF (for deciduous trees). 
 
H. Stakes for Guying: 2"x4"x30" long (for Palmetto trees). 
 
I. Guying/Staking Wire: No.12 gauge double strand galvanized twisted wire and 

turnbuckles shall be zinc coated. 
 
J. Staking and Guying Hose: Two-ply, reinforced garden hose not less than 112" inside 

diameter. 
 
K. Tree Wrap: Standard waterproofed tree wrapping paper, 2-1/2" wide, made of 2 layers of 

crepe kraft paper weighing not less than 30 lbs. per ream, cemented together with asphalt. 
 
L. Weed Control Barrier: Rot resistant polypropylene fabric, water and air permeable. 
 
PART 3 EXECUTION 
 
3.01 INSPECTlON 
 
A. Examine proposed planting areas and conditions of installation. Do not start planting 

work until unsatisfactory conditions are corrected. 
 
3.02 PREPARATION 
 
A. Time of planting: 
1. Planting operations shall be conducted under favorable weather conditions during the 

period from October 1 to April 1. The Contractor has the option and assumes full 
responsibility for planting during unseasonable conditions. 

 
B. Planting shall be performed only by experienced workmen familiar with planting 

procedures under the supervision of a qualified supervisor. 
 
C. Locate plants as indicated or as approved in the. field after staking by the Contractor. If 
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obstructions are encountered that are not shown on the drawings, do not proceed with 
planting operations until alternate plant locations have been selected. 

 
D. Excavate circular plant pits with vertical sides, except for plants specifically indicated to 

be planted in beds. Provide shrub pits at least 12" greater than the diameter of the root 
system and 24" greater for trees. Depth of pit shall accommodate the root system. Scarify 
the bottom of the pit to a depth 0 4". 

 
E. Provide pre-mixed planting mixture for use around the balls and roots of the plants 

consisting of 5 parts planting topsoil to 1 part peat moss for each cu. yd. of mixture. 
 
F. Provide pre-mixed ground cover bed planting mixture consisting of 3 parts planting 

topsoil to 1 part peat moss. 
 
3.03 INSTALLATION 
 
A. Set plant material in the planting pit to proper grade and alignment Set plants upright, 

plumb, and faced to give the best appearance or relationship to each other or adjacent 
structure. No filling will be permitted around trunks or stems. Backfill the pit with 
planting mixture. Do not use frozen or muddy mixtures for backfilling. Form a ring of 
soil around the edge of each planting pit to retain water. 

 
B. After balled and burlapped plants are set, muddle planting soil mixture around bases of 

balls and fill all voids. 
 
1. Remove all burlap, ropes, and wires from the tops of balls. 
 
C. Space ground cover plants in accordance with indicated dimensions. Adjust spacing as 

necessary to evenly fill planting bed with indicated quantity of plants. Plant to within 12" 
of the trunks of trees and shrubs within planting bed and to within 6" of edge of bed. 

 
D. Spread and arrange roots of bare-rooted plants in their natural position. Work-in planting 

mixture. Do not mat roots together. 
 
F. Mulching: 
 
1. Mulch tree and shrub planting pits and shrub beds with required mulching material 3 

inches deep immediately after planting. Thoroughly water mulched areas. After watering, 
rake mulch to provide a uniform finished surface. 

 a.Install weed control barrier over grade prior to mulching tree and shrub planting pits 
and shrub beds. Secure on slopes with "T" pin anchors. 
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2. Mulch ground cover beds 3 inches deep immediately after planting. 
 
G. Wrapping, guying, staking: 
 
1. Inspect trees for injury to trunks, evidence of insect infestation, and improper pruning 

before wrapping. 
2. Wrap trunks of all trees spirally from bottom to top with specified tree wrap and secure in 

place.  
a. Overlap 112 the width of the tree wrap strip and cover the trunk from the ground to the 
height of the second branch. 
b. Secure tree wrap in place with twine wound spirally downward in opposite direction, 
tied around the tree in at least 3 places in addition to the top and bottom. 

3. Staking/Guying: 
 a. Stake deciduous trees under 3" caliper. Stake evergreen trees under 8'-0" tall. 

b. Stake/guy all trees immediately after lawn sodding operations and prior to acceptance. 
When high winds or other conditions which may effect tree survival or appearance occur, 
the Owner may require immediate staking/guying 

 c. Guy deciduous trees over 3" caliper. Guy evergreen trees over 8'-0" tall. 
4. All work shall be acceptable to the Owner. 
 
H. Pruning: 
 
I. Multiple leader plants: Preserve the leader which will best promote the symmetry of the 

plant. Cut branches flush with the trunk or main branch, at a point beyond a lateral shoot 
or bud a distance of not less than 1/2 the diameter other supporting branch. 

2. Prune evergreens only to remove broken or damaged branches. 
 
1. Care of existing trees: 
 
1. Selectively prune existing trees in designated areas, under Owner's direction. Remove 

sucker shoots, dead, rubbing, and damaged branches. 
 
J. Shrub relocation: 
1. Transplant shrubs designated for relocation to new locations as directed by Owner. Prune, 

dig, ball and burlap, move and plant in accordance with specified shrub planting detail. 
 
3.04 MAINTENANCE 
 
A. Maintain plantings until completion and acceptance of the entire project. 
 
B. Maintenance shall include pruning, cultivating, weeding, watering, and application of 
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appropriate insecticides and fungicides necessary to maintain plants free of insects and 
disease. 

 
1. Re-set settled plants to proper grade and position. Restore planting saucer and adjacent 

material and remove dead material. 
2. Tighten and repair guy wires and stakes as required. 
3. Correct defective work as soon as possible after deficiencies become apparent and 

weather and season permit. 
4. Water trees, plants, and ground cover beds within the first 24 hours of initial planting, 

and not less than twice per week until final acceptance. 
 
3.05 ACCEPTANCE 
 
A. Planted areas will be inspected at completion of installation and accepted subject to 

compliance with specified materials and installation requirements. 
 
B. Upon acceptance. the Owner will assume plant maintenance. 
 
3.06 CLEANlNG 
 
A. Perform cleaning during installation of the work and upon completion of the work. 

Remove from site all excess materials, soil, debris, and equipment. Repair damage 
resulting from planting operations. 

 
END OF SECTION 

 
 
 
SP-5 - WATERING OF ALL NEW LANDSCAPED AREAS 
 
All plant material will be watered at the time of installation and watered at strategic intervals 
based on precipitation and at least 3 times a week for 8 weeks after installation (estimated at 24 
waterings). The application rate shall be approximately 5 gallons per 10 square feet and applied 
in a uniform rate and manner as to not erode underlying soils or damage plant foliage. The water 
shall be clean and non-toxic / non-harmful to the plants. The Contractor shall consider recent 
rainfall events and forecasts, and shall not water if it has rained within the past 24 hours.  The 
Contractor shall notify the Town 24-hours prior to watering so that they may be present.  The 
Contractor shall maintain a watering log with date, time, gallons used and this must be submitted 
to the Town as supporting documentation when invoicing for the work. The Town reserves the 
right to extend the waterings at the same unit cost beyond 8 weeks, but no longer than 24 weeks 
in total. 
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Measurement and Payment - The work shall be measured as a single watering at the specified 
time and rate, encompassing all of the planted areas a delineated on the plan.  The work shall be 
paid based on unit costs of watering per each.  Payment for each watering includes all direct and 
indirect costs and expenses required to complete the work. 
 

END OF SECTION 
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1. SCOPE OF WORK 
 

The project consists of Grading, Storm Drainage, Concrete Curbing, Asphalt Paving, 
Signing, Pavement Marking, and Landscaping; the construction of storm drainage and 
road maintenance on Lemoyne Avenue in accordance with the Plans and these 
Specifications.  The CONTRACTOR shall comply with all Terms and Conditions 
included in the TOWN, SCDOT, and OCRM permits issued for this work.   

 

2. SUBMITTALS 
 

2.1 Construction Schedule.  The CONTRACTOR shall submit to the TOWN and 
ENGINEER for approval at least 10 days prior to the initiation of work, a 
practicable construction schedule and methodology statement for the work. No 
work on site shall begin until the schedule is approved by the TOWN.   

 
2.2 Contact List.  The CONTRACTOR shall submit to the TOWN and ENGINEER 

at least 10 days prior to initiation of work a typed list of pertinent project 
personnel and their telephone, telefax, and other numbers by which key personnel 
can be reached for purposes of notification and other matters discussed in these 
Specifications.  Should a subcontractor perform the work, the CONTRACTOR 
shall provide a contact person or person(s) directly employed by the 
CONTRACTOR who shall be the TOWN’s point of contact and who shall be in 
responsible charge of the subcontractor during the duration of the work.  
 

2.3 List of Subcontractors.  CONTRACTOR shall submit to the TOWN and 
ENGINEER at least 10 days prior to the initiation of work a list that includes the 
name and physical address of each subcontractor and vendor and a description of 
the work or products to be provided by each entity.  All subcontractors and 
vendors shall be acceptable to the TOWN. 

 
2.4 Progress Reports.  Between the time the Notice to Proceed is issued and project 

mobilization to the project site, the CONTRACTOR shall only submit weekly 
progress reports.  The CONTRACTOR shall notify the ENGINEER and TOWN 
at least three (3) days in advance of the mobilization of equipment and/or  

 
materials to the project site.  Once the CONTRACTOR is mobilized to the work 
site, the CONTRACTOR shall submit daily reports that summarize the work 
completed at the end of each work day.   Daily Reports shall be submitted every 
working day during the construction period (even when no work is done) between 
the time at which the CONTRACTOR is mobilized at the work site and the time 
of Final Acceptance.  Reports shall be submitted by 10:00 a.m. to the ENGINEER 
on a daily basis via fax.  The CONTRACTOR shall coordinate with the 
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ENGINEER to formulate an acceptable form format for the daily report. 
 

2.5 Surveys.  See "SURVEY REQUIREMENTS", below. 
 

2.6 Record Drawings. See “RECORD DRAWINGS”, below. 
 
3. SURVEY REQUIREMENTS 
 

3.1 Horizontal control data and elevations for the work are included in the Plans.  
Descriptions of the monument control in the vicinity of the work are also 
furnished in the Plans. 

 
3.2 The CONTRACTOR shall establish the horizontal and vertical limits of the work 

and shall only use the tabulated and noted control provided in the Plans.  The 
CONTRACTOR shall not scale positions, distances, dimensions, elevation, slope, 
etc. from the Plans for the purposes of work layout.  The CONTRACTOR shall be 
responsible for all measurements that may be required for the execution of the 
work to the location and limit marks prescribed in the Plans and in these 
Specifications.  The ENGINEER reserves the right to modify the locations and 
elevations of the limit marks as may be required to meet changed conditions or as 
a result of necessary modifications to the work.  As required in Section 9 of the 
Supplemental General Specifications, a surveyor registered in the State of South 
Carolina shall be responsible for and certify all survey work. 

 
3.3 If the CONTRACTOR elects to establish temporary benchmarks through the 

work site, they shall be established by a closed loop of levels from a permanent 
benchmark or a line of levels between two permanent benchmarks.  Any such 
temporary benchmark shall be located upon fixed objects such as utilities, 
roadways, etc. to assure reliability through the duration of the work. 

 
 

3.4 Construction Stakes.  The CONTRACTOR shall furnish, at his own expense, 
such stakes, templates, platforms, equipment, tools and material, and all labor as 
may be required in laying out any part of the work from the monuments, control 
data and elevations.  It shall be the responsibility of the CONTRACTOR to 
maintain and preserve the stakes and other marks established by the ENGINEER 
for the purposes of this work until authorized to remove them.  If such marks are 
destroyed by the CONTRACTOR or through his negligence prior to their 
authorized removal, they may be replaced by the ENGINEER at his discretion, 
and the expense of replacement will be deducted from any amounts due or to 
become due.  Work may be suspended at any time when location and limit marks 
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established by the CONTRACTOR are not reasonably adequate to permit 
checking of the work. 
 

3.5 As-Built Survey 
A final as-built survey plat shall be prepared and certified by a South Carolina 
professional land surveyor that accurately identifies and depicts the horizontal 
location of all property corners, easements, and the horizontal and vertical 
locations of all on-site improvements.  This shall include centerline and edge of 
pavement elevations on the new road at 50-foot intervals located at the design 
stationing (11+00, 11+50, 12+00, etc.).  The new asphalt pavement area shall be a 
closed polygon in AutoCAD.  The diameter and type of material shall be clearly 
labeled on all new storm drainage pipes.  All storm drainage structures, grate/rim 
and invert elevations shall be shown, along with finish grades for inverts and top 
of bank on drainage ditches or swales.  Include the top of bank and bottom 
elevations of the detention/retention areas so that storage volumes may be 
calculated by the engineer.  Design elevations shall be struck through and the 
actual as-built elevations shall be underlined and shown directly above or below 
the design elevation. The plat shall be clearly labeled and based upon the 
following datums NAD 83 and NAVD 88.  The As-Built Survey shall be 
delivered to the Town in the form of two (2) sets of hard copy, sealed prints at a 
legible scale, a PDF of the signed/sealed/dated survey, and the digital file in 
AutoCAD 2007 format or newer. 

 
4. RECORD DRAWINGS.  The CONTRACTOR shall maintain a separate set of full-size 

contract drawings, marked up in red, to indicate current, as-built conditions.  These 
drawings shall be maintained at or near the site in a current condition at all times until 
completion of the work.  The drawings shall be available for review by the ENGINEER 
or TOWN, or their respective representatives at all times.  Any variations from the 
contract drawings, for whatever reason, including those occasioned by modifications, 
optional materials, and the required coordination between trades, shall be indicated.  
These variations shall be shown in the same general detail utilized in the contract 
drawings.  The marked-up drawings may be utilized for preparation of the as-built 
drawings, but may not be substituted for the as-built drawings. 

 
 

5. PROTECTION OF EXISTING STRUCTURES 
 

Roadways, fences, concrete walls, utilities, and other dwelling infrastructure within the 
work area and access route shall be protected by the CONTRACTOR to prevent damage 
thereto by the CONTRACTOR’S operations. 

 

6. SITE CLEAN-UP and RESTORATION 



LEMOYNE AVENUE PROJECT 
51 

 

6.1 It is the intent of the TOWN that the work be accomplished with minimum 
disturbance to the land adjacent to the work area, and that the immediate and 
general vicinity of the work area remain in its pre-project state subsequent to 
completion of the work.  All materials utilized by the CONTRACTOR during 
construction shall be removed from the site; including survey stakes, debris, 
flagging and other temporary survey controls. 
 

6.2 Should the CONTRACTOR during the progress of the work, lose, dump, or 
misplace any material or equipment which in the opinion of the TOWN or 
ENGINEER may be considered unaesthetic, environmentally deleterious, 
dangerous to the public, or impact adjacent properties the CONTRACTOR shall 
recover and remove same within 24 hours of receipt of said notice at no additional 
cost to the TOWN. 

 
6.3 The CONTRACTOR shall inspect the work areas at the end of every workday to  

ensure that all debris left by the CONTRACTOR’s and subcontractor’s workers 
has been removed from the work areas and properly disposed of.  This includes, 
for example, lunch bags, soda cans, drink cups, etc. 

 
6.4 Upon completion of all construction activity, the CONTRACTOR shall restore all 

staging, storage, transport, and work areas, fences, and other facilities to an 
equivalent pre-project condition or better to the approval of the TOWN, 
ENGINEER.   

 
7. EXAMINATION & FINAL ACCEPTANCE 
 

7.1 The work will be thoroughly examined at the cost and expense of the TOWN as 
soon as practicable, and no later than thirty (30) days after the completion of the 
entire work or any portion of the work thereof.  The CONTRACTOR or his 
authorized representative will be notified when the examination(s) is (are) to be 
made and will be permitted to accompany the survey party. 

 
7.2 Should deficiencies in the work be determined relative to the Constructions Plans 

and Contract Documents, the CONTRACTOR will be required to correct same at 
the discretion and direction of the ENGINEER or TOWN.  Corrections to the 
work involving the placement of additional material of any kind shall be paid for 
at the contract rate.  No direct payment shall be made for corrections to the work 
involving the removal and replacement of unacceptable materials, escarpment 
removal, or site clean-up, unless specifically allowed by the ENGINEER or 
TOWN.  
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7.3 Final acceptance of the whole or a part of the work and the deductions or 
corrections of deductions made thereon will not be reopened after having once 
been made, except on evidence of collusion, fraud or obvious error, and the  

 
acceptance of a completed section shall not change the time of payment of the 
retained percentages of the whole or any part of the work. 
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ROAD AND DRAINAGE MAINTENANCE  

RFP 2016-0025 
 

 
 
 
 

TThhee  TToowwnn  ooff  HHiillttoonn  HHeeaadd  IIssllaanndd 
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NOTICE OF ACTION 


DPR-000185-2016 

Name of Development: Lemoyne Avenue - Improvements Location: 1 Town Center Court, A 

Hilton Head, SC 29928 

Owner Applicant Agent 

Location and Development Information: 

Description: Lemoyne Avenue - Roadway and Drainage Improvements. Project to improve the roadway and drainage in the Lemoyne Avenue right-of-way. The project Will include 


tree removal, earthwork, stormwater infrastructure, asphalt paving, modifying the access and front parking lot of Vacation Time, and landscaping and stabilization. 


Zoning District (s): A7(14) Flood Zone, Light Commercial, Corridor Overlay District Sttbdivi•ion: Tax Distrid Map Parcel: 

Not Applicable R550 015 000 0324 0000 

Approved Site Plan Information: 

Date ofthe latest revision of approved site plan: 03/04/2016 Based on Plans by: Infrastructure Consulting and Engineering 

Plans Titled: Roadway and Drainage Improvements LeMoyne Avenue 

Any deviation from the approved plans will require additioaal review. 
Case Manager: Anne Cyran Signature: . ~~~ 
Date Issued: 03/16/2016 Expiration Date: 03/16/2018 l 
Pursuant to LMO 16-3-310 or 16-3-608, this approval expires as indicated above unless a complete building pennit application is submitted, or where no building pennit is required, a Certificate of 

Compliance is obtained. Pursuant to LMO 16-3-706, the Building Official can issue no final Certificate of Occupancy until the Planning Division issues a final Certificate of Compliance. For more 

infonnation, see LMO 16-3-703 and 16-3-801through807 (Development Sureties). 

PrintN=e' ~'$.~~ Si-~"-=> Date: ~-lb· lb 
Owner or Authorized Agent of Owner ~ 
This musfbe posteil on the site and shall not be removed until it has passed the final inspection. 

Conditions of approval are on Page 2. 

Print Date: 3/16/2016 



NOTICE OF ACTION 

DPR-000185-2016 
Conditions of approva): 

1. 	 Thts Notice of Actton must be posted on site in view of street or nearest access at the time of the pre-clear inspection. This notice 
must remain on slte whHe the stte is under construction. DO NOT POST THIS NOTICE ON A TREE. 

2. 	 Before any clearing, tree removal, soil disturbance, or any other work begins, Town staff must inspect the required erosion and 
sediment control and tree protection. Please contact Anne Cyran, Senior Planner, at 843-341-4697 or at 
annec@hiltonheadislandsc.gov to schedute the pre-clear inspection. Please adlow for two full business days for the pre-clear 
inspection and any required re-inspections. 

3. 	 All equipment and materials must be stored ffi an area approved by staff during the pre~ciear meettng. Equipment and materials 
cannot be stored un0er trees or tn tree protectt.on areas. 

4. 	 The access road must remain open and unimpeded at alt times - if there wm be any lane closures or conditions that will cause 
re·sponse delays please contact Joheida Fister at least 24 hours in advance at joheidaf@hiltonheadislandsc.gov or 842-24 7-37 41 . 

5. 	 A Certificate of Compliance (C of C) ls requin1)d for this project. To app~y for the C o.f C, submit the attached C of C application form 
and the highHghted items t-0 Anne Cyran at a·nnec@hiltonheadislandsc.gov. P~ease allow for two fuU business days for the C of C 
inspection and any required re inspecUons. 

Print Date: 3/16/2016 

mailto:a�nnec@hiltonheadislandsc.gov
mailto:joheidaf@hiltonheadislandsc.gov
http:protectt.on
mailto:annec@hiltonheadislandsc.gov


Culmin<' E. Hci~d . Dirl'nor 

Pmmoting a11d pmtt:cting thr' lrrt11Lh oft/.,, priblir nnd thr rm•irrmmmr 

February 18, 2016 

Jeffrey S Buckalew 

TOWN OF HILTON HEAD ISLAND 

1 TOWN CENTER CT 

HILTON HEAD ISLAND, SC 29928-2701 

RE: 	 Stormwater Construction - Coastal Exemption Notification 

LEMOYNE A VENUE - ROAD REHABILITATION, Beaufort County 

Notification No. 07-16-02-03 


Dear Jeffrey S Buckalew: 

Based on your Notification to the Department and certification that this project will disturb less than 1.0 acre, is not part of a 
Larger Common Plan (LCP) for development or sale, and is not located within 'l1 mile of a coastal receiving water, this project 
will not require coverage under the NPDES General Permit for Storm Water Discharges from Large and Small Construction 
Activities. As indicated in your Notification disturbed area for this site is .9 acres. 

Please note the following requirements of this notification: 

1. 	 This notification is only for the activity identified in Notification No. 07-16-02-03; 
2. 	 This notification does not constitute DHEC's approval of the stormwater management and sediment control 

plan. 
3. 	 You are responsible for ensuring your contractor complies with the site development plan prepared for this 

project. 
4. 	 You must obtain federal, state, or local permits that may be required for this project. In particular, if this 

project is located in an area of the state where a local government implements a stormwater program, such as 
an MS4, a permit may be required for this activity. 

5. 	 The Department does not regulate the placement of fill in floodplains. You must contact your local city or 
county official for such approvals; and 

6. 	 You are responsible for overall compliance with the Storm Water Management and Sediment Reduction Act of 
1991, South Carolina Pollution Control Act and the Federal Clean Water Act. 

Please note that the Department does not send a copy of this letter to any county or city building official. You must provide a 
copy of this letter to these agencies, as appropriate. Any future submittals to the Department for this project and/or this site, 
should reference this project/site name (as listed on the notification form), county, and assigned notification number 
(Notification No. 07-16-02-03). 

The Department may conduct periodic inspections of this site to ensure compliance with all related requirements, 
including LCP status. Failure to comply with the site plan resulting in discharge of sediment to Waters of the State 
and/or adjacent properties may subject you to applicable penalties under the S. C. Pollution Control Act. Additional 
construction activities beyond the scope of this notification may require permit coverage. 

Ifyou have any questions, please call me at 843-953-7809. 

Sincerely, 

p,t..V~ 
John L. Vinson, Permit Coordinator 

Coastal Stormwater Permitting Section 


ec: 	 EQC Region - Region 8 

SOUTH CAROLlNA DEPARTMENT OF HEALTH AND .ENVIRONMENTAL CONTROL 
2(j()0 Bnll S1rcc1 • Cohunbia, SC ~l:_J()J • Phonr: (803) 898-3432 • \1•ww.~cdhccg1w 



SCDOT Page I of 4 

Application for Encroachment Permit 

S.c. ))ip1nmul ofl'r:illlqiortltlo• 
Formfill(JlnOmoU} 

. -------··-·--------·--------- --
Contoct Information 

Applicant: :rownotHiJtonHeadlsland 

Street: . ] Town Center Court 

City: ;Hilton Head 

Slnte: isc.~~-~=~~=:v Zip code: 29928 
PhoM: 1(843)341-4772 Fax: (843)842-8587 

Em11il: :jeffb@hiltonhe~dislan_dsc . &ov 

Contact: ;Jeff Buckalew 
Pt·olect Location 

Prim111-y County: ID.i.ii.i1.ioi'.i'==..====:v; 
County Road Name 

Beaufo1·t 

l. Type of ROAD CONNECTION (NON DRIVEWAY) 
Encroachment: 

Improvements to Roadway Connection for Lemoyne Ave 

2. Description of LGcation: 

Midway on South Forest Beach Drive (S-243) between Pope Ave (S-80) & 
Cordillo Parkway (S-342) 

(Allllch ik«ch lndlcaW.11 roudwoy fraturu sueb as: pavenicnl wldtb, 1houlder width, sidewalk and curb 
and golfer localfon, •ig»Ulcanl drelos&e smu:rure, norlh w-rm1•1 tl~br or way width, ond looalfon or lbt 
p1·op0Jcd oocrooobmenl with rcspeot to Ille roodwny «nlerllnt and lh• noorest lnlerstttlna road on lhe 

Slote 1~lem.) 

http://sp2.scdot.org/EncPermits/_layouts/scdot_encperappsp2/scdotencperappsp2.aspx 01/15/2016 
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http:lndlcaW.11


SCDOT 

Customer Agreement 

3. 	The u11dcnlgncd 11ppllcimt hereby requests the SCOOT to permit eocroac!rnumt 011 the SCDOT 
right of way es described he1·ein. It is expressly undmtood that tho encroachment, If and when 
constructed, shall be insfalled h1 accordance with the sketch attached hereto and roade 11 pa11 
hereof. The applicant agrees to comply with and be bound by tht> SCDOT's "A Policy for 
Accommodatfng Utilitie11 on Highways Rights of way", "Standard Speclficatlous for Highway 
Ccinstructlon", the "General P1•ovl~lons" and "Special Provisions", attllcl1ed hereto or niade a 
pin1 hereof by reference, during the lnslallatlon, ope1·ation and maintcnan"" of said 
encroachment within the SCDOT's Right of Way. D1SCHARGES OF STORM WATER AND 
NON-STORM WATER: Work within State Hl;hway right-<>f-way shall be conducted In 
complianCi: wilh all applicable requfremenf!i 11f the National Pollulnnt Discharge Eliminallon 
Sy~tem (NPDES) pcnnit(s) Issued to the Department ofTr11nsp11rtatlo11 {Departme11t), tu govern 
the discharge of storm waler aud non-storm water from ils properties, Work shall also be In 
compliance with all other applicable Federal, State and Local laws 1ind regnlations, and wltlt the 
Department's Encroachment Permits Manual and emro~chmcnt permit. The encroachment 
permit wlll not be issued until the applicant has received an NPDES coustl'uction p~rmit from 
SC D~p111'tment of Health and Environmental Control. 

The applic11nt agrees to comply with all current SCDOT Standards Specifications for 
Highw11y Construction including all Supplemental Technical Specifications. The 
applic1mt hereby furtl1er agrees, and binds bis/her/its heirs, personal representatives, 
successors, assigns, to nssume any and aU liabllity for accidents or injuries to pers<ms, 
or damnge to property, including the lliglnvay, that may be c11used by the 
construction, maintenance, use, moving or removing of the pl1ysical appurtenances 
contemplated herein, and the 11ppllcant ngrces to indemnify and hold SCDOT 
harmless from and ngainst any and all claims for personal Injury and/or property 
damage whlcb may be sustained by reason of the construction, maintenance or 
existence of said encroachment 011 the SCDOT1s rigbt of way. 

Appl;~ot'oN~ D•t~ l/ISl2016 
e rln or lyjii:) 

Applicnnt'.!.§j....;-::;; """' --.-J,itle: Town Engineer 
-• ·• -• • •••., •• • • • .. , •-~• ,.• • · --··• •• . ·•-••-- • -·--· - ---~ • • •r•u" "·'-"'_,, ____ _ 

For Office Use Only 


For Office Use Only 

In llCCordancc with your request and subjccl to All the provisions, terms, conditions, and restricdoos 

stnted in the 11pplicnUon nnd the general and special proviJfons nttachcd hereto, the SCDOT hereby approves 
your appllC11tlon for rm encroachment permit. This permit shnll become null and void unless the work 
tontemploted herein shall have bee11 completed prior to: 

I: See Aftll c.-hed Sp'i':ciul Provision nnd/or Permit Requi rem en ts 

Nl'DES J'ermit k / / 
Nbn --- ~-----------' 

I J-?-76 
(Delo rucivcd by rt$. MoiDt, Ea&••) (Date) 

Page 2of4 
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SCDOT 

Gencrnl Provisions 

;\pplication for Encroachment Permit 
General P ..ovisions 

I. DEFINITIONS: 	The word "Permittee" used herein shall mean the name of the 
person, firm, or corporation to whom tl1is permit is addressed, liis, her, its, heirs, 
personal representatives, successors and assigns. The word "DEPARTMENT" shall 
mean the South Carolina Department ofTransportation, 

2. NOTICE PRIOR 	TO STARTING WORK: Defore starting the work contemplated 
herein within the limits of the highway right of way, the Department's Resident 
Maintenance Engineer in the county in which the proposed work Is located sbaU be 
notified 24 hours In advance so tltat he may be present while the work ls under way. 

3. 	PERMJT SUBJECT TO INSPECTION: This permit shall be lcept at the site of the 
work at all times while said work is uude1· way and must be shown to any 
repl'esent11tive of the Department or Jaw enforcement officer on demand. 

4. 	PROTECTION OF HIGHWAY TRAFFIC: The 11ppllcant sh111l be responsible for the 
protection of the hiI:hway traffic at all times during the conlltruction, maintenance, 
removing or moving of the encroBchment permitted herein. Detours, bal'rlcades, 
wanilng signs and flagmen, as necessary, 
sllall be pl'O'\'lderl by and at the expense of the Permittee and shall be in accordance 
with the "Manual on Unifonn Traffic Control Deyices" (MUTCD}. The work shall be 
planned 11Qd carried out so tliat there will be the least possible inconvenience to the 
motoriug publlc. The Permlttee agrees to observe all rules and regulations of the 
Department while carrying on the work contemplated herein and take alt other 
precautions that circumstances warrant. 

5. 	STANDARDS OF CONSTRUCTION: All worl( shell conform to the Department's 
stnndards of construdlon and shall be pe1·formed In a workman-like m1mne1·. The 
applicant shall make adequate provisions for maintaining the proper drainage of the 
highw11y as it may be affected by the encroachment permitted herein. All work shaU 
be subject to the supervision and satisfaction or the Dep11rtment. 

6. 	FUTURE MOVING OF PHYSICAL APPURTENANCES: If, in the opinion of the 
State Hi&hway Engineer, it should ever become necessary to move or remove the 
physical appurtenances, or any 1>art thereof contemplated herein, on account of 
cl1ange in location ofthe highway, widening of the hlglnvay, or for any other sufficient 
J'eRson, such moving shall be don fl on demand of tile Department at the expense of the 
Perrnlttee. 

7. RESTORATION 	OF HIGHWAY FACILITIES UPON MOVING OR REMOVING 
OF PHYSICAL APPURTENANCES: If, 1md when, the physical appurtenances 
contemphlted herein shall be moved or removed, either on the demand of the 
Department or at the option of the Permlttee, the highway and facilities shaU 
immediately be restored to their 01·Jglnal condition at the expense oftl1e Permittce. 

8. 	COSTS: All worl< in connection with the construction, maintenance, moving or 
removing of the pJ1yslcal appurtenances contemplated herein shall be dcme by and at 
the expense of the Pcrmlttu. 

9. ADDITIONAL PERMISSIONS: 
(n) It is distinctly understood that this permit does not in any way grant or rele11se any 
rights lawfully possessed by tile abutting property owners, The Permittee shaJl secure 
any such rl2hts, as necessary, from said abutting property owne1·s. 
(I>) The Permittee shall be responsible for obtnlnlng all other approvals or permits 
necessary for instnllatio11 of the encroachment l'rom other government entities, 

http://sp2.scdot.org/EncPermits/ .. Jayouts/scdot encperappsp2/scdotencperappsp2.aspx 
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SCDOT 

(c) There shall be no excavation of soil nearer than two feet to any public utility line or 
appurtenant facility except with the consent of the owner thereof, or except upon 
special permission of this Depnrtment afte1• 
1111 opportunity to be henrd is given tl1e owner of sucl1 line or appurtenant facility. 

10. ADDITIONAL WORK PERFORMANCE: 
(a) All crossings over the highway shall be constructed in accol"dance with 
"Specifications for Overhead Crossings of Light and Power Transmission Lines and 
Telegraph Lines over each other and over Highway Rights 1>f W11y in South 
Carollna," as approved by the Public Service Commission of South Carolina oud 
effective as of date of this permit. 
(b) AU tunneling, boring, or jacking shall be done In such n w11y as not to disturb the 
highway surfacing. 
(c) No pavement shall be cut unless 11pecific11Uy authorized herein, 
(d) No excnvation shall be nearer than three feet to the edge of pavement unless 
specifically authorized herein. 
(c) Underground facililles will be located at minimum deptl1s as defined in tlte "Utility 
Accommodations Manual" for the trammtittant, generally as follows: 4 fut minimum 
for hazardous or dangerous transm1ttaut, 3 feet minJmum for other lines. The 
Depnrtment mny approve shallower depths if adequate protection ls provided. Such 
approval must be obtnlned in writing. 
(f) Service and other small diameter pipes shaJJ be jacked, driven, 01· otherwise forced 
underneath the pavements on any surfaced road without disturbing the pavement. 
The section under the highway 
pavement 1md withln a distance of three (3) feet on either slde shall be continuous 
without j oinfs, 

11. ACCESS: 
(a) Permittee is responsib]e for maintaining reasonable access to priv11te driveways 
during construction, 
(b} It is expl'essly provided that, with respect to any limited access highway, the 
Permittee shall not have or gain access from the main traveled way of the highway, or 
tJ1e on or off ramps to such facility, except upon approval by the Department. 

12. DRIVEWAYS: 
(u) The existing crown of the highway shall be continued to the outside shoulder line 
of the highway. 
(b) rr the driveway or approach ls concrete pavement, the pavement shall be 
constructed at least 6 inches thick and with a minimum of class 2500 c1>ncrete. There 
shall be a bituminous expansion Joint, not less than 3/4 inches In thickness, p1aced 
between the highway paving and the paving of the 11pproach for the full width of Ute 
11ppro11ch. 

13. BEAUTIFICATION: 
(a) All trees, plants, flowers, etc. shall be placed in accordance with the provisions 
specifically stipulated herein, 
(b) All trees, plants, flowers, etc. shall be maintained by, 11ud at the expense of, the 
Penuittee and file provisions of this permit sl1all become null and void, if and when 
said Permittee ceases to maintain aid trees, plants, flowers, etc. 

14. AS-BUILT PLANS: 
(a) The applicant shall provide the Depa11ment with survey-quality as-built plans In 
nccordnnce with the requirements set forth In the Department's "A Policy fo1· 
Accommodating Utilities on Highway Rights of Way". 
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